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OVERVIEW 

The 800 MHz Transition Administrator, LLC (“TA”) provides its Quarterly Progress 
Report to the Federal Communications Commission (“FCC”) regarding the progress of the 
reconfiguration of the 800 MHz band for the quarter ended June 30, 2011.  Pursuant to the 
FCC’s Reconfiguration Orders,1 the TA, as the manager of the reconfiguration effort, is required 
to report on a quarterly basis the progress of band reconfiguration.2 

The band reconfiguration program in non-border areas generally consists of two broad 
stages of activity:  the clearing of 806-809 MHz/851-854 MHz (Channels 1-120) in Stage 1 and 
the relocation of Public Safety’s NPSPAC channel users to this vacated spectrum in Stage 2.  
There are two phases of reconfiguration for each of these stages – the planning and negotiation 
phase that results in a Frequency Reconfiguration Agreement (“FRA”) between the licensee and 
Sprint Nextel and the implementation phase that consists of the physical retuning of the radio 
system.  The Canadian border reconfiguration is also occurring in two stages:  Stage 1 is non-
Public Safety and Stage 2 is Public Safety.  The exact frequencies being reconfigured vary in 
each FCC-defined Canadian Border Region.  Reconfiguration in the U.S.-Mexico border region 
is affected by ongoing international discussions between the United States and Mexico, and the 
border region band plan is under development. 

Reconfiguration of Non-Border Stage 1 Licensees 

In non-border Stage 1 (Channels 1-120 and Southeast ESMR channels), 99 percent of the 
FRAs have been negotiated and submitted to the TA.  Physical retuning is complete for 98 
percent of the FRAs. 

Reconfiguration of Non-Border Stage 2 Licensees 

With 99 percent of the FRAs for non-border Stage 2 (NPSPAC and Expansion Band) 
licensees submitted to the TA, the main activities for these licensees are occurring in the 
implementation phase.  Non-border Stage 2 licensees retuned, reflashed, or replaced 
approximately 73,000 radios (first touches) in the second quarter, raising the total number to 
approximately 1,287,000 radios as of June 30, 2011.  Physical retuning was complete for 67 
percent of non-border Stage 2 FRAs as of June 30, 2011.  During the second quarter, the TA 
conducted an Implementation Planning Session in NPSPAC Region 28: Eastern Pennsylvania 
(east of Harrisburg, southern New Jersey and Delaware).  At the session, the TA worked with 
licensees, vendors, and Sprint Nextel to develop a consolidated implementation schedule for the 
                                                 
1 Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth Report and Order, 
Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004), amended by Erratum, WT Docket 
No. 02-55 (rel. Sept. 10, 2004), Second Erratum, 19 FCC Rcd 19651 (2004), and Third Erratum, 19 FCC Rcd 
21818 (2004) (“Report and Order”); Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120 
(2004), amended by Erratum, WT Docket No. 02-55 (rel. Jan. 19, 2005) (“Supplemental Order”); Second Report 
and Order, 23 FCC Rcd 7605 (2008), amended by Erratum, WT Docket No. 02-55 (rel. May 28, 2008); Third 
Report and Order and Third Further Notice of Proposed Rulemaking, 25 FCC Rcd 4443 (2010) (“Third Report and 
Order”); Fourth Report and Order, 26 FCC Rcd 1937 (2011) (collectively “Reconfiguration Orders”). 
2 See 47 C.F.R. § 90.676(b)(3).  
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region that identifies key milestones and dependencies associated with reconfiguration 
implementation activities, which enables licensees to proceed with implementation. 

Non-border licensees with executed FRAs that did not complete the physical 
reconfiguration of their systems by March 31, 2011 were required to request additional time 
from the FCC’s Public Safety and Homeland Security Bureau (“PSHSB”) by filing a 
supplemental request for waiver of the rebanding completion deadline.3  During the second 
quarter, the TA received 111 supplemental requests for waiver from non-border licensees that 
were filed with the PSHSB. 

While the completion of physical retuning is a significant milestone in all FRAs, parties 
are reminded that work is not completed until all closing process activities required in the FRA 
and outlined in the TA’s published guidance are complete.4  The TA continues to observe 
significant delays in the closing process.  Although physical retuning was complete for 67 
percent of non-border Stage 2 FRAs, FRA Completion Certifications were only submitted to the 
TA for 35 percent of those FRAs as of June 30, 2011.  Of those FRAs in which non-border Stage 
2 licensees have completed physical retuning but have not completed all closing process 
activities, an average of 19.2 months has elapsed since physical retuning was completed.5 

Delay by licensees and Sprint Nextel in timely and accurately completing the closing 
activities results in unnecessary program impacts, including delays in making additional 
Expansion Band and Guard Band spectrum available to licensees.  Furthermore, failure to 
appropriately document costs (as specified in the TA’s published guidance) can result in either 
delayed payments to licensees or refunds due from licensees to Sprint Nextel. 

The TA encourages licensees and Sprint Nextel to focus on and expeditiously complete 
closing process activities, including the required reconciliation of replacement equipment.  
Licensees are encouraged to document costs as they are incurred and not wait until after 
completion of physical retuning to begin the required documentation of costs.  Licensees and 
Sprint Nextel should complete Actual Cost Reconciliation and closing activities in accordance 
with the timeframes established in the Actual Cost Reconciliation Fact Sheet.6  The TA monitors 
the closing process and will continue to track a licensee’s reconfiguration until it has completed 
the closing process and submitted an FRA Completion Certification. 

                                                 
3 See Public Safety Communications in the 800 MHz Band; Supplemental Requests for Waiver of the June 26, 2008 
Rebanding Deadline, Order, 25 FCC Rcd 17776 (2010) (“December 2010 Waiver Order”). 
4  Closing process activities include modification of FCC licenses, reconciliation of all loaned, replaced, and 
replacement equipment, Actual Cost Reconciliation, and the preparation, execution, and delivery of the closing 
documents, including an FRA Completion Certification. 
5 The completion of physical retuning for an individual licensee means that it has retuned its infrastructure to operate 
on its replacement frequencies and has cleared its old frequencies.  The licensee may still need to complete a second 
(or subsequent) touch of its subscriber units to remove the pre-rebanding channels. 
6 The Fact Sheet is available at http://www.800TA.org/content/resources/ACR_Fact_Sheet.pdf. 
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Reconfiguration of Canadian Border Region Licensees  

FRA negotiations for Canadian border Stage 1 (Business, Industrial and Land 
Transportation (“B/ILT”) and Specialized Mobile Radio (“SMR”)) licensees are nearly complete 
with 99 percent of the anticipated FRAs submitted to the TA.  As of June 30, 2011, physical 
retuning was complete for 79 percent of Canadian border Stage 1 FRAs.   

Canadian border Stage 2 (NPSPAC and non-NPSPAC Public Safety) licensees continued 
to move forward with planning, negotiation, and implementation activities in the second quarter.  
As of June 30, 2011, 85 percent of the FRAs anticipated for Canadian border Stage 2 licensees 
were submitted to the TA.  Most of the remaining licensees without an FRA have negotiated a 
Planning Funding Agreement (“PFA”) and are engaged in planning activities or FRA 
negotiations.  With regard to implementation, physical retuning was complete for 28 percent of 
Canadian border Stage 2 FRAs as of June 30, 2011.   

Some Canadian border Stages 1 and 2 licensees completed FRA negotiations and 
submitted an FRA to the TA, but the TA initially did not approve the FRA pending resolution of 
frequency conflicts with Canadian stations.  These licensees were unable to proceed with 
implementation activities.  In May 2011, although the frequency conflicts were unresolved at the 
time, the TA provided limited approval of these FRAs to enable these licensees to move forward 
with certain implementation activities.  The TA granted its approval for licensees to commence 
subscriber equipment work, including the purchasing, replacing, and reprogramming of 
subscriber units, and certain infrastructure equipment work, such as antennae replacement or 
tower reinforcement.  However, licensees could not proceed with the licensing or operation of 
their new frequencies until resolution of the issues with Canadian stations and subsequent notices 
from the TA.   

On August 1, 2011, the FCC announced that it reached an arrangement with Industry 
Canada for sharing spectrum in the 800 MHz band.  The FCC stated that the technical sharing 
principles “will pave the way for completion of 800 MHz rebanding” by U.S. licensees operating 
along the U.S.-Canadian border. 7   The arrangement specifies the schedule triggers for 
transitioning Canadian facilities from the channels needed by the U.S. to complete rebanding 
along the border.  The arrangement resolves the frequency conflicts with Canadian stations, and 
the TA provided full approval of almost all of the affected FRAs by mid-September 2011. 

Canadian border licensees were required to complete reconfiguration by April 14, 2011.  
Licensees that did not complete physical reconfiguration by that date were required to file a 
request for waiver of that deadline with the PSHSB by May 31, 2011, except for certain licensees 
for whom the requirement is tolled.8  Licensees without an executed FRA were required to file 
an interim waiver request that states when they anticipate signing an FRA.  Licensees with an 
                                                 
7  “FCC Announces Major Spectrum-Sharing Agreements with Canada and Mexico Enabling 4G Wireless 
Broadband and Public Safety Communications in the Border Areas,” News Release (rel. Aug 1, 2011). 
8 See “Public Safety and Homeland Security Bureau Provides Guidance for Submission of Requests for Waiver of 
the April 14, 2011 Deadline for Completion of 800 MHz Rebanding in Regions Along the U.S.-Canada Border,” 
Public Notice, 26 FCC Rcd 5179 (2011) (“CBR Waiver Request Public Notice”). 
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executed FRA were required to file a request for waiver that included a proposed timetable for 
completion of reconfiguration.  During the second quarter of 2011, the TA received 78 requests 
for waiver from Canadian border licensees filed with the PSHSB. 

Reconfiguration of Puerto Rico Licensees 

The 18-month transition period for reconfiguration of licensees in Puerto Rico began on 
September 20, 2010 and will end on March 19, 2012.  As of June 30, 2011, five of the seven 
FRAs anticipated for Puerto Rico licensees that must be reconfigured from 816.5-821/861.5-866 
MHz were submitted to the TA. 

All of the NPSPAC licensees in Puerto Rico have negotiated and submitted FRAs to the 
TA.  In May and July 2011, the TA conducted Implementation Planning Sessions for Puerto 
Rico NPSPAC licensees and worked with licensees, vendors, and Sprint Nextel to develop a 
consolidated implementation schedule for the region, enabling licensees to proceed with 
implementation. 

Reconfiguration of U.S. Virgin Islands Licensees 

The 12-month transition period for completion of rebanding in the U.S. Virgin Islands 
(“USVI”) began on March 21, 2011 and will end on March 20, 2012.9  A 90-day mandatory 
negotiation period for USVI licensees that must be reconfigured from the 816.5-821/861.5-866 
MHz portion of the band began on March 21, 2011.  Licensees were required to submit a cost 
estimate to Sprint Nextel by June 20, 2011.  After submitting a cost estimate, a licensee 
negotiates an FRA with Sprint Nextel.  If a licensee and Sprint Nextel did not negotiate and 
submit to the TA an FRA by the end of the negotiation period on June 20, 2011, the parties 
entered the mediation process.  A 30-day mediation period for USVI licensees began on June 21, 
2011. 

Certifications of Completion of Band Reconfiguration in South Dakota and Wyoming 

On July 14, 2011, the TA certified that band reconfiguration is complete in NPSPAC 
Region 38: South Dakota and NPSPAC Region 46: Wyoming pursuant to the requirements in the 
Report and Order and the FCC’s rules.10  The certifications mean that all licensees in the regions 
that were subject to reconfiguration have relocated to their new channels and made all required 
modifications to their FCC licenses.11  Furthermore, all of the frequencies in all 800 MHz sub-

                                                 
9 See “Public Safety and Homeland Security Bureau Announces that the 12-Month Transition Period for 800 MHz 
Band Reconfiguration in the United States Virgin Islands (Region 48) will Commence on March 21, 2011,” Public 
Notice, 26 FCC Rcd 1948 (2011) (“USVI Public Notice”). 
10 See 800 MHz Transition Administrator, LLC, “Certification of Completion of Band Reconfiguration in NPSPAC 
Region 38: South Dakota,” WT Docket No. 02-55 (filed July 14, 2011); 800 MHz Transition Administrator, LLC, 
“Certification of Completion of Band Reconfiguration in NPSPAC Region 46: Wyoming,” WT Docket No. 02-55 
(filed July 14, 2011). 
11 Licensees that have cleared their old frequencies may not have completed a second (or subsequent) touch of their 
subscriber units to remove the pre-rebanding channels. 
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bands (i.e., NPSPAC, Interleaved, Expansion, Guard, and ESMR bands) in the regions that were 
subject to reconfiguration have been cleared.  The certifications do not mean that licensees have 
completed all tasks associated with rebanding.  Licensees in the regions still may need to submit 
final reconfiguration cost documentation to Sprint Nextel and/or the TA, complete the Actual 
Cost Reconciliation process, or close their FRAs in order for them to complete their individual 
reconfiguration activities. 
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I. PROGRAM-WIDE SNAPSHOT AND RECENT DEVELOPMENTS 

This section provides a program-wide snapshot that summarizes the status of the 800 
MHz band reconfiguration program.  It describes two measures of program progress:  Frequency 
Reconfiguration Agreement negotiations and reconfiguration implementation.  It also discusses 
recent developments in the program, identifies program-wide issues, and, where applicable, 
describes specific actions that the FCC and the TA have taken to address issues identified to date. 

A. Program Wide Snapshot 

1. Frequency Reconfiguration Agreement Negotiations 

The TA generally measures the progress of Frequency Reconfiguration Agreement 
negotiations in two ways:  (1) the number of FRAs that have been negotiated and agreed to 
between licensees and Sprint Nextel and submitted to the TA; and (2) the number of call signs 
included in those FRAs. 

An FRA specifies the reconfiguration activities and related costs for each licensee as well 
as the frequencies to be cleared.  The bar chart below depicts the number of non-border FRAs 
that have been negotiated and submitted to the TA for Stage 1 (Channels 1-120 and Southeast 
ESMR channels) licensees and Stage 2 (NPSPAC and Expansion Band) licensees. 

Chart 1: Non-border FRAs Submitted to the TA as of June 30, 201112 

 
 

• Stage 1:  99 percent of non-border FRAs have been submitted to the TA 

• Stage 2:  99 percent of non-border FRAs have been submitted to the TA 

                                                 
12 Sprint Nextel is the data source for the number of expected FRAs.  The estimate of total FRAs expected does not 
include FRAs for licensees affected by the international border areas for Canada and Mexico. 
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Chart 2 shows the number of Canadian Border Region FRAs that have been negotiated 
and submitted to the TA for Stage 1 (B/ILT and SMR) licensees and Stage 2 (NPSPAC and non-
NPSPAC Public Safety) licensees. 

Chart 2: Canadian Border FRAs Submitted to the TA as of June 30, 201113  

 
 

• Stage 1:  99 percent of Canadian border FRAs have been submitted to the TA 

• Stage 2:  85 percent of Canadian border FRAs have been submitted to the TA 

Chart 3 shows the number of call signs with frequencies in the Channels 1-120 and 
NPSPAC bands included in FRAs submitted to the TA. 

                                                 
13 Sprint Nextel is the data source for the number of expected FRAs. 
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Chart 3: Call Signs in Submitted FRAs by Band14 

 
 

Chart 3 includes non-border call signs and call signs within the Canadian and Mexican 
border regions.  The number of outstanding Channels 1-120 call signs not yet in FRAs reflects 
the material number of call signs to be reconfigured that are located in, or affected by, the 
Canadian and Mexican border areas.  For NPSPAC call signs, the difference is again the border 
factor (both Canadian and Mexican), as well as an indication that a number of the outstanding 
non-border FRAs are for large systems with multiple call signs. 

2. Reconfiguration Implementation 

The TA generally measures the status of reconfiguration implementation, or physical 
retuning, in two ways:  (1) the number of FRAs for which physical retuning is complete; and (2) 
the number of call signs that Sprint Nextel reports as being cleared by licensees.15 

Chart 4 depicts the number of non-border FRAs for Stages 1 and 2 licensees for which 
Sprint Nextel has reported that physical retuning is complete. 

                                                 
14 Data is based on the FCC’s Universal Licensing System (“ULS”) database.  This chart does not include Expansion 
Band call signs. 
15 Cleared means that the licensee has retuned its base stations to its new channel assignments and commenced 
system operations on the new channels.  Maps 2 and 3 and Appendix 2 have information on clearing by call sign. 
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Chart 4: Non-border FRAs with Physical Retuning Complete as of June 30, 2011 

 
 

With physical retuning complete for 98 percent of non-border Stage 1 FRAs, Channels 1-
120 clearing is nearing completion.  Furthermore, 77 percent of the Stage 1 Channels 1-120 site-
specific call signs were reported by Sprint Nextel as being cleared by licensees as of June 30, 
2011.  The difference between the percentages of call signs and FRAs is attributable to the fact 
that the FRA statistics do not include agreements in border areas, while the call sign statistics do 
include call signs in border areas.  

NPSPAC system reconfigurations often involve complex system designs and 
interoperability requirements among numerous licensees in a region and generally require more 
time and coordination than was needed for Stage 1 systems.  As of June 30, 2011, the licensees 
in 67 percent of non-border Stage 2 FRAs had completed their physical retunes and transitioned 
to their new channels.  Furthermore, 40 percent of Stage 2 call signs were reported by Sprint 
Nextel as being cleared by licensees as of June 30, 2011.  The difference between the 
percentages of call signs and FRAs is attributable to the fact that the FRA statistics do not 
include agreements in border areas, while the call sign statistics do include call signs in border 
areas.  The retuning of base stations to a licensee’s new channel assignments and commencement 
of system operations on the new channels is a significant milestone because it means that the 
main goal of the reconfiguration process – separating Public Safety and commercial cellular 
operations – has been achieved. 

Chart 5 shows the number of Canadian Border Region FRAs for Stages 1 and 2 licensees 
for which Sprint Nextel has reported that physical retuning is complete. 
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Chart 5: Canadian Border FRAs with Physical Retuning Complete as of June 30, 2011 

 
 

Physical retuning was complete for 79 percent of Canadian border Stage 1 FRAs as of 
June 30, 2011.  

As with non-border NPSPAC licensees, reconfiguration of Canadian border Stage 2 
licensees often involves complex system designs and interoperability requirements among 
numerous licensees in a region and generally requires more time and coordination than is needed 
for Stage 1 reconfiguration.  Furthermore, certain Stage 1 licensees need to complete their 
physical retuning in order to clear replacement channels for NPSPAC licensees.  As of June 30, 
2011, the licensees in 28 percent of Canadian border Stage 2 FRAs had completed their physical 
retunes and transitioned to their new channels. 

B. Recent Developments 

1. Financial True-Up Date 

On May 13, 2011, the TA filed a report with the PSHSB recommending that the 800 
MHz reconfiguration financial reconciliation “true-up” deadline be extended from June 30, 2011 
until December 31, 2011.16  After noting that there has been an incremental increase in the 800 
MHz reconfiguration expenditures since December 2010, the TA stated that a true-up as of June 
30, 2011 would fail to take into account a large portion of Sprint Nextel’s eventual cost 
obligation.  The TA stated that “additional rebanding expenditures are required to provide a 
meaningful report of Sprint Nextel’s total rebanding costs for both the 800 MHz rebanding and 
for the relocation of BAS licensees.”17  The TA proposed to file a report with the PSHSB by 
November 15, 2011 with its recommendation:  (1) whether reconfiguration has made sufficient 

                                                 
16 See Letter from Brett S. Haan, TA, to David L. Furth, PSHSB, WT Docket No. 02-55 (filed May 13, 2011). 
17 Id. at 2. 
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progress that conducting the true-up as of December 31, 2011 would be appropriate; or (2) 
whether the “true-up” deadline should be extended for an additional period. 

On June 20, 2011, the PSHSB released an Order postponing the true-up date from June 
30, 2011 until December 31, 2011.18  The PSHSB required the TA to file a report by November 
15, 2011 with its recommendation on whether the true-up should be conducted as of December 
31, 2011 or be further postponed.  In the event that the true-up is conducted based on 
expenditures as of December 31, 2011, the PSHSB directed the TA to submit its final true-up 
report by June 30, 2012. 

2. Requests for Waiver of Rebanding Completion Deadline 

a. Non-border licensees 

Non-border licensees with executed FRAs that did not complete the physical 
reconfiguration of their systems by March 31, 2011 were required to request additional time 
from the PSHSB by filing a supplemental request for waiver of the rebanding completion 
deadline.19  Affected licensees filed supplemental requests for waiver with the PSHSB and were 
directed to provide copies of the filings to the TA and Sprint Nextel.20  During the second quarter, 
the TA received 111 supplemental requests for waiver from non-border licensees that were filed 
with the PSHSB. 

b. Canadian Border Region Licensees 

Canadian Border Region licensees were required to complete reconfiguration by April 14, 
2011.  Licensees that did not complete physical reconfiguration by that date were required to file 
a request for waiver of that deadline with the PSHSB by May 31, 2011. 

In an April 8, 2011 Public Notice, the PSHSB established procedures and provided 
guidance for Canadian Border Region licensees to submit requests for waiver of the April 14, 
2011 deadline.21  Licensees without an executed FRA were required to file an interim waiver 
request that states when they anticipate signing an FRA.  Licensees with an executed FRA were 
required to file a request for waiver that included a proposed timetable for completion of 
reconfiguration.  Such licensees were required to detail their progress to date and propose 
milestone dates for each major reconfiguration step (e.g., subscriber unit deployment, 
infrastructure retuning, system cut-over, and post-cutover modifications) that has not been 
completed.  The PSHSB recommended that licensees use the TA’s Request for Waiver templates 

                                                 
18 See Improving Public Safety Communications in the 800 MHz Band, WT Docket No. 02-55, Order, 26 FCC Rcd 
8572 ¶ 1 (2011). 
19 See December 2010 Waiver Order at ¶ 5. 
20 The TA has created a webpage that provides information on the requests for waiver received by the TA.  The link 
to this page can be found on the TA’s website at http://www.800TA.org/content/resources/tools.asp. 
21 CBR Waiver Request Public Notice. 
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in preparing their requests for waiver.22  Licensees should email requests for waiver to the 
PSHSB at PSHSB800@fcc.gov.  Licensees must provide copies of the requests to the TA at 
Waivers@800TA.org and to Sprint Nextel at 800MHZ@sprint.com.  During the second quarter, 
the TA received 78 requests for waiver from Canadian Border Region licensees that were filed 
with the PSHSB. 

3. Vacated Interleaved Band Channels and NPSPAC Clearing 

The FCC tasked the TA with monitoring the NPSPAC clearing process in its October 30, 
2008 Order.23  Sprint Nextel cleared channels in the 809-809.5/854-854.5 MHz band in non-
border NPSPAC regions, and this spectrum was made available to Public Safety licensees, 
beginning on January 28, 2009.24  Based on additional clearing of channels in the old NPSPAC 
band in certain NPSPAC regions, channels in the 809.5-815/854.5-860 MHz band in certain 
NPSPAC regions were relinquished by Sprint Nextel and made available to Public Safety 
licensees starting on December 2, 2009 and additional channels were made available on 
December 16, 2010.25  Additional locations were made available on June 1, 2011.26 

The FCC’s October 2008 Interleaved Order also required Sprint Nextel to relinquish all 
of its non-border spectrum in the interleaved band (809-815/854-860 MHz) by March 31, 2010.  
Sprint Nextel filed a request for waiver,27 and the PSHSB, in a March 31, 2010 Order, extended 
the deadline for Sprint Nextel to vacate the interleaved band until March 31, 2011 in the 21 
regions for which Sprint Nextel sought relief.28  The PSHSB also required Sprint Nextel to 

                                                 
22 The templates are available on the TA’s website at http://www.800TA.org/content/resources/forms.asp. 
23  See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of 
Channels in the Interleaved, Expansion, and Guard Bands, Order, 23 FCC Rcd 15966 ¶ 18 (2008) (“October 2008 
Interleaved Order”). 
24  See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for 
Channels Relinquished by Sprint Nextel Corporation in the 809-809.5/854-854.5 MHz Band,” Public Notice, 23 
FCC Rcd 18343 (2008). 
25 See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for Certain 
Channels Relinquished by Sprint Nextel Corporation in the 809.5-815/854.5-860 MHz Band,” Public Notice, 24 
FCC Rcd 13236 (2009); see also “Public Safety and Homeland Security Bureau Announces Application and 
Licensing Procedures for Certain Channels Relinquished by Sprint Nextel Corporation in the 809.5-815/854.4-860 
MHz Band,” Public Notice, 25 FCC Rcd 16038 (2010). 
26 See “Public Safety and Homeland Security Bureau Announces the Opening of Filing Window for Additional 
Locations Relinquished by Sprint Nextel Corporation in the 809.5-815/854.4-860 MHz Band Segment,” Public 
Notice, 26 FCC Rcd 6639 (2011). 
27 On January 27, 2010, Sprint Nextel filed a request for waiver of the March 31, 2010 deadline in 21 NPSPAC 
regions and proposed to relinquish additional interleaved channels in those regions in accordance with the thresholds 
for staged interleaved spectrum clearing set forth in the FCC’s October 2008 Interleaved Order.  See Letter from 
Lawrence R. Krevor, Sprint Nextel Corporation, to Marlene H. Dortch, Secretary, FCC, WT Docket No. 02-55 
(filed Jan. 27, 2010). 
28  See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of 
Channels in the Interleaved, Expansion, and Guard Bands, Order, 25 FCC Rcd 3270 (2010) (“March 31, 2010 
Interleaved Order”). 
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relinquish “Stage 2” channels (809.5-810.5/854.5-855.5 MHz) in the 21 regions “on an 
accelerated basis, by lowering the threshold for Stage 2 clearing from 25 percent to 10 
percent.”29   

On February 11, 2011, Sprint Nextel filed a request for waiver seeking an extension of 
the deadline to vacate the interleaved band until March 31, 2012 in nine NPSPAC regions.30  
Sprint Nextel proposed to relinquish additional interleaved channels in those nine regions in 
accordance with the thresholds for staged interleaved spectrum clearing set forth in the FCC’s 
orders.  In a March 31, 2011 Order, the PSHSB granted Sprint Nextel’s request for waiver and 
extended the deadline for Sprint Nextel to vacate the interleaved band until March 31, 2012 in 
the nine regions for which Sprint Nextel sought further relief.31 

As NPSPAC licensees modify their licenses to clear channels in the old NPSPAC band 
and reach certain clearing benchmarks in certain regions, Sprint Nextel will vacate additional 
interleaved band spectrum in those regions.  The TA is monitoring the clearing of channels in the 
old NPSPAC band.  During the second quarter, nine NPSPAC regions showed increased clearing, 
with two advancing to a higher stage.32 Map 1 contains information about the status of clearing 
of channels in the old NPSPAC band in each region. 

                                                 
29 Id. at 3274 ¶ 14. 
30 See Letter from Lawrence R. Krevor, Sprint Nextel Corporation, to Marlene H. Dortch, Secretary, FCC, WT 
Docket No. 02-55 (filed Feb. 11, 2011). 
31  See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of 
Channels in the Interleaved, Expansion, and Guard Bands, Order, 26 FCC Rcd 5004 (2011) (“March 31, 2011 
Interleaved Order”). 
32 The two NPSPAC regions achieving a higher stage through additional clearing are Region 1: Alabama (from 
Stage 2 to 3) and Region 2: Alaska (from Stage 5 to 6).  In addition Region 8: NY Metro, Region 10: Georgia, 
Region 19: New England, Region 23: Mississippi, Region 34: Oklahoma, Region 42: Virginia, and Region 53: 
Texas - San Antonio also increased clearing without moving to a higher stage.   
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Map 1: NPSPAC Clearing Progress as of June 30, 201133 

 

Additional information is available in Appendix 2.  

4. U.S.-Mexico Border Region 

The band plan for the U.S.-Mexico border region is still under development.  Rebanding 
of Wave 4 licensees in the U.S.-Mexico border region is affected by ongoing international 
discussions with Mexico.  Accordingly, the PSHSB issued a Public Notice on June 30, 2011, 
modifying the schedule for non-NPSPAC (Stage 1) and NPSPAC (Stage 2) licensees in the U.S.-
Mexico border region.34  The PSHSB extended the negotiation period until October 3, 2011 and 
                                                 
33 The percentages upon which the stages noted in the map are calculated were modified by the FCC’s March 31, 
2010 Interleaved Order and the data in the map reflects the new percentages and stages.  Pursuant to that Order and 
the FCC’s March 31, 2011 Interleaved Order, certain NPSPAC regions were set to Stage 5 without regard to the 
percentage of clearing.  See Appendix 2 for a map of NPSPAC regions showing stages based on clearing without 
incorporating the regions set to Stage 5 pursuant to the noted FCC Orders. 
34 See “Public Safety and Homeland Security Bureau Extends 800 MHz Rebanding Negotiation Period for Wave 4 
Border Area NPSPAC and Non-NPSPAC Licensees Along the U.S.-Mexico Border,” Public Notice, 26 FCC Rcd 
9408 (2011). 
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postponed the start of the mediation period until October 4, 2011 for such licensees.  The PSHSB 
also extended the filing freeze on new applications in the U.S.-Mexico border region until 
November 16, 2011.  Extending the negotiation period for these licensees is expected to alleviate 
administrative burdens on licensees, avoid unnecessary rebanding expenditures, and provide 
additional time for resolution of border issues and issuance of frequency designations by the TA.  
The extension of negotiations and the application freeze does not apply to Wave 4 licensees 
along the U.S.-Mexico border that have received proposed replacement frequencies from the TA. 

During the extended negotiation period, the FCC has encouraged Wave 4 licensees 
affected by the Mexican border region to engage in planning and negotiation activities to the 
extent that they are not frequency-dependent and would not result in unnecessary duplication of 
costs.35  If planning funding is required, licensees should submit a Request for Planning Funding 
(“RFPF”) to the TA and negotiate a PFA with Sprint Nextel.  Licensees may submit an RFPF 
prior to receiving replacement frequencies.  As of June 30, 2011, 14 PFAs, with a total contract 
value, including amendments, of $6.1 million, were approved by the TA for licensees in or 
adjacent to the Mexican border region.  In addition, as of June 30, 2011, the TA had approved 
Subscriber Equipment Deployment (“SED”) agreements and FRAs with a total contract value, 
including amendments, of $10.8 million for licensees in or adjacent to the Mexican border 
region.36 

                                                 
35 See id. 
36 The agreements do not include frequency-dependent activities. 
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II. QUARTERLY UPDATE 

This section highlights the key areas within each stage and provides financial and support 
information about the program. 

A. Update by Stage and Wave 

The status of implementation for Stage 1 systems has a direct effect on the pace of 
reconfiguration for Stage 2 systems.  Stage 1 licensees must be relocated off their frequencies in 
the lower 1-120 channel portion of the 800 MHz band before Stage 2 NPSPAC licensees can 
move to their new frequencies in that portion of the 800 MHz band.  This interdependency of 
reconfiguration progress between Stages 1 and 2 is consistent across all four waves. 

1. Stage 1 (Channels 1-120) 

a. Planning and Negotiations 

Most Stage 1 licensees included planning costs (if any) in their FRAs, but some 
negotiated Planning Funding Agreements with Sprint Nextel.  As of June 30, 2011, 54 PFAs, 
with a total contract value, including amendments, of $7.7 million, were approved by the TA for 
non-border Stage 1 licensees. 

The negotiation of FRAs for non-border Stage 1 licensees is virtually completed.  As of 
June 30, 2011, 913 FRAs (99 percent) have been submitted to the TA out of the 914 FRAs 
anticipated for non-border Stage 1 licensees.  The TA has approved 913 FRAs with a contract 
value, including amendments, totaling $82.6 million.  Appendix 1A provides additional 
information about the status of FRA negotiations for non-border Channels 1-120 licensees. 

In Stage 1, there were no mediation dockets (or “cases”) pending as of June 30, 2011.    

b. Reconfiguration Implementation 

As of June 30, 2011, Sprint Nextel reported that physical retuning is complete for 900 
non-border Stage 1 FRAs out of the 914 FRAs anticipated for Stage 1, which is 98 percent of 
non-border Channels 1-120 FRAs.  Certain Public Safety licensees in Stage 1 have elected to 
retune their Stage 1 facilities along with their Stage 2 facilities.   

As of June 30, 2011, 77 percent of the Stage 1 Channels 1-120 site-specific call signs 
were reported by Sprint Nextel as being cleared by licensees.  The difference between the 
percentages of call signs and FRAs is due to the FRA statistics not including agreements in 
border areas, while the call sign statistics do include call signs in border areas, with the majority 
of outstanding call signs being in the border areas as shown in Map 2.  As of June 30, 2011, there 
were 41 NPSPAC regions in which 100 percent of the Channels 1-120 call signs were cleared. 

Map 2 shows the progress of clearing Channels 1-120 to allow relocation of the NPSPAC 
band, with material progress in all areas of the country outside the areas affected by international 
borders. 
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Map 2: Channels 1-120 Locations and Reconfiguration Status, by NPSPAC Region as of 
June 30, 201137 

 
 

2. Stage 2 (NPSPAC and Expansion Band) 

a. Planning and Negotiations 

In Stage 2, nearly half of the licensees sought planning funding and negotiated PFAs.  As 
of June 30, 2011, 432 PFAs, with a total contract value, including amendments, of $77.7 million, 
were approved by the TA for non-border Stage 2 licensees. 

During the second quarter of 2011, parties completed negotiations on and submitted to 
the TA an additional seven Stage 2 FRAs.  As shown in Table 1, as of June 30, 2011, 859 FRAs 
(99 percent) have been submitted to the TA out of the 863 FRAs anticipated for non-border 

                                                 
37 The licensee clearing information is provided by Sprint Nextel.  Some regions adjacent to international borders 
will not reach 100 percent until revised border area band plans are available.  Locations noted on the map are based 
upon ULS data regarding Channels 1-120 licensing as of November 2004. 



  Quarterly Progress Report  
  for the Quarter Ended June 30, 2011 

18 
 

Stage 2 licensees.  The TA has approved 858 FRAs with a contract value, including 
amendments, totaling $768.6 million. 

Table 1: Status of Reconfiguration for Stage 2 (NPSPAC and Expansion Band) Licensees 
as of June 30, 2011 (milestones achieved by number of FRAs)38 
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Wave 1 354 352 352 99% 231 65% 139 137 39% 
Wave 2 226 226 226 100% 159 70% 95 94 42% 
Wave 3 237 235 234 99% 154 65% 53 53 22% 
Wave 4 46 46 46 100% 34 74% 19 19 41% 
Total 863 859 858 99% 578 67% 306 303 35% 

* This table does not include any estimate of FRAs that will include call signs in or affected by the FCC-defined 
border areas.  

The remaining licensees without FRAs are:  (1) in the planning process, in which they are 
conducting planning activities pursuant to a PFA and working on preparing a cost estimate for 
their reconfiguration; (2) in the process of negotiating an FRA with Sprint Nextel; or (3) the 
subject of Recommended Resolutions pending before the FCC for de novo review.  Many of 
these licensees have reached verbal agreement on, but have not yet executed, an FRA. 

Table 2 provides Stage 2 status information in terms of the number of call signs that have 
achieved particular milestones.  

                                                 
38 Sprint Nextel is the data source for the estimated number of anticipated FRAs in column 2 and the number of 
FRAs with physical retunes reported as completed in column 6.  The figures have not been verified by the TA.  Any 
changes to the number of anticipated FRAs from previous Quarterly Progress Reports are the result of how Sprint 
Nextel structures deals with licensees (i.e., deals cancelled or consolidated).  Given that some FRAs noted in the 
table are for licensees with mobile-only systems, there will be a difference between the number of FRAs and the 
number of FRAs reporting frequencies cleared. 
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Table 2: Status of Reconfiguration for Licensees in Stage 2 (NPSPAC and Expansion Band) 
as of June 30, 2011 (milestones achieved by number of call signs) 
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Wave 1 2227 2199 2199 99% 1393 63% 504 502 23% 
Wave 2 947 933 933 99% 428 45% 174 172 18% 
Wave 3 1232 1151 1144 93% 502 41% 95 95 8% 
Wave 4 1929 887 882 46% 205 11% 120 119 6% 
Total 6335 5170 5158 81% 2528 40% 893 888 14% 
* Includes call signs in the FCC-defined international border areas. 

(i) Wave 1 

Wave 1, Stage 2 is the largest of the NPSPAC channel reconfiguration waves.  As shown 
in Table 1 above, as of June 30, 2011, approximately 99 percent of the FRAs expected for Wave 
1, Stage 2 have been approved by the TA.  

The Wave 1, Stage 2 mediation period began on November 1, 2006.  As of June 30, 2011, 
of the 337 mediation dockets opened for Wave 1, Stage 2 licensees, 334 mediation dockets had 
been resolved (an increase from 330 resolved as of March 31, 2011).  Two mediation dockets 
were the subject of Recommended Resolutions pending before the FCC for de novo review. 

(ii) Wave 2 

As shown in Table 1 above, as of June 30, 2011, 100 percent of the FRAs expected for 
Wave 2, Stage 2 have been approved by the TA.  

The Wave 2, Stage 2 mediation period began on February 1, 2007.  As of June 30, 2011, 
all of the 235 mediation dockets opened for Wave 2, Stage 2 licensees had been resolved.   

(iii) Wave 3 

Besides NPSPAC licensees, Wave 3, Stage 2 includes certain licensees with Southeast 
ESMR Band frequencies that were deferred from Wave 3, Stage 1 at the licensee’s request.39  As 

                                                 
39 Wave 3, Stage 1 licensees whose Wave 3 ESMR Negotiation Deferral Requests were granted in June 2006 had 
their negotiations and reconfiguration implementation deferred to Wave 3, Stage 2. 
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shown in Table 1 above, as of June 30, 2011, approximately 99 percent of the FRAs expected for 
Wave 3, Stage 2 have been approved by the TA. 

The Wave 3, Stage 2 mediation period began on May 1, 2007.  As of June 30, 2011, of 
the 272 mediation dockets opened for Wave 3, Stage 2 licensees, 270 mediation dockets had 
been resolved (an increase from 266 resolved as of March 31, 2011).  The licensees in two 
mediations had negotiated PFAs:  one was in planning and one had submitted a cost estimate to 
Sprint Nextel.  

(iv) Wave 4 

As shown in Table 1 above, as of June 30, 2011, 100 percent of the non-border area 
FRAs expected for Wave 4, Stage 2 have been approved by the TA.  The expected FRAs for 
Wave 4, Stage 2 licensees with systems located in, or affected by, the international border areas 
with Canada and Mexico are not included in the FRA statistics for Wave 4. 

The Wave 4, Stage 2 mediation period for non-border area licensees began on August 1, 
2007.  As of June 30, 2011, all of the 66 mediation dockets opened for Wave 4, Stage 2 licensees 
had been resolved.   

b. Reconfiguration Implementation 

Non-border Stage 2 licensees continue to make progress with their implementation 
activities.  

(i) Implementation Planning Sessions 

One of the TA’s methods for facilitating implementation activities has been to conduct 
regional Implementation Planning Sessions (“IPS” or “sessions”).  These sessions bring together 
Public Safety licensees, their equipment vendors, technical consultants, and Sprint Nextel to 
develop consolidated implementation schedules.  The FCC requires licensees that have not 
completed reconfiguration to participate in IPS in their region, if offered.40 

During the sessions, the TA works with licensees to develop implementation schedules 
for the regions that identify key milestones and dependencies associated with reconfiguration 
implementation activities.  The sessions help licensees adjust implementation schedules to deal 
with complicated interconnections and interdependencies of shared networks – particularly 
regarding setting dates for retuning mutual aid channels used by neighboring municipalities.  IPS 
have also been successful in enabling parties to reach an understanding on the timing of clearing 
and surrendering frequencies for those licensees that are ready to transition to the new channels. 

                                                 
40 See Improving Public Safety Communications in the 800 MHz Band; Supplemental Requests for Waiver of the 
June 26, 2008 Rebanding Deadline, Order, 24 FCC Rcd 7761, 7765 ¶ 9 (2009); see also “FCC Announces 
Supplemental Procedures and Provides Guidance for Completion of 800 MHz Rebanding,” Public Notice, 22 FCC 
Rcd 17227, 17230 (2007) (stating that NPSPAC licensees “are expected to participate” in IPS). 
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During the second quarter, the TA conducted its second session in Region 28: New 
Jersey, Pennsylvania, and Delaware and the first of two IPS in Region 47: Puerto Rico.  The TA 
has held 43 IPS in 31 NPSPAC regions, which have been attended by 597 licensees, operating 
approximately 1.4 million radios.41  Licensees that have participated in IPS should continue to 
move forward with and complete their implementation activities in accordance with the regional 
schedule developed at the session. 

The TA will continue to hold IPS for NPSPAC regions in all waves, and follow-up 
sessions when needed.  The TA continues to evaluate the remaining non-border NPSPAC 
regions to determine when it will be appropriate to schedule IPS in those regions.  The TA is also 
gathering and analyzing information to assess future IPS for Wave 4.  In some regions, the TA 
will hold a session to develop an initial regional schedule, with the understanding that follow-up 
IPS may be necessary.  In a region where accelerating a session is not viable, or where the TA 
has determined that a session may not be necessary, the TA will communicate with licensees to 
document the interoperability environment, dependencies, and any other relevant issues and 
develop a regional schedule. 

(ii) Reconfiguration of Subscriber Equipment 

A key component of reconfiguration implementation is the retuning, reflashing, and/or 
replacement of subscriber equipment.  Non-border Stage 2 licensees retuned, reflashed, or 
replaced approximately 73,000 radios (first touches) in the second quarter of 2011, raising the 
total number to approximately 1,287,000 radios (first touches) as of June 30, 2011. 

(iii) Infrastructure Retuning and System Cutover 

Another significant milestone in the implementation process is the retuning of base 
stations to the licensee’s new channel assignments and commencement of system operations on 
the new channels.  During the second quarter of 2011, there were an additional 27 non-border 
Stage 2 FRAs for which licensees reported their physical retunes as complete.  Of the 863 FRAs 
expected for non-border Stage 2, there were 578 FRAs as of June 30, 2011 for which licensees 
had completed their physical retunes and transitioned to their new channels.  This does not 
consider licensees with post-cutover subscriber unit second touches or other technical work.  As 
of June 30, 2011, physical retuning was complete for 67 percent of non-border Stage 2 FRAs (an 
increase from 64 percent as of March 31, 2011).   

As of June 30, 2011, 40 percent of Stage 2 call signs were reported by Sprint Nextel as 
being cleared by licensees, which includes call signs in the border areas.  The difference between 
the numbers by percentages of call signs and FRAs is again due to the fact that the FRA statistics 
do not include agreements in border areas, while the call sign statistics do include border area 
call signs. 

                                                 
41 The TA conducted 19 IPS in Wave 1 NPSPAC regions attended by 202 licensees, 12 IPS in Wave 2 NPSPAC 
regions attended by 185 licensees, and 12 IPS in Wave 3 NPSPAC regions attended by 210 licensees. 
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The following map graphically depicts NPSPAC reconfiguration progress, as of June 30, 
2011, by licensed NPSPAC locations.  Progress on Expansion Band clearing is detailed in 
Appendix 2. 

Map 3: NPSPAC Locations and Reconfiguration Status, by NPSPAC Region as of June 30, 
201142 

 
 

3. Implementation Schedule Implications  

The TA has identified certain NPSPAC regions where one or more key non-border 
licensees and Sprint Nextel have not yet reached agreement on an FRA, and where the resulting 
delay is impeding program progress and delaying implementation by other licensees within their 
region and, in some cases, outside their region due to interoperability and dependencies between 
licensees.  In regions with extensive interoperability, licensees with FRAs are waiting for the 
trailing licensees to complete FRA negotiations so that all licensees in the region can coordinate 
                                                 
42 This map shows frequency clearing as reported by the licensee to Sprint Nextel.  Licensees generally report 
clearing before they file license modifications to delete cleared frequencies.  Map 1 reflects clearing based on ULS 
licensing data, which is the basis for determining the release of additional interleaved band spectrum by Sprint 
Nextel. 
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their implementation schedules in order to preserve interoperability and mutual aid operations.  
The TA encourages all parties to work to complete the steps necessary to allow appropriate 
dialogue on proposed costs and to reach agreement.  It should be noted that several regions that 
were previously on the following list were removed because licensees in those regions completed 
FRA negotiations during the second quarter. 

a. Wave 1 

• Region 42:  Virginia 

b. Wave 3 

• Region 18:  Louisiana 

4. Canadian Border Regions 

The 30-month transition period for reconfiguration of licensees in the U.S.-Canada 
border regions began on October 14, 2008.43  The TA’s Implementation Plan and Timetable for 
the Reconfiguration of the 800 MHz Band in the U.S.-Canada Border Regions (“Implementation 
Plan”) established two stages for the reconfiguration of Canadian border licensees.44  Stage 1 
includes non-Public Safety licensees, such as B/ILT and SMR licensees.  Stage 2 is comprised of 
both NPSPAC and non-NPSPAC Public Safety licensees.  The Canadian border reconfiguration 
also includes clearing of channels in the 854-860 MHz range for Public Safety use and 
reconfiguration of frequencies in the 861-865 MHz range to separate ESMR systems into the 
higher portion of the band.  The exact frequencies being reconfigured vary in each FCC-defined 
Canadian Border Region.  The TA continued its efforts to support Canadian border region 
reconfiguration during the second quarter by using the mediation process to assist licensees and 
Sprint Nextel in negotiating FRAs and by addressing frequency issues raised by licensees.  On 
April 8, 2011, the PSHSB extended the filing freeze on non-rebanding-related applications in the 
Canadian Border Regions until April 14, 2012. 

Canadian Border Region licensees were required to complete reconfiguration by April 14, 
2011.  Licensee requests for waiver of this deadline were discussed in Section I.B.2.b. of this 
report. 

a. Frequency Proposals 

The TA’s frequency planning activities in the Canadian border-affected area in the 
second quarter of 2011 continued to focus on addressing issues raised by licensees, such as 

                                                 
43 See “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period for 800 MHz 
Band Reconfiguration in Regions Along the U.S.-Canada Border will Commence on October 14, 2008,” Public 
Notice, 23 FCC Rcd 14877 (2008) (“Canadian Border Public Notice”). 
44 See 800 MHz Transition Administrator, LLC, “Implementation Plan and Timetable for the Reconfiguration of the 
800 MHz Band in the U.S.-Canada Border Regions,” WT Docket No. 02-55 (filed Oct. 1, 2008), available at 
http://www.800TA.org/content/PDF/other/Implementation_Plan_and_Timetable_CBR.pdf, approved by Canadian 
Border Public Notice. 
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combiner spacing or unique equipment limitations, and providing replacement frequencies for 
STAs granted after the initial frequency planning was completed.  Additional information about 
Frequency Proposal Reports is provided in Appendix 5. 

b. Planning 

As June 30, 2011, 67 PFAs, with a total contract value, including amendments, of $15.2 
million, were approved by the TA for licensees in or adjacent to the Canadian Border Regions.  
After reaching agreement on a PFA, licensees and their vendors conduct planning activities, such 
as system inventory, frequency analysis, and development of a reconfiguration plan, and prepare 
a cost estimate for their reconfiguration.  Licensees are required to complete planning and submit 
a cost estimate to Sprint Nextel within 90 to 110 days, depending on the number of subscriber 
units in their system, of the later of TA approval of the PFA or receipt of an FPR.  If a licensee 
needs additional time to complete planning, it should request an extension from the PSHSB. 

c. Negotiations 

After a licensee submits a cost estimate to Sprint Nextel, the licensee and Sprint Nextel 
have 30 days for FRA negotiations.  If they are unable to negotiate an FRA within the 30-day 
period, the parties actively participate in mediation for 20 days.  Table 3 provides information 
about the status of FRA negotiations and approval for Canadian border licensees. 

Table 3: Status of Reconfiguration for Canadian Border Licensees as of June 30, 2011 
(milestones achieved by number of FRAs)45 
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Stage 1 75 74 73 97% 59 79% 46 45 60% 
Stage 2 123 104 102 83% 34 28% 22 21 17% 
Total 198 178 175 88% 93 47% 68 66 33% 

 
Appendices 1B and 3B provide additional information about the status of FRA 

negotiations for Canadian border licensees. 

                                                 
45 Sprint Nextel is the data source for the estimated number of anticipated FRAs in column 2 and the number of 
FRAs with physical retunes reported as completed in column 6.  The figures have not been verified by the TA.  Any 
changes to the number of anticipated FRAs from previous Quarterly Progress Reports are the result of how Sprint 
Nextel structures deals with licensees (i.e., deals cancelled or consolidated). 
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(i) Stage 1 

Most Canadian border Stage 1 licensees included planning costs (if any) in their FRAs.  
Seven Stage 1 licensees negotiated PFAs. 

The negotiation and mediation period for Canadian border region Stage 1 licensees 
without a PFA began on January 12, 2009.  As of June 30, 2011, of the 129 mediation dockets 
opened for Stage 1 licensees, 127 mediation dockets had been resolved.  The licensee in one 
mediation had submitted a cost estimate to Sprint Nextel; the licensee in the other remaining 
mediation had reached agreement with Sprint Nextel, but had not yet executed an FRA.  

During the second quarter, parties submitted one additional Stage 1 FRA to the TA.  As 
of June 30, 2011, 74 FRAs (99 percent) were submitted to the TA out of the 75 FRAs anticipated 
for Canadian border region Stage 1 licensees.  The TA has approved 73 Canadian Border Stage 1 
FRAs with a contract value, including amendments, totaling $10.5 million. 

(ii) Stage 2 

Nearly half of the Canadian border Stage 2 licensees submitted an RFPF and negotiated a 
PFA.  Some of these licensees are currently engaged in activities to plan for their 
reconfigurations and prepare reconfiguration cost estimates, and many licensees have already 
submitted cost estimates and entered into or completed FRA negotiations with Sprint Nextel. 

For Canadian border region Stage 2 licensees that do not require a PFA, the negotiation 
and mediation period began on April 15, 2009.  After submitting a cost estimate, a licensee and 
Sprint Nextel had 30 days to negotiate an FRA under the monitoring of a TA mediator.  If, at the 
end of the 30-day period, there was no agreement on an FRA, the licensee and Sprint Nextel 
actively participated in mediation for 20 days. 

As of June 30, 2011, of the 156 mediation dockets opened for Stage 2 licensees, 141 
mediation dockets had been resolved (an increase from 136 resolved as of March 31, 2011).  The 
licensees in 15 mediations had negotiated PFAs:  seven of these were in various stages of 
planning; four had submitted cost estimates to Sprint Nextel; and four had reached agreement 
with Sprint Nextel, but had not yet executed FRAs.  

During the second quarter 2011, parties completed negotiations on and submitted to the 
TA an additional six FRAs for Stage 2 licensees.  As of June 30, 2011, 104 FRAs (85 percent) 
were submitted to the TA out of the 123 FRAs anticipated for Canadian border region Stage 2 
licensees.  The TA has approved 102 FRAs with a contract value, including amendments, 
totaling $57.8 million. 

d. Reconfiguration Implementation 

Canadian border licensees continue to make progress with their implementation 
activities.  
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(i) Stage 1 

During the second quarter 2011, there were four Canadian border Stage 1 FRAs for 
which licensees reported their physical retunes as complete.  As of June 30, 2011, there were 59 
Canadian border Stage 1 FRAs for which licensees had completed their physical retunes and 
transitioned to their new channels.  As of June 30, 2011, physical retuning was complete for 79 
percent of Canadian border Stage 1 FRAs. 

The map below shows the implementation progress of Canadian border Stage 1 licensees. 

Map 4: Canadian Border Region Stage 1 Clearing Progress 

 
 

(ii) Stage 2 

Reconfiguration of Stage 2 Public Safety licensees, often with complex system designs 
and interoperability requirements among numerous licensees in a region, requires more time and 
coordination than is needed for Stage 1 reconfiguration.  Furthermore, certain Stage 1 licensees 
need to complete their physical retuning in order to clear replacement channels for Stage 2 
licensees.  During the second quarter, there was one additional Canadian border Stage 2 FRA for 
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which the licensee reported its physical retune as complete.  As of June 30, 2011, there were 34 
Canadian border Stage 2 FRAs for which licensees had completed their physical retunes and 
transitioned to their new channels.  As of June 30, 2011, physical retuning was complete for 28 
percent of Canadian border Stage 2 FRAs (an increase from 27 percent as of March 31, 2011). 

The map below shows the implementation progress of Canadian border Stage 2 licensees. 

Map 5: Canadian Border Region Stage 2 Clearing Progress 

 
 

5. Puerto Rico 

The 18-month transition period for reconfiguration of licensees in Puerto Rico began on 
September 20, 2010 and is scheduled to end on March 19, 2012.46  The PSHSB’s Third Report 
and Order established three stages for reconfiguration in Puerto Rico.  Stage 1 is the relocation 
of non-Public Safety licensees in Channels 1-120.  In Stage 2, NPSPAC licensees relocate 15 

                                                 
46 See “Public Safety and Homeland Security Bureau Announces that the 18-Month Transition Period for 800 MHz 
Band Reconfiguration in Puerto Rico (Region 47) will Commence on September 20, 2010,” Public Notice, 25 FCC 
Rcd 13110, 13113 (2010). 
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MHz lower to the new NPSPAC Band; high-site incumbent licensees relocate from the ESMR 
Band to the Interleaved Band; and Economic Area (“EA”) and site-based ESMR licensees that 
are part of an EA Election relocate from the Interleaved, Expansion, and Guard Bands into the 
ESMR Band.  There are two EA licensees that have made elections to move frequencies into the 
ESMR band.  Stage 3 may include the relocation of the licenses of Preferred Communication 
Systems, Inc. and Preferred Acquisitions, Inc. (“Preferred”) and, if necessary, pro rata 
apportionment of ESMR spectrum in accordance with the PSHSB’s directions in the Third 
Report and Order.  Pursuant to the FCC’s direction, Preferred’s reconfiguration is deferred 
pending the resolution of a pending show cause proceeding and Preferred’s request for waiver of 
its 800 MHz construction obligations.47 

The TA’s Implementation Timetable for the Reconfiguration of the 800 MHz Band in 
Puerto Rico (“Implementation Timetable”) set forth the timeframe and sequence for the 
reconfiguration of Puerto Rico licensees.48  It established the timelines for affected licensees to 
file Guard Band Elections, submit cost estimates, negotiate FRAs, and complete implementation. 

The 90-day mandatory negotiation period for the remaining high-site non-Public Safety 
incumbent licensees in Puerto Rico that must be reconfigured from the 816.5-821/861.5-866 
MHz portion of the band began on September 20, 2010.  If a licensee and Sprint Nextel did not 
negotiate and submit to the TA an FRA by the end of the negotiation period on December 20, 
2010, they entered mediation. 

The mediation period for Puerto Rico licensees began on December 21, 2010.  As of June 
30, 2011, of the eight mediation dockets opened for Puerto Rico licensees, five mediation 
dockets had been resolved (an increase from three resolved as of March 31, 2011).  The parties 
in one mediation docket had reached agreement as to a PFA, and one licensee had submitted a 
cost estimate to Sprint Nextel.   

As of June 30, 2011, five FRAs were submitted to the TA out of the seven FRAs 
anticipated for Puerto Rico licensees that must be reconfigured from the 816.5-821/861.5-866 
MHz portion of the band.  Appendices 2 and 3C provide additional information. 

The PSHSB required high-site licensees clearing the ESMR band to complete 
reconfiguration by September 20, 2011 and all Puerto Rico licensees to complete reconfiguration 
by March 19, 2012. 

6. ESMR Band Licensees 

There are some non-border high-site licensees located in the ESMR Band (817-821/862-
866 MHz) that are required to relocate to frequencies in the non-ESMR band below 816/861 
MHz.  The TA placed these licensees on the same schedule for FRA negotiations and mediation 
as the Puerto Rico licensees.  The 90-day mandatory negotiation period for such licensees began 
                                                 
47 See Third Report and Order, 25 FCC Rcd at 4447 ¶ 12. 
48 See 800 MHz Transition Administrator, LLC, “Implementation Timetable for the Reconfiguration of the 800 MHz 
Band in Puerto Rico,” WT Docket No. 02-55, at 12 (filed Aug. 20, 2010). 
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on September 20, 2010.  If an ESMR Band licensee and Sprint Nextel did not negotiate and 
submit to the TA an FRA by the end of the negotiation period on December 20, 2010, the parties 
entered mediation. 

The mediation period for ESMR Band licensees began on December 21, 2010.  As of 
June 30, 2011, all of the five mediation dockets opened for ESMR Band licensees had been 
resolved.  

As of June 30, 2011, one FRA was submitted to the TA out of the one FRA anticipated 
for an ESMR Band licensee.  Appendix 3C provides additional information. 

7. U.S. Virgin Islands 

The 12-month transition period for completion of rebanding in the U.S. Virgin Islands 
began on March 21, 2011 and is scheduled to end on March 20, 2012.  The PSHSB’s Fourth 
Report and Order and the USVI Public Notice established timelines for planning, negotiation, 
and implementation for USVI licensees.49 

Channels 1-120 have been cleared of incumbent site-specific licensees and there are no 
NPSPAC licensees to retune in the USVI.  The remaining reconfigurations are for a small 
number of high-site incumbent licensees that need to relocate out of the 816.5-821/861.5-866 
MHz portion of the band and for EA licensees. 

For USVI licensees that had not completed FRA negotiations, the PSHSB established a 
90-day mandatory negotiation period to complete planning and negotiations, which began on 
March 21, 2011.  Licensees were required to submit a cost estimate to Sprint Nextel by June 20, 
2011.  After submitting a cost estimate, a licensee negotiates an FRA with Sprint Nextel.  If a 
licensee and Sprint Nextel did not negotiate and submit to the TA an FRA by the end of the 
negotiation period on June 20, 2011, the parties entered a 30-day mediation period. 

The mediation period for USVI licensees began on June 21, 2011.  During the mediation 
process, the licensee and Sprint Nextel must identify specific issues in dispute, state their 
positions with respect to those issues, and work towards reaching an agreement with the 
assistance of a TA Mediator.  As of June 30, 2011, the licensee in the one mediation docket 
opened for the USVI had submitted a cost estimate to Sprint Nextel. 

As of June 30, 2011, one FRA was submitted to the TA out of the two FRAs anticipated 
for USVI licensees that must be reconfigured from the 816.5-821/861.5-866 MHz portion of the 
band.  Appendix 3C provides additional information. 

The PSHSB required high-site licensees clearing the ESMR band to complete 
reconfiguration by September 20, 2011 and all USVI licensees to complete reconfiguration by 
March 20, 2012. 

                                                 
49 See Fourth Report and Order; see USVI Public Notice. 
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8. Change Notices and Amendments 

When a licensee encounters an emergency or unforeseeable need to change the scope or 
cost of its planning or reconfiguration implementation activities after it has signed its TA-
approved PFA or FRA, it must submit a Change Notice to Sprint Nextel and the TA.  Change 
Notices generally seek modifications to the services and equipment provided for in the PFA or 
FRA and the associated costs.  The TA encourages licensees to use the Change Notice Form 
available on the TA’s website when submitting a Change Notice.50  Licensees and Sprint Nextel 
negotiate the Change Notice and, in most cases, submit an amendment to the PFA or FRA to the 
TA for review and approval. 

During the second quarter of 2011, licensees submitted 102 Change Notices.  Some 
Change Notices are resolved quickly, but others can take time to negotiate and result in an 
amendment.  In some cases, the TA uses the mediation process to assist licensees and Sprint 
Nextel in reaching agreement on Change Notices.   

Most Change Notices result in an amendment to the licensee’s PFA or FRA.  During the 
second quarter of 2011, licensees and Sprint Nextel negotiated and submitted to the TA 13 PFA 
amendments and 80 FRA amendments. 

B. Program Financial Information 

This section provides information for the second quarter of 2011 regarding 
reconfiguration expenditures, the Letter of Credit, the external audit, the TA’s fees and expenses, 
and the closing process and reconfiguration Completion Certifications.   

1. Reconfiguration Expenditures 

a. 800 MHz Incumbent Licensee Reconfiguration Costs 

As of June 30, 2011, Sprint Nextel and incumbent licensees had executed FRAs and 
PFAs pursuant to TA-approved cost estimates, as adjusted to reflect TA-approved actual costs, 
totaling approximately $1,009.0 million, and Sprint Nextel had paid approximately $624.4 
million of this amount as both advance payments and for work completed to date.  This 
compares to $970.1 million in executed FRAs and PFAs and $595.5 million paid as of March 31, 
2011. 

Sprint Nextel has reported to the TA that, as of June 30, 2011, it had incurred, on a cash 
basis, approximately $1,480.5 million in costs for:  (1) payments made to incumbent licensees or 
their vendors in accordance with TA-approved agreements executed by incumbent licensees and 
Sprint Nextel; and (2) replacement equipment costs, including costs related to the development 
of software for certain incumbent licensee subscriber equipment that enables such subscriber 
equipment to be retuned rather than replaced and costs related to replacement equipment to be 
provided to incumbent licensees by Sprint Nextel (collectively “800 MHz Incumbent Licensee 

                                                 
50 The form is available at http://www.800TA.org/content/resources/Change_Notice_Form.doc. 
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Reconfiguration Costs”).  To date, Sprint Nextel had requested that the TA assess approximately 
$661.7 million of the 800 MHz Incumbent Licensee Reconfiguration Costs (submitted as of June 
30, 2011) for the purpose of determining whether those costs are creditable against the payment 
Sprint Nextel will make to the United States Treasury at the completion of reconfiguration 
(“Creditable Costs”).  The status of these costs is as follows: 

• $618.9 million is determined by the TA to be Creditable Costs pending the Final 
Accounting to be performed at completion of reconfiguration and the results of the 
external audit. 

• The remaining $42.8 million requires additional information from Sprint Nextel or 
incumbent licensees to determine whether these costs are creditable. 

Sprint Nextel has not submitted the remaining $818.8 million of the 800 MHz Incumbent 
Licensee Reconfiguration Costs to the TA for credit assessment or for external audit.  The 
$818.8 million consists primarily of payments for replacement radios and other equipment. 

b. Sprint Nextel Costs 

Sprint Nextel has reported to the TA that, as of June 30, 2011, it had incurred, on a cash 
basis, approximately $316.1 million in costs to support:  (1) incumbent licensee negotiations; 
(2) systems development costs for tracking and reporting of program activity, (3) Sprint Nextel’s 
program and financial management activities; (4) other program costs; and (5) reconfiguration of 
Sprint Nextel’s systems in the 800 MHz band (collectively “Sprint Nextel Costs”).  The Sprint 
Nextel Costs exclude certain amounts incurred related to Sprint Nextel’s internal network costs 
that Sprint Nextel may submit for credit at a later date (“To Be Determined Sprint Nextel Costs”).  
To date, Sprint Nextel has requested that the TA assess approximately $257.1 million of the 
Sprint Nextel Costs (submitted as of March 31, 2011) for the purpose of determining whether 
those costs are Creditable Costs.  The TA has performed a review of approximately $256.2 
million in costs (submitted as of March 31, 2011).  The status of these costs is as follows: 

• $199.7 million was determined by the TA to be Creditable Costs pending the Final 
Accounting to be performed at completion of reconfiguration and the results of the 
external audit. 

• The remaining $56.5 million requires additional information from Sprint Nextel to 
determine whether these costs are creditable. 

 
Sprint Nextel has not submitted the remaining $59.0 million of the Sprint Nextel Costs or 

any of the To Be Determined Sprint Nextel Costs to the TA for credit assessment or for external 
audit. 



  Quarterly Progress Report  
  for the Quarter Ended June 30, 2011 

32 
 

c. 1.9 GHz Clearing Costs 

Sprint Nextel has reported to the TA that, as of June 30, 2011, it had incurred 
approximately $743.8 million in costs associated with reconfiguration of the 1.9 GHz band.51  
These costs are reported for informational purposes only.  The TA does not conduct an analysis 
of these costs.  

d. Estimated Total Reconfiguration Expenditures 

On August 4, 2011, Sprint Nextel filed with the Securities and Exchange Commission 
(“SEC”) its Quarterly Report on Form 10-Q for the quarterly period ended June 30, 2011 and 
disclosed that its total payments directly attributable to its performance under the Report and 
Order, from the inception of the program through June 30, 2011, are approximately $3.0 billion, 
of which $132 million was incurred in the six-month period ending June 30, 2011.52 

2. Letter of Credit 

For the quarter ended June 30, 2011, Sprint Nextel made its required payments to 
licensees and vendors.  Accordingly, there has been no need to draw on the Letter of Credit 
through June 30, 2011.  Sprint Nextel has reported to the TA that, as of June 30, 2011, it had 
incurred, on a cash basis, approximately $185.8 million in Letter of Credit Fees. 

The TA has continued to monitor the amount of the Letter of Credit in view of Sprint 
Nextel’s programmatic obligations.  On March 24, 2011, the TA recommended that the Letter of 
Credit be further reduced by $69.9 million based on costs paid through December 31, 2010.  The 
FCC concurred with the TA’s request on April 5, 2011, and the Letter of Credit was reduced 
from $1.180 billion to $1.111 billion.  On July 15, 2011, the TA recommended that the Letter of 
Credit be further reduced by $50.0 million based on costs paid through March 31, 2011.  The 
FCC concurred with the TA’s request on July 19, 2011, and the Letter of Credit was reduced 
from $1.111 billion to $1.061 billion. 

3. External Audit 

In the second quarter of 2011, Reznick Group, the external auditors selected by the TA 
completed the annual audit of program expenditures for the year ended December 31, 2010 and 
for the period from inception (August 6, 2004) through December 31, 2010 (“the 2010 Audit”).  
The Statement of Program Expenditures was issued on June 30, 2011.  On July 18, 2011, the TA 
filed the Annual Report and Statement of Program Expenditures with the FCC.53  As discussed 
previously, certain 800 MHz Incumbent Licensee Reconfiguration Costs and Sprint Nextel Costs 
                                                 
51 Sprint Nextel has sought reimbursement for a portion of these costs from the Mobile Satellite Service licensees 
and their affiliates. 
52  See Sprint Nextel Corporation, Quarterly Report (Form 10-Q), at 14 (filed August 4, 2011), available at 
http://www.sec.gov/Archives/edgar/data/101830/000010183011000036/sprintq2201110-q.htm. 
53 See 800 MHz Transition Administrator, LLC, “800 MHz Reconfiguration Statement of Program Expenditures, 
December 31, 2010,” WT Docket No. 02-55 (filed July 18, 2011). 
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have not been submitted by Sprint Nextel to the TA for credit assessment or for external audit.  
Accordingly, these costs may be included in a subsequent period audit. 

4. Transition Administrator 

a. Fees, Expenses, and Staffing  

The TA’s fees and expenses for the quarter ended June 30, 2011 were approximately 
$7.34 million in fees and $0.11 million in expenses, for a total of approximately $7.46 million, 
which is $0.56 million less than the forecast for the second quarter.  Additional details are 
provided in Appendix 9.  TA staffing as of June 30, 2011 consisted of 53 Full Time Equivalents 
(“FTEs”). 

The TA’s fees and expenses for the quarter ending September 30, 2011 are estimated at 
$7.1 million in fees and $0.2 million in expenses, for a total of $7.3 million. 

b. Disclosure of Non-Reconfiguration Fees 

In accordance with the TA’s Independence Management Plan, the TA reports that 
Deloitte Consulting LLP, a subsidiary of Deloitte LLP, received $572,603 from Sprint Nextel in 
non-TA fees and costs for the quarter ended June 30, 2011; other member firms of Deloitte LLP 
received $123,475.54 

5. Closing Process and Reconfiguration Completion Certifications 

After licensees complete planning activities or physical retuning, they must close their 
PFA or FRA with Sprint Nextel.  The closing process ensures that both parties have met all of 
their obligations.  For FRAs, the closing process consists of the following activities: 

1. License Modification – The modification of the licensee’s FCC licenses to delete 
old frequencies. 

2. Equipment Reconciliation – The true up of loaned, replaced, and replacement 
equipment. 

3. Actual Cost Reconciliation (“ACR”) – The true up of cost support with amounts 
paid or to be paid by Sprint Nextel. 

4. Closing – The preparation, execution, and delivery of the closing documents, 
including an FRA Completion Certification. 

                                                 
54 See “Independence Management Plan for 800 MHz Transition Administrator Team Members (Version 1.4),” at 4, 
attached to Letter from Robert B. Kelly, Squire, Sanders & Dempsey (US) LLP, to Marlene H. Dortch, Secretary, 
FCC, WT Docket No. 02-55 (filed Apr. 21, 2011).  As used in this context, other member firms of Deloitte LLP 
means Deloitte & Touche, LLP, Deloitte Financial Advisory Services, LLP, or Deloitte Tax, LLP, each a subsidiary 
of Deloitte LLP.  Please see http://www.deloitte.com/us/about for a detailed description of the legal structure of 
Deloitte LLP and its subsidiaries. 
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During the ACR Process, a licensee provides Sprint Nextel with supporting 
documentation for the actual costs incurred for its planning or reconfiguration, and Sprint Nextel 
validates the costs incurred and performs a true-up of the actual costs as compared to the 
estimated costs in the PFA or FRA.  The result is an ACR Statement documenting the actual 
costs incurred and payments made to the licensee, including the final payment to be made to the 
licensee or any refunds due to Sprint Nextel.   

Once the ACR Statement is complete, Sprint Nextel sends the licensee closing 
documents, including a Completion Certification.  A licensee is required by its PFA or FRA to 
execute and return the closing documents to Sprint Nextel. 

The PFA Completion Certification indicates that all work required to plan for the 
reconfiguration of the licensee’s facilities has been satisfactorily completed and that the licensee 
and Sprint Nextel have agreed on the amount paid by Sprint Nextel for such work.  During the 
second quarter of 2011, 15 PFA Completion Certifications were submitted to the TA, increasing 
the total submitted to 331.55  Of these, the TA reviewed and found 327 PFAs sufficient, subject 
to post-close audit adjustments, with the remaining four under review as of June 30, 2011.  
Appendix 8 contains a summary of PFAs that have closed as of June 30, 2011. 

The FRA Completion Certification certifies that the licensee has relinquished its original 
800 MHz frequencies and reconfigured its facilities to operate on replacement frequencies; that 
all reconfiguration work required has been satisfactorily completed; and that the licensee and 
Sprint Nextel have agreed on the amount paid by Sprint Nextel for such work.  A licensee’s 
reconfiguration is not complete until this certification has been executed and delivered by the 
licensee.  During the second quarter of 2011, 18 FRA Completion Certifications were submitted 
to the TA, increasing the total submitted to 1,227.56  Of these, the TA reviewed and found 1,220 
FRAs sufficient, subject to post-close audit adjustments, with the remaining seven under review 
as of June 30, 2011.  Appendix 8 contains a summary of FRAs that have closed as of June 30, 
2011. 

The TA inspected the amounts expended on activities for the above-referenced PFAs and 
FRAs, pending any results of the TA’s post-close review rights or external audit, to determine 
(1) that the amounts paid by Sprint Nextel do not exceed TA-approved contract amounts, and 
(2) that the reconciliation (“true-up”) of any additional amount due to the licensee or its vendor 
or any refund due Sprint Nextel, as determined by Sprint Nextel and the licensee, is properly 
reflected in the 800 MHz accounting records and is consistent with payments made. 

As outlined in Table 4, there continue to be delays between the time licensees complete 
physical retuning and the closing of the FRA.57  As of June 30, 2011 the closing process has 

                                                 
55 Of these, 41 were for Stage 1 licensees and 290 were for Stage 2 licensees. 
56 Of these, 898 were for Stage 1 licensees and 329 were for Stage 2 licensees. 
57 The completion of physical retuning for an individual licensee means that it has retuned its infrastructure to 
operate on its replacement frequencies and has cleared its old frequencies.  The licensee may still need to complete a 
second (or subsequent) touch of its subscriber units to remove the pre-rebanding channels.  
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taken an average of 11.5 months to complete following the completion of physical retuning 
compared to an average of 11.3 months as of March 31, 2011.  However, for those 355 licensees 
that have completed physical retuning but have not closed the FRA as of June 30, 2011, an 
average of 20.7 months has elapsed since the completion of the physical retuning compared to an 
average of 19.8 months as of March 31, 2011. 

Table 4: Status of FRAs in the Closing Process  
Following Completion of Physical Retuning58 

   Time Elapsed Since Physical Retune Complete 

Status of FRAs  
Activity to be Completed Quantity 

Less 
than 3 

Months 

3 to 6 
Months 

6 to 9 
Months 

9 to 12 
Months 

12 
Months 

or 
Longer 

% Greater 
than or 

Equal to 12 
Months 

Equipment Reconciliation*  157 22 15 24 7 89 37.4% 

License Modification 5 0 0 1 1 3 1.3% 

Actual Cost Reconciliation 
Process** 178 8 3 16 17 134 56.3% 

Closing 15 1 0 2 0 12 5.0% 

Total FRAs Pending in 
Closing Process 355 31 18 43 25 238  

Closed FRAs*** 1227 

Total FRAs for which 
physical retuning is 
complete 

1582 
 

* Includes 3 FRAs for which amendment(s) were submitted subsequent to the Actual Cost Reconciliation Process. 
** Includes 19 FRAs that are also pending License Modification. 
*** Includes 7 FRAs that are pending TA review of the TA Completion Certifications. 
 

Licensees and Sprint Nextel should complete ACR and the other closing activities in 
accordance with the timeframes suggested in the Actual Cost Reconciliation Fact Sheet.  To 
minimize the effort and times associated with the closing process, licensees should also review 
the following TA guidance:  the Change Notice Process Fact Sheet, the Incumbent Labor 
Reimbursement Policy, and the Reconfiguration Completion Checklist.  Each of these 
documents is available on the TA’s website at www.800TA.org.  In addition, Webinars (online 
training seminars) regarding closing process topics, such as ACR and Reconfiguration 
Completion, to assist licensees in understanding the key activities in the process may be found on 
the TA’s website at http://www.800TA.org/content/ipswebinars.  The TA continues to monitor 
the closing process, and make inquiries of licensees and Sprint Nextel, to facilitate adherence to 
the timelines and guidance. 

                                                 
58 Sprint Nextel is the data source for this table. 
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C. Specialized Support Functions 

This section outlines additional information about TA activities that support the program, 
such as the Contact Center, the website, outreach, and FRA review. 

To facilitate successful 800 MHz band reconfiguration, licensees and other stakeholders 
must have rapid and consistent access to accurate reconfiguration information, processes, and 
procedures.  As such, the TA executes an approach that is intended to engage, educate, and equip 
the impacted stakeholders with the knowledge necessary to plan and implement reconfiguration 
activities.  The TA employs a multi-pronged approach, including direct calling campaigns, 
conference and event attendance (“Stakeholder Outreach”), Webinars (online training seminars), 
and interaction with industry press to accomplish these goals. 

1. Stakeholder Inquiries 

The TA maintains a “Contact Center” to receive and process questions and requests for 
information regarding reconfiguration and the TA’s activities.  The TA receives inquiries from a 
variety of stakeholders:  licensees, vendors, consultants, associations, and the trade press.  
During the second quarter, the TA received a total of 4,143 inquiries to the Contact Center (1 
Contact Center (1,383 in April 2011; 1,304 in May 2011; and 1,456 in June 2011).  

Several parties have contacted the TA regarding possible investment opportunities in 800 
MHz band spectrum following reconfiguration.  The TA has no role in the allocation of 
frequencies following the completion of the 800 MHz band reconfiguration.  The TA does not 
provide advice on investments, acquisitions, or usage of licenses in the 800 MHz band.  Parties 
interested in such matters may wish to consult the FCC’s rules and regulations and visit the 
FCC’s website at http://www.fcc.gov/pshs/public-safety-spectrum/800-MHz/ and 
http://wireless.fcc.gov/index.htm?job=wt_investment_scams. 

2. TA-Produced Materials, TA’s Website, and Outreach Activities 

During the second quarter, the TA continued to distribute informational materials to 
stakeholders relating to the reconfiguration process, including fact sheets, licensee forms, direct 
mailings, and other materials as listed below.  Many of these items are posted on the TA’s 
website (www.800TA.org). 

• Forms and Website Updates – Created, updated, and posted several documents to the 
TA’s website, including Request for Waiver templates for Canadian Border Region 
licensees and updated information regarding reconfiguration in the Canadian Border 
Region and the Mexican Border Region. 

• Cost Metrics – The TA publishes monthly updates to the FRA Cost Metrics, which 
are a set of metrics comprised of licensee reconfiguration implementation costs and 
rates, based on system size.  
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These new or modified materials, in addition to materials previously published, are 
intended to provide stakeholders with sufficient information to effectively plan, negotiate, and 
implement reconfiguration. 

The TA’s website is a significant component of the Stakeholder Outreach efforts.  During 
the second quarter, updates were made to the TA’s website to post and advertise new and 
updated TA-produced materials and guidance for licensees, and to post copies of FCC Public 
Notices and Orders.  The TA’s website received an estimated 8,044 visits during the second 
quarter.59 

3. Frequency Reconfiguration Agreement Review 

The TA continues to meet its service-level goals for reviewing FRAs. 60   Detailed 
information about the time required by the TA to review and approve Stages 1 and 2 FRAs 
submitted to the TA is available in Appendices 6 and 7.  

                                                 
59 The TA has adopted “visits” instead of “hits” as a more accurate metric to utilize in identifying unique website 
traffic. 
60 The TA’s service-level targets for FRA review are review of 80 percent of FRAs within 5 business days, 95 
percent within 10 business days, and 100 percent within 15 business days. 



  Quarterly Progress Report  
  for the Quarter Ended June 30, 2011 

38 
 

III. APPENDICES 

 



Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of 

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2011

NPSPAC Region
Number of 

Channels 1-120 
FRAs*

Sprint Nextel and 
Licensee Reach 

Pre-Contract 
Agreement*

FRAs Submitted to 
TA

FRAs Approved 
by TA

FRAs with Physical 
Retunes Reported as 

Completed*

  Wave 1 354 354 354 354 350
6 44 44 44 44 44
7 17 17 17 17 17
8 37 37 37 37 37
9 1 1 1 1 1
11 9 9 9 9 9
13 23 23 23 23 23
14 13 13 13 13 13
19 26 26 26 26 26
20 23 23 23 23 20
27 26 26 26 26 26
28 25 25 25 25 25
35 16 16 16 16 16
41 7 7 7 7 7
42 18 18 18 18 17
45 8 8 8 8 8
54 20 20 20 20 20

Multiregion 41 41 41 41 41

  Wave 2 205 205 205 205 205
4 11 11 11 11 11
12 6 6 6 6 6
15 6 6 6 6 6
16 12 12 12 12 12
17 12 12 12 12 12
22 34 34 34 34 34
24 16 16 16 16 16
25 4 4 4 4 4
26 4 4 4 4 4
32 1 1 1 1 1
34 2 2 2 2 2
38 1 1 1 1 1
39 25 25 25 25 25
40 12 12 12 12 12
44 2 2 2 2 2
49 3 3 3 3 3
51 14 14 14 14 14
52 8 8 8 8 8

Multiregion 32 32 32 32 32

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of 

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2011

NPSPAC Region
Number of 

Channels 1-120 
FRAs*

Sprint Nextel and 
Licensee Reach 

Pre-Contract 
Agreement*

FRAs Submitted to 
TA

FRAs Approved 
by TA

FRAs with Physical 
Retunes Reported as 

Completed*

Number of Frequency Reconfiguration Agreements (FRAs)
  Wave 3 241 240 240 240 235

1 15 15 15 15 15
9 88 88 88 88 84
10 45 45 45 45 45
18 17 17 17 17 17
23 17 17 17 17 17
31 23 23 23 23 23
37 6 6 6 6 6
47 6 5 5 5 5
48 3 3 3 3 3

Multiregion 21 21 21 21 20

  Wave 4 114 114 114 114 110
2 4 4 4 4 4
3 24 24 24 24 24
5 3 3 3 3 3
10 1 1 1 1 1
18 15 15 15 15 14
21 1 1 1 1 1
23 2 2 2 2 0
29 10 10 10 10 10
30 5 5 5 5 5
33 10 10 10 10 10
36 5 5 5 5 5
43 5 5 5 5 5
50 8 8 8 8 8
53 6 6 6 6 6
54 4 4 4 4 4
63 2 2 2 2 1

Multiregion 9 9 9 9 9

TOTAL  914 913 913 913 900

* Sprint Nextel is the data source for this column.  The figures have not been verified by the TA.
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Appendix 1B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 1: Milestones Completed by Number of 

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2011

Sprint Nextel 
Initiated 

Contact with 
Licensee*

Sprint Nextel 
and Licensee 

Reach Pre-
Contract 

Agreement*

FRAs 
Submitted to 

TA

FRAs Approved
by TA**

FRAs with Physical 
Retunes Reported as 

Completed*

2 2 2 2 2 2 2
12 1 1 1 1 1 0
19 7 7 7 7 7 7
21 6 6 6 6 6 4
22 3 3 3 3 3 3
25 2 2 2 2 2 1
30 4 4 4 4 4 4
32 4 4 4 4 4 4
33 18 18 17 17 17 15
36 2 2 2 2 2 1
43 15 15 15 15 15 12
54 1 1 1 1 1 1
55 3 3 3 3 3 3

Multiregion 7 7 7 7 6 2

TOTAL  75 75 74 74 73 59

* Sprint Nextel is the data source for this column.  The figures have not been verified by the TA.

NPSPAC Region Number of 
Stage 1 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)

** The TA initially withheld approval of certain Canadian Border Region FRAs pending resolution of frequency conflicts with Canadian 
stations. In May 2011, the TA provided limited approval of these FRAs to enable licensees to move forward with certain 
implementation activities. These FRAs are included in the counts of FRAs approved by the TA in this appendix. On August 1, 2011, 
the FCC announced that it reached an arrangement with Industry Canada that resolves the frequency conflicts. The TA provided full 
approval of almost all of the affected FRAs by mid-September 2011.
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2011

Updated 
Call Sign 

Population 
as of 

06/30/11

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and 

Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 06/30/11 
Call Signs with 

Reconfiguration 
Applications 

Submitted to FCC

Through 06/30/11 
Call Signs with 

Reconfiguration 
Applications 

Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 06/30/11 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
06/30/11 Call 

signs with 
Surrender 

Applications 
Granted

Wave 1 Subtotal 790 789 789 790 790 783 783 787 780 773 767
6 CA - North 107 107 107 107 107 107 107 107 107 106 105
7 Colorado 27 27 27 27 27 27 27 27 27 27 27
8 NY - Metro (CT, NJ, NY, PA) 96 96 96 96 96 96 96 96 96 96 96

11 Hawaii 55 55 55 55 55 55 55 55 55 55 55
13 Illinois 40 40 40 40 40 40 40 40 40 40 40
14 Indiana 27 27 27 27 27 27 27 27 27 27 27
19 ME, NH, VT, MA, RI, CT 72 71 71 72 72 70 70 69 69 64 64
20 MD; DC; VA - Northern 66 66 66 66 66 61 61 66 62 59 58
27 Nevada 63 63 63 63 63 63 63 63 63 63 63
28 NJ, PA, DE 67 67 67 67 67 67 67 67 67 67 67
35 Oregon 48 48 48 48 48 48 48 48 48 48 48
41 Utah 21 21 21 21 21 21 21 21 21 21 21
42 Virginia 52 52 52 52 52 52 52 52 49 51 47
45 Wisconsin 13 13 13 13 13 13 13 13 13 13 13
54 Chicago 36 36 36 36 36 36 36 36 36 36 36

Wave 2 Subtotal 469 469 469 469 469 468 468 469 469 466 466
4 Arkansas 38 38 38 38 38 38 38 38 38 38 38

12 Idaho 14 14 14 14 14 14 14 14 14 14 14
15 Iowa 16 16 16 16 16 16 16 16 16 16 16
16 Kansas 33 33 33 33 33 33 33 33 33 33 33
17 Kentucky 16 16 16 16 16 16 16 16 16 16 16
22 Minnesota 74 74 74 74 74 74 74 74 74 74 74
24 Missouri 37 37 37 37 37 37 37 37 37 37 37
25 Montana 19 19 19 19 19 19 19 19 19 19 19
26 Nebraska 10 10 10 10 10 10 10 10 10 10 10
32 North Dakota 6 6 6 6 6 6 6 6 6 6 6
34 Oklahoma 25 25 25 25 25 25 25 25 25 25 25
38 South Dakota 1 1 1 1 1 1 1 1 1 1 1
39 Tennessee 43 43 43 43 43 43 43 43 43 41 41
40 TX - Dallas 38 38 38 38 38 38 38 38 38 38 38
44 West Virginia 3 3 3 3 3 3 3 3 3 3 3
46 Wyoming 1 1 1 1 1 1 1 1 1 1 1
49 TX - Austin 11 11 11 11 11 11 11 11 11 11 11
51 TX - Houston 42 42 42 42 42 41 41 42 42 41 41
52 TX - Lubbock 42 42 42 42 42 42 42 42 42 42 42

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2011

Updated 
Call Sign 

Population 
as of 

06/30/11

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and 

Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 06/30/11 
Call Signs with 

Reconfiguration 
Applications 

Submitted to FCC

Through 06/30/11 
Call Signs with 

Reconfiguration 
Applications 

Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 06/30/11 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
06/30/11 Call 

signs with 
Surrender 

Applications 
Granted

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
Wave 3 Subtotal 511 511 511 511 511 508 508 510 446 492 482

1 Alabama 9 9 9 9 9 9 9 9 9 9 9
9 Florida 216 216 216 216 216 214 214 215 153 202 198

10 Georgia 49 49 49 49 49 49 49 49 49 49 47
18 Louisiana 79 79 79 79 79 78 78 79 77 76 74
23 Mississippi 23 23 23 23 23 23 23 23 23 21 19
31 North Carolina 67 67 67 67 67 67 67 67 67 67 67
37 South Carolina 37 37 37 37 37 37 37 37 37 37 37
47 Puerto Rico 18 18 18 18 18 18 18 18 18 18 18
48 US Virgin Islands 13 13 13 13 13 13 13 13 13 13 13

Wave 4 Subtotal 829 559 559 566 564 467 467 313 306 449 415
2 Alaska 22 22 22 22 22 22 22 22 22 22 6
3 Arizona* 73 51 51 51 51 51 51 51 51 51 51
5 CA - South* 97 6 6 6 6 5 5 5 5 5 5

21 Michigan 58 27 27 29 27 12 12 17 17 12 9
29 New Mexico* 25 22 22 22 22 22 22 22 22 22 22
30 NY - Albany 90 87 87 88 88 80 80 38 38 79 74
33 Ohio 105 61 61 65 65 36 36 44 44 31 30
36 Pennsylvania 11 11 11 11 11 11 11 11 10 10 9
43 Washington 145 77 77 77 77 40 40 48 42 30 27
50 TX - El Paso* 10 10 10 10 10 10 10 10 10 10 10
53 TX - San Antonio* 16 16 16 16 16 16 16 16 16 15 15
54 MI portion of Chicago 9 5 5 5 5 5 5 5 5 5 5
55 New York - Buffalo 168 164 164 164 164 157 157 24 24 157 152
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 2599 2328 2328 2336 2334 2226 2226 2079 2001 2180 2130

Notes: 
* Data includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.
a. Data for Channels 1-120 call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.  
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let 
them expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the  
reporting on licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies; 
or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Percentage of Channels 1-120 Call Signs Reported Cleared, by NPSPAC Region as of June 30, 2011

(displayed as 2nd quarter percentage/1st quarter percentage)
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2011

Updated 
Call Sign 

Population 
as of 

06/30/11

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and 

Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 06/30/11 
Call Signs with 

Reconfiguration 
Applications 

Submitted to FCC

Through 06/30/11 
Call Signs with 

Reconfiguration 
Applications 

Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 06/30/11 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
06/30/11 Call 

signs with 
Surrender 

Applications 
Granted

Wave 1 Subtotal 301 297 297 297 297 219 219 165 160 171 100
6 CA - North 89 89 89 89 89 71 71 12 11 37 19
7 Colorado 15 15 15 15 15 15 15 15 15 14 7
8 NY - Metro (CT, NJ, NY, PA) 36 35 35 35 35 35 35 35 35 28 27

11 Hawaii 5 5 5 5 5 5 5 5 5 5 5
13 Illinois 12 11 11 11 11 11 11 11 11 11 3
14 Indiana 34 34 34 34 34 11 11 12 12 10 6
19 ME, NH, VT, MA, RI, CT 24 24 24 24 24 6 6 6 6 6 4
20 MD; DC; VA - Northern 5 5 5 5 5 1 1 5 5 1 1
27 Nevada 5 5 5 5 5 5 5 5 5 5 2
28 NJ, PA, DE 7 5 5 5 5 5 5 5 5 5 3
35 Oregon 1 1 1 1 1 1 1 1 1 1 1
41 Utah 3 3 3 3 3 3 3 3 3 3 2
42 Virginia 23 23 23 23 23 16 16 17 13 14 7
45 Wisconsin 10 10 10 10 10 10 10 10 10 9 2
54 Chicago 32 32 32 32 32 24 24 23 23 22 11

Wave 2 Subtotal 175 175 175 175 175 164 164 171 120 112 57
4 Arkansas 45 45 45 45 45 45 45 45 7 6 5

12 Idaho 0 0 0 0 0 0 0 0 0 0 0
15 Iowa 16 16 16 16 16 16 16 16 16 16 8
16 Kansas 6 6 6 6 6 1 1 5 3 1 0
17 Kentucky 13 13 13 13 13 13 13 13 12 13 11
22 Minnesota 10 10 10 10 10 10 10 10 10 10 9
24 Missouri 11 11 11 11 11 10 10 11 9 8 5
25 Montana 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 4 4 4 4 4 4 4 4 3 3 2
32 North Dakota 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 3 3 3 3 3 1 1 2 2 1 1
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 28 28 28 28 28 28 28 28 26 25 10
40 TX - Dallas 21 21 21 21 21 20 20 21 18 13 0
44 West Virginia 1 1 1 1 1 1 1 1 1 1 1
46 Wyoming 2 2 2 2 2 2 2 2 2 2 2
49 TX - Austin 9 9 9 9 9 9 9 8 7 9 3
51 TX - Houston 5 5 5 5 5 3 3 4 3 3 0
52 TX - Lubbock 1 1 1 1 1 1 1 1 1 1 0

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2011

Updated 
Call Sign 

Population 
as of 

06/30/11

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and 

Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 06/30/11 
Call Signs with 

Reconfiguration 
Applications 

Submitted to FCC

Through 06/30/11 
Call Signs with 

Reconfiguration 
Applications 

Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 06/30/11 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
06/30/11 Call 

signs with 
Surrender 

Applications 
Granted

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
Wave 3 Subtotal 202 199 199 201 200 160 159 168 131 119 47

1 Alabama 29 28 28 28 27 19 19 20 18 19 9
9 Florida 61 61 61 61 61 58 58 59 34 32 12

10 Georgia 29 29 29 29 29 25 25 25 23 22 10
18 Louisiana 17 15 15 15 15 15 15 15 10 9 1
23 Mississippi 18 18 18 18 18 16 15 17 15 11 6
31 North Carolina 23 23 23 23 23 17 17 21 21 16 7
37 South Carolina 23 23 23 23 23 10 10 10 10 10 2
47 Puerto Rico 2 2 2 4 4 0 0 1 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 283 145 145 147 147 132 132 117 113 78 64
2 Alaska 1 1 1 1 1 1 1 1 1 1 1
3 Arizona* 21 2 2 2 2 2 2 2 2 2 1
5 CA - South* 91 24 24 24 24 17 17 0 0 4 2

21 Michigan 0 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 5 5 5 5 5 4 4 5 3 3 0
30 NY - Albany 62 62 62 62 62 61 61 61 61 29 29
33 Ohio 37 11 11 12 12 6 6 9 7 0 0
36 Pennsylvania 9 8 8 9 9 9 9 8 8 7 5
43 Washington 15 6 6 6 6 6 6 6 6 6 6
50 TX - El Paso* 5 2 2 2 2 2 2 2 2 2 1
53 TX - San Antonio* 17 6 6 6 6 6 6 6 6 6 1
54 MI portion of Chicago 5 3 3 3 3 3 3 3 3 3 3
55 New York - Buffalo 15 15 15 15 15 15 15 14 14 15 15
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 961 816 816 820 819 675 674 621 524 480 268

Notes: 
* Data includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.
a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.  
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let 
them expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the Expansion Band with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may 
be cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional   
time lags in the reporting on licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear  
 frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network. 
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Appendix 2
Public Safety Expansion Band Locations and Reconfiguration Status, by NPSPAC Region as of June 30, 2011
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2011

Updated 
Call Sign 

Population 
as of 

06/30/11

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 

Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 06/30/11 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 06/30/11 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 06/30/11 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
06/30/11 Call 

signs with 
Surrender 

Applications 
Granted

Wave 1 Subtotal 1926 1899 1899 1902 1902 1521 1516 1532 1233 1310 1300
6 CA - North 139 131 131 133 133 86 86 56 56 47 47
7 Colorado 224 224 224 224 224 220 220 224 224 218 218
8 NY - Metro (CT, NJ, NY, PA) 389 388 388 388 388 382 382 386 340 339 339
11 Hawaii 28 28 28 28 28 28 28 28 28 28 28
13 Illinois 139 139 139 139 139 135 134 138 138 133 133
14 Indiana 148 147 147 147 147 15 15 15 15 15 15
19 ME, NH, VT, MA, RI, CT 134 131 131 131 131 93 92 89 45 47 42
20 MD; DC; VA - Northern 97 94 94 94 94 28 26 50 33 8 6
27 Nevada 38 36 36 36 36 33 33 36 36 30 30
28 NJ, PA, DE 216 215 215 215 215 186 186 195 27 159 159
35 Oregon 39 37 37 37 37 35 35 37 22 31 31
41 Utah 146 146 146 146 146 146 146 146 146 144 144
42 Virginia 53 52 52 53 53 31 31 31 24 18 16
45 Wisconsin 3 3 3 3 3 3 3 3 3 3 2
54 Chicago 133 128 128 128 128 100 99 98 96 90 90

Wave 2 Subtotal 772 758 758 758 758 505 505 718 308 332 323
4 Arkansas 95 95 95 95 95 79 79 95 4 3 2
12 Idaho 0 0 0 0 0 0 0 0 0 0 0
15 Iowa 7 7 7 7 7 7 7 7 7 7 7
16 Kansas 283 281 281 281 281 98 98 269 23 97 96
17 Kentucky 16 15 15 15 15 14 14 14 11 10 10
22 Minnesota 50 50 50 50 50 49 49 50 50 49 49
24 Missouri 20 19 19 19 19 18 18 18 15 15 14
25 Montana 1 1 1 1 1 1 1 1 1 1 1
26 Nebraska 32 32 32 32 32 31 31 32 31 29 29
32 North Dakota 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 39 36 36 36 36 12 12 15 8 9 9
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 56 56 56 56 56 56 56 56 49 39 35
40 TX - Dallas 44 44 44 44 44 43 43 44 36 32 31
44 West Virginia 10 8 8 8 8 5 5 5 2 2 2
46 Wyoming 7 7 7 7 7 7 7 7 7 7 7
49 TX - Austin 68 67 67 67 67 61 61 66 34 12 11
51 TX - Houston 42 38 38 38 38 22 22 37 28 18 18
52 TX - Lubbock 2 2 2 2 2 2 2 2 2 2 2

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2011

Updated 
Call Sign 

Population 
as of 

06/30/11

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 

Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 06/30/11 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 06/30/11 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 06/30/11 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
06/30/11 Call 

signs with 
Surrender 

Applications 
Granted

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
Wave 3 Subtotal 1030 950 950 950 944 612 604 570 371 338 301

1 Alabama 33 32 32 32 26 18 18 20 18 15 15
9 Florida 330 329 329 329 329 301 301 320 179 179 147
10 Georgia 82 82 82 82 82 77 77 79 63 63 63
18 Louisiana 74 64 64 64 64 45 45 54 28 17 13
23 Mississippi 24 22 22 22 22 18 18 19 14 6 6
31 North Carolina 303 239 239 239 239 48 44 38 38 32 31
37 South Carolina 171 169 169 169 169 100 100 31 31 26 26
47 Puerto Rico 13 13 13 13 13 5 1 9 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 1646 760 760 740 735 541 541 338 92 486 483
2 Alaska 1 1 1 1 1 1 1 1 1 1 1
3 Arizona* 107 2 2 2 2 1 1 1 1 1 1
5 CA - South* 378 89 89 64 64 20 20 3 3 3 3
21 Michigan 313 84 84 91 89 5 5 4 2 3 2
29 New Mexico* 9 7 7 7 7 7 7 7 7 6 6
30 NY - Albany 189 189 189 189 189 182 182 10 9 182 182
33 Ohio 165 70 70 71 70 46 46 48 35 17 17
36 Pennsylvania 231 231 231 231 231 230 230 231 5 227 226
43 Washington 169 41 41 41 39 8 8 13 12 5 5
50 TX - El Paso* 3 2 2 2 2 2 2 2 2 2 2
53 TX - San Antonio* 32 17 17 17 17 17 17 17 14 17 17
54 MI portion of Chicago 23 2 2 2 2 0 0 0 0 0 0
55 New York - Buffalo 26 25 25 22 22 22 22 1 1 22 21
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 5374 4367 4367 4350 4339 3179 3166 3158 2004 2466 2407

Notes: 
* Data includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.
a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.  
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them 
expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the 866-869 MHz range, and those with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional   
time lags in the reporting on licensee frequency clearing.
f. As of the second quarter of 2007, the NSPAC call sign data includes STA NPSPAC call signs and call signs without fixed locations (e.g., mobile-only authorizations).
g. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear  
 frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Status of NPSPAC Channels 

Cleared, Per Region, Per Wave as of June 30, 2011

Public 
Safety 
Region 
(PSR)

PSR Name Wave

Cleared 
NPSPAC 

Channels (25 
kHz 

equivalents)*

Percentage 
Clear

Percentage 
Encumbered

Reliquishment 
Stage Attained

Category in 
FCC's 

3/31/2010 
and 

3/31/2011 
Orders**

1 Alabama 3 67 55.83 44.17 3 2
2 Alaska 4 120 100 0 6 0
3 Arizona 4 0 0 100 1 3
4 Arkansas 2 0 0 100 5 0
5 California - South 4 0 0 100 1 3
6 Califormia - North 1 5 4.17 95.83 1 2
7 Colorado 1 120 100.00           0 6 0
8 New York - Metropolitan 1 30 25.00             75.00               2 2
9 Florida 3 0 0 100 1 2

10 Georgia 3 29 24.17             75.83               5 0
11 Hawaii 1 120 100 0 6 0
12 Idaho 2 120 100 0 6 0
13 Illinois 1 110 91.67 8.33 5 0
14 Indiana 1 3 2.5 97.5 5 1
15 Iowa 2 120 100 0 6 0
16 Kansas 2 3 2.5 97.5 5 1
17 Kentucky 2 80 66.67             33.33               5 0
18 Louisiana 3 0 0 100 1 2

19
Maine, New Hampshire, Vermount, 
Massachusetts, Rhode Island, Connecticut 1 8 6.67 93.33 5 1

20 Maryland; Washington, DC; Virginia - Northern 1 0 0 100 1 2
21 Michigan 4 0 0 100 1 3
22 Minnesota 2 120 100 0 6 0
23 Mississippi 3 26 21.67 78.33 5 0
24 Missouri 2 78 65 35 5 0
25 Montana 2 120 100 0 6 0
26 Nebraska 2 106 88.33 11.67 5 0
27 Nevada 1 117 97.50             2.50                 5 1
28 New Jersey, Pennsylvania, Delaware 1 0 0 100 5 1
29 New Mexico 4 96 80 20 5 0
30 New York - Albany 4 102 85 15 4 3
31 North Carolina 3 0 0 100 5 1
32 North Dakota 2 120 100 0 6 0
33 Ohio 4 0 0 100 1 3
34 Oklahoma 2 18 15 85 5 1
35 Oregon 1 113 94.17             5.83                 5 0
36 Pennsylvania 4 0 0 100 5 1
37 South Carolina 3 0 0 100 5 1
38 South Dakota 2 120 100 0 6 0
39 Tennessee 2 76 63.33             36.67               5 1
40 Texas - Dallas 2 37 30.83 69.17 2 2
41 Utah 1 120 100 0 6 0
42 Virginia 1 10 8.33 91.67 5 1
43 Washington 4 0 0 100 1 3
44 West Virginia 2 85 70.83 29.17 5 0
45 Wisconsin 1 118 98.33 1.67 5 0
46 Wyoming 2 120 100 0 6 0
47 Puerto Rico 3 16 13.33 86.67 5 0
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Appendix 2
Status of NPSPAC Channels 

Cleared, Per Region, Per Wave as of June 30, 2011

Public 
Safety 
Region 
(PSR)

PSR Name Wave

Cleared 
NPSPAC 

Channels (25 
kHz 

equivalents)*

Percentage 
Clear

Percentage 
Encumbered

Reliquishment 
Stage Attained

Category in 
FCC's 

3/31/2010 
and 

3/31/2011 
Orders**

48 U.S. Virgin Islands 3 120 100 0 6 0
49 Texas - Austin 2 3 2.5 97.5 5 1
50 Texas - El Paso 4 106 88.33 11.67 4 3
51 Texas - Houston 2 2 1.67 98.33 1 2
52 Texas - Lubbock 2 112 93.33             6.67                 5 0
53 Texas - San Antonio 4 51 42.5 57.5 2 3
54 Chicago - Metropolitan 1 1 0.83 99.17 1 2
55 New York - Buffalo 4 111 92.5 7.5 5 3
61 Gulf of Mexico 4 120 100 0 6 N/A
62 Marianas 4 120 100 0 6 N/A
63 Guam 4 120 100 0 6 N/A
64 American Samoa 4 120 100 0 6 N/A

* There are 120 25 kHz channel equivalents in the 821-824/866-869 MHz band. For a 25 kHz channel to be cleared, the center NPSPAC channel as 
well as the adjacent offset channels must be cleared. For instance, to clear 821/866.0625, 821/866.0500 and 821/866.0750 must also be cleared.

** 0 = Sprint Nextel vacates Interleaved Band channels by 3/31/2010 per FCC Order; 1 = Sprint Nextel vacates Interleaved Band channels by 3/31/2011 
per FCC Order; 2 = Sprint Nextel vacates Interleaved Band channels in stages; 3 = Border; N/A = not addressed in FCC's March 31, 2010 or March 31, 
2011 Interleaved Orders (DA 10-576 and DA 11-585)
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Appendix 2
Status of NPSPAC Channels Cleared, 

Per Region, as of June 30, 2011
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Appendix 2
Status of Reconfiguration for Licensees in the Southeast ESMR Band: 

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2011

Updated 
Call Sign 

Population 
as of 

06/30/11

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 

Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 06/30/11 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 06/30/11 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 06/30/11 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
06/30/11 Call 

signs with 
Surrender 

Applications 
Granted

Wave 1 Subtotal 0 0 0 0 0 0 0 0 0 0 0
Wave 2 Subtotal 7 7 7 7 7 7 7 0 0 7 5

39 Tennessee 7 7 7 7 7 7 7 7 7 7 5
Wave 3 Subtotal 239 239 239 239 236 211 210 213 187 183 141

1 Alabama 56 56 56 56 53 44 44 45 42 44 32
9 Florida 32 76 76 32 32 32 32 32 14 16 9
10 Georgia 76 5 5 76 76 73 73 73 71 69 52
18 Louisiana 5 51 51 5 5 5 5 5 4 4 4
23 Mississippi 51 7 7 51 51 48 47 49 47 42 37
31 North Carolina 7 12 12 7 7 2 2 2 2 2 2
37 South Carolina 12 32 32 12 12 7 7 7 7 6 5

Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 246 246 246 246 243 218 217 213 187 190 146

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs

Notes: 
a. Data for the Southeast ESMR Band call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint 
Nextel credit.  
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let 
them expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the Southeast ESMR Band with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that 
may be cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional   
time lags in the reporting on licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear  
 frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network. 
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Appendix 2
Southeast ESMR Locations and Reconfiguration Status, by NPSPAC Region as of June 30, 2011
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Appendix 2
Status of Reconfiguration for Licensees in the ESMR Band: 

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2011

Updated 
Call Sign 

Population 
as of 

06/30/11

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 

Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 06/30/11 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 06/30/11 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 06/30/11 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
06/30/11 Call 

signs with 
Surrender 

Applications 
Granted

Wave 1 Subtotal 0 0 0 0 0 0 0 0 0 0 0
Wave 2 Subtotal 3 3 3 3 0 0 0 0 0 0 0

4 Arkansas 3 3 3 3 0 0 0 0 0 0 0
Wave 3 Subtotal 42 35 35 35 35 8 2 9 4 0 0

47 Puerto Rico 36 33 33 33 33 6 2 7 2 0 0
48 US Virgin Islands 6 2 2 2 2 2 0 2 2 0 0

Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 45 38 38 38 35 8 2 9 2 0 0

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs

Notes: 
a. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let 
them expire without entering into an FRA.
b. Data includes call signs with fixed locations authorized for frequencies in the ESMR Band with adequate geographic data to determine a Public Safety Region.
c. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that 
may be cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
d. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional   
time lags in the reporting on licensee frequency clearing.
e. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear  
 frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network. 
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of 

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2011

Sprint Nextel and 
Licensee Reach 

Pre-Contract 
Agreement*

FRAs Submitted to 
TA

FRAs Approved 
by TA

FRAs with Physical 
Retunes Reported as 

Completed*

  Wave 1 354 353 352 352 231
6 40 40 40 40 32
7 9 9 9 9 9
8 48 47 47 47 38
11 3 3 3 3 3
13 9 9 8 8 7
14 19 19 19 19 18
19 53 53 53 53 34
20 33 33 33 33 2
27 4 4 4 4 4
28 18 18 18 18 11
35 5 5 5 5 5
41 9 9 9 9 3
42 23 23 23 23 9
45 4 4 4 4 4
54 39 39 39 39 34

Multiregion 38 38 38 38 18

  Wave 2 226 226 226 226 159
4 9 9 9 9 7
15 16 16 16 16 16
16 20 20 20 20 10
17 17 17 17 17 15
22 15 15 15 15 15
24 13 13 13 13 10
26 17 17 17 17 15
34 8 8 8 8 4
38 1 1 1 1 1
39 24 24 24 24 20
40 33 33 33 33 19
44 1 1 1 1 1
46 2 2 2 2 2
49 14 14 14 14 6
51 10 10 10 10 6
52 2 2 2 2 1

Multiregion 24 24 24 24 11

NPSPAC Region Number of Stage 2 
FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of 

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2011

Sprint Nextel and 
Licensee Reach 

Pre-Contract 
Agreement*

FRAs Submitted to 
TA

FRAs Approved 
by TA

FRAs with Physical 
Retunes Reported as 

Completed*NPSPAC Region Number of Stage 2 
FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
  Wave 3 237 235 235 234 154

1 18 18 18 17 11
9 58 58 58 58 38
10 46 46 46 46 40
18 29 28 28 28 16
23 15 14 14 14 8
31 32 32 32 32 21
37 15 15 15 15 10
47 6 6 6 6 0

Multiregion 18 18 18 18 10

  Wave 4 46 46 46 46 34
2 1 1 1 1 1
3 1 1 1 1 0
5 3 3 3 3 3
29 6 6 6 6 4
30 3 3 3 3 2
33 9 9 9 9 5
36 3 3 3 3 2
43 2 2 2 2 2
44 1 1 1 1 1
49 1 1 1 1 0
50 2 2 2 2 2
53 6 6 6 6 6
54 2 2 2 2 1

Multiregion 6 6 6 6 5

TOTAL  863 860 859 858 578

* Sprint Nextel is the data source for this column.  The figures have not been verified by the TA.
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Appendix 3B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 2: Milestones Completed by Number of 

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2011 

Sprint Nextel 
Initiated Contact 
with Licensee*

Sprint Nextel 
and Licensee 

Reach Pre-
Contract 

Agreement*

FRAs 
Submitted to 

TA

FRAs Approved
by TA**

FRAs with  
Physical 
Retunes 

Reported as 
Completed*

19 1 1 1 1 1 0
21 24 20 20 20 19 3
22 1 1 1 1 1 1
25 1 1 1 1 1 1
30 9 8 8 8 8 4
33 39 36 34 32 31 7
36 2 2 2 2 2 2
43 27 23 22 21 21 7
55 11 10 10 10 10 7

Multiregion 8 8 8 8 8 2

TOTAL  123 110 107 104 102 34

* Sprint Nextel is the data source for this column.  The figures have not been verified by the TA.

** The TA initially withheld approval of certain Canadian Border Region FRAs pending resolution of frequency conflicts with Canadian 
stations. In May 2011, the TA provided limited approval of these FRAs to enable licensees to move forward with certain 
implementation activities. These FRAs are included in the counts of FRAs approved by the TA in this appendix. On August 1, 2011, 
the FCC announced that it reached an arrangement with Industry Canada that resolves the frequency conflicts. The TA provided full 
approval of almost all of the affected FRAs by mid-September 2011.

NPSPAC Region Number of 
Stage 2 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 3C
Status of Reconfiguration for Licensees in the ESMR Band: Milestones Completed by Number of Frequency 

Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2011 

Sprint Nextel and 
Licensee Reach 

Pre-Contract 
Agreement*

FRAs Submitted to 
TA

FRAs Approved 
by TA

FRAs with  Physical 
Retunes Reported as 

Completed*

  Wave 2 1 1 1 0 0
4 1 1 1 0 0

  Wave 3 9 7 6 6 1
47 7 5 5 5 0
48 2 2 1 1 1

TOTAL  10 8 7 6 1

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.

NPSPAC Region Number of ESMR 
FRAs

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2011

Licensee ST Call Sign Frequencies
Anchorage, Municipality of AK KNNQ425 860.9875
Anchorage, Municipality of AK WNQL400 860.4875, 860.7125, 860.9875
Anchorage, Municipality of AK WPRG698 860.7125
Anchorage, Municipality of AK WPRR956 860.7375
North Slope, Borough of AK WNDX449 860.7375
North Slope, Borough of AK WPZW513 860.7375
North Slope, Borough of AK WPZW653 860.7375
Dothan, City of AL WPQD755 858.4875
Houston, County of AL WPQH284 857.7625, 858.2625
Mobile, County of AL WNUX634 857.7625, 857.9875, 858.2375, 858.2625, 858.4375, 

858.4625
Northport, City of AL WNJD323 857.7125
Bentonville, City of AR WPPH830 860.2625
Fayetteville, City of AR WPJI661 860.2375, 860.7375
Hot Springs, City of AR WPHP482 860.2625
Jefferson, County of AR WNVR873 860.2375, 860.2625, 860.7375, 860.9625
Jefferson, County of AR WPLY444 860.2125
Paragould, City of AR WPFN317 860.2875
Arizona, State of AZ WNMY720 860.2125, 860.9375
Flagstaff, City of AZ WPWK889 860.4375
Lake Havasu City, City of AZ WPXB342 860.4375, 860.9625
Paradise Valley, Town of AZ WNMW364 860.2375
Phoenix, City of AZ WNMT600 860.9875
Phoenix, City of AZ WPNW554 860.9875
Phoenix, City of AZ WPWR968 860.9875
Phoenix, City of AZ WPWS651 860.9875
Phoenix, City of AZ WPWS758 860.9875
Phoenix, City of AZ WPWT692 860.9875
Phoenix, City of AZ WPWX741 860.9875
Phoenix, City of AZ WPWY575 860.9875
Phoenix, City of AZ WPXD838 860.9875
Phoenix, City of AZ WPXE694 860.9875
Phoenix, City of AZ WPXE706 860.9875
City of Palm Springs CA WNZH770 860.7125
Contra Costa Community College District CA WNMM865 860.2375
Contra Costa Community College District CA WNMM866 860.2375
Elk Grove Unified School District CA WPJY405 860.7875, 860.8125
Lassen Union School District CA WPEF987 860.7875
Lodi, City of CA WNLH967 860.2125
Long Beach, City of CA KNCR530 860.2375
Los Angeles, County of CA KNER447 860.2625
Los Angeles, County of CA WPDV636 860.2625
Marin, County of CA KNJH407 860.9375
Marin, County of CA WPFQ266 860.4625
Merced, City of CA WPPX706 860.4375
Monterey Salinas Transit Authority CA WPRI866 860.2125
Mountain Valley Emergency Medical Services Agency 
(Stanislaus County)

CA WNVJ731 860.9375

Orange, County of, CA CA WNIB734 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX476 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX750 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX751 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX752 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMY325 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMY330 815.2125, 815.4625, 815.7125, 815.9625
Orange, County of, CA CA WPMY335 815.2125, 815.4625, 815.7125, 815.9625
Orange, County of, CA CA WPMY394 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMZ774 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMZ776 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPNP991 860.2125, 860.4625, 860.7125, 860.9625
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Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2011

Licensee ST Call Sign Frequencies
Orange, County of, CA CA WQZ938 860.2125, 860.4625, 860.7125, 860.9625
Palo Alto, City of CA WNFI750 860.7125
Placer, County of CA WPIE742 860.9375
Pleasant Hill, City of CA WNMP521 860.4375
Sacramento City Unified School District CA WNHX890 860.4625
Sacramento, County of CA WNBQ990 860.7125
Sacramento, County of CA WPDD467 860.2125, 860.4375
Sacramento, County of CA WPWV729 860.4875
Sacramento, County of CA WPXL514 860.4875
Sacramento, County of CA WQDK496 860.4875
Sacramento, County of CA WQDK705 860.4875
San Bernardino, County of CA WNNB563 860.2500, 860.4750
San Bernardino, County of CA WNNB565 860.2500
San Bernardino, County of CA WNNB566 860.4500
San Bernardino, County of CA WNNB567 860.2500
San Bernardino, County of CA WNNB568 860.2500
San Bernardino, County of CA WNNB575 860.2500
San Bernardino, County of CA WNNB576 860.4500
San Bernardino, County of CA WNNB578 860.2250, 860.9500
San Bernardino, County of CA WPMC676 860.2500, 860.4250
San Bernardino, County of CA WPNW306 860.2875, 860.8125, 860.8375
San Bernardino, County of CA WPNZ337 860.2875, 860.8375
San Bernardino, County of CA WPYQ990 860.8125
San Bernardino, County of CA WQCW497 860.8125
San Francisco, City and County of CA KNGD851 860.4875
San Francisco, City and County of CA WNMP411 n/a*
San Francisco, City and County of CA WNMP522 860.4625
San Francisco, City and County of CA WNNF327 860.4375
San Francisco, City and County of CA WPQA782 860.4875
San Francisco, City and County of CA WPQF830 860.2125
San Rafael, City of CA WNSS412 860.9625
Sierra Community College District CA WPIE754 860.9625
Ventura, County of CA WPGV544 860.4625
Ventura, County of CA WPHY525 860.4625, 860.9625
Watsonville, City of CA WPKI847 860.2375
Arapahoe, County of CO WNIJ887 860.3125
Aurora, City of CO WNAU532 860.7625, 860.9375, 860.9625, 860.9875
Baca, County of CO WPNP223 860.2125
Pueblo, City of CO WQAL936 860.7125
Connecticut, State of CT WPPF755 860.4875
Cromwell, Town of CT WNKR770 860.9625
District of Columbia DC KNJU834 860.9875
District of Columbia DC WPXT459 860.9875
City of West Palm Beach FL KNER586 860.7125
City of West Palm Beach FL WNKD520 860.2125
Clay, County of FL WPDC613 860.4375, 860.9625
Collier, County of FL WNLK955 860.2625, 860.4375, 860.4875, 860.7625, 860.9375, 

860.9625
Collier, County of FL WNSK615 860.4375, 860.4875, 860.7625, 860.9625
Indian River, County of FL WNMZ770 860.4875, 860.9875
Indian River, County of FL WQHR977 860.9875
Jacksonville, City of FL WNFP698 860.2125, 860.2625, 860.4625, 860.4875, 860.9375
Jacksonville, City of FL WNRE843 860.9375
Jacksonville, City of FL WNSC913 860.2375, 860.7375
Jacksonville, City of FL WPGY728 860.9875
Jacksonville, City of FL WPTF860 860.4625, 860.7125, 860.9375
Miami, City of FL KNGR376 860.2125, 860.4625, 860.7125
Miami, City of FL WNCE612 860.2125, 860.4625, 860.7125
Palm Beach, County of FL WNHE888 860.3125, 860.3375
Palm Beach, County of FL WPRS827 860.3125, 860.3375
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Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2011

Licensee ST Call Sign Frequencies
Reedy Creek Improvement District FL WPTU288 860.2625
Saint Lucie, County of FL WPDV207 860.2375, 860.4625
The School Board of Broward County, Florida FL KNJJ560 860.9375, 860.9625
Volusia, County of FL WNHE867 860.2625, 860.4875, 860.7125, 860.7375, 860.7625
Volusia, County of FL WPFQ272 860.2625, 860.4875, 860.7125, 860.7375, 860.7625, 

860.9375
Volusia, County of FL WPPW666 860.2125
DeKalb County Police Department GA KNAN828 858.2625
Guam, Government of

GU WPDA554
860.2125, 860.2375, 860.2625, 860.4625, 860.7125, 
860.7375, 860.7625, 860.9875

Northern Mariana Islands, Commonwealth of GU WPCG201 860.2625
Northern Mariana Islands, Commonwealth of GU WPTY944 860.9875
Honolulu, City and County of HI WPQZ565 860.4625
Honolulu, City and County of HI WPRG484 860.4625
Iowa City, City of IA WNXG714 860.2625
Iowa City, City of IA WNXG746 860.9875
Story, County of IA WPQI296 860.4375
The University of Iowa Hospital & Clinics IA WPKN529 860.2125
Boise, City of ID WPII857 860.9375
Emmett Independent School District ID WPYY420 860.8875
Idaho, State of ID WPIP622 860.7625
Idaho, State of ID WPIP626 860.7625
Idaho, State of ID WPIS652 860.7625
Nampa & Meridian Irrigation District ID WPUD400 860.7875
City Colleges of Chicago IL WNMA681 860.2375
Decatur, City of IL WNKZ536 860.2625, 860.4625
Deerfield, Village of (Police Department) IL WNGC398 860.7375
Effingham, County of IL WPNY754 860.4875
Illinois, State of IL WQCT712  860.9375
Illinois, State of (Department of Corrections) IL WPLR422 860.2625
Illinois, State of (Department of Corrections) IL WPMR362 860.7375
Illinois, State of (Department of Corrections) IL WPPD278 860.9375
Jefferson, County of IL WPTX994 860.4375
La Salle County of IL WPUK993 860.4875
Lansing, Village of IL WNNS478 860.7375
Marion County ETSB IL KNNT505 860.9875
Normal, Town of IL WPIX239 860.4875
Ogle County Sheriff's Office IL WQCV211 860.7125
Peoria County Sheriffs Department IL WQAB235 860.2625, 860.9625, 860.9875
Rolling Meadows, City of IL KNJU694 860.2125
Springfield, City of IL WQAZ465 860.4875
Tazewell, County of IL WPNW387 860.7125
Tazewell, County of IL WQCX272 n/a*
Williamson, County of IL WPKM918 860.7625
Floyd, County of IN WPNQ948 860.4875
Indiana University IN WPCW647 860.8875
Steuben, County of IN WPDU229 860.2125
Tippecanoe, County of IN WNQH693 860.7375
Garden City, City of KS WPMI551 860.4375
Kansas City, City of KS WNWF608 860.7625, 860.9375
Kansas City, City of KS WPGP232 860.3125
Kentucky, Commonwealth of KY WQCP214 860.2625
Madison, County of KY WNVN963 860.4875, 860.7375
Powderly, City of KY WQCD705 860.4375
Richmond, City of KY WQDE403 860.2625
Caddo Parish Communications District No 1 LA WPMA320 860.7125
Caddo Parish Communications District No 1 LA WPSQ740 860.7125
East Baton Rouge, Parish of LA KNJU727 860.7125
Iberia, Parish of LA WPQY650 860.7625
Lafourche, Parish of LA WPRX834 860.9375
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Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2011

Licensee ST Call Sign Frequencies
Louisiana, State of LA WNII532 860.2375
Louisiana, State of LA WNII533 860.2375, 860.7625
Louisiana, State of LA WNII534 860.7625
Louisiana, State of LA WNII535 860.4625, 860.9625
Louisiana, State of LA WNII536 860.4375, 860.9875
Louisiana, State of LA WNMA687 860.2625
Louisiana, State of LA WPHE601 860.7625
Louisiana, State of LA WPHE605 860.2375
Louisiana, State of LA WPHE609 860.9625
Louisiana, State of LA WPHE617 860.9875
Louisiana, State of LA WPHE629 860.9625
Louisiana, State of LA WPHE633 860.4375
Louisiana, State of LA WPHE641 860.7625
Louisiana, State of LA WPHE657 860.2375, 860.4375
Louisiana, State of LA WPHE661 860.4875
Louisiana, State of LA WPHF287 860.9625
Louisiana, State of LA WPHG955 860.4625
Louisiana, State of LA WPIB392 860.7125
Louisiana, State of LA WPIR915 860.4625
Louisiana, State of LA WPIR919 860.7125
Louisiana, State of LA WPIR923 860.7625
Louisiana, State of LA WPJI711 860.4625
Louisiana, State of LA WPKD955 860.4625, 860.9625
Louisiana, State of LA WPMI999 860.2625
Louisiana, State of LA WPMQ475 860.4875
Louisiana, State of LA WPNS672 860.9875
Louisiana, State of LA WPPE847 860.2125
Louisiana, State of LA WPPE848 860.9375
Madison, Parish of LA WPMA348 857.9625
Minden, City of LA WPWJ531 860.4875
New Orleans Convention Center LA WPJS469   860.2375
New Orleans Regional Transit Authority LA WPAP726 860.2125, 860.4375
New Orleans, City of LA WNCD880 860.7875, 860.8125
Orleans Levee District LA WNQC758 860.2625
Orleans Parish School Board LA KNJU690 860.7125
Sterlington, Town of LA WPNZ848 860.7375
Allegany, County of MD WPRS598 860.4875
Baltimore, County of MD WNLM765 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM766 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM767 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM768 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM769 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM770 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM771 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM772 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNQK948 860.2125, 860.4625, 860.7125, 860.9625
Garrett, County of (Board of Education) MD WPRU936 860.7375
Howard, County of MD WPLU397 860.2375, 860.7375
Howard, County of MD WPQX905 860.2375, 860.7375
Howard, County of MD WPXJ396 860.7375
Salisbury, City of MD WPHQ675 860.7625
Somerset, County of MD WPWR884  860.9625
Worcester, County of MD WPNW557 860.4625, 860.7125
Forest Hills Public Schools MI WPUA724 860.7625
Grand Rapids Public Schools MI WPIP999 860.2125, 860.9875
Lansing Board of Water & Light MI WPYH599 860.3125
Walker, City of MI WPVP312 860.4375
Clay, County of MN WPLS888 860.7125
Dakota, County of MN WPEP246 860.7375
Metropolitan Council/Metro Transit MN WPQH695 860.4375
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Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2011

Licensee ST Call Sign Frequencies
Minnesota, State of MN WPKG265 815.2375, 815.2625, 815.4375, 815.9375, 815.9875
Minnesota, State of MN WPKG266 815.2625, 815.4375, 815.9375, 815.9875
Minnesota, State of MN WPYS897 860.2125, 860.2375, 860.4375, 860.7125, 860.7375, 

860.9375, 860.9625
Minnesota, State of MN WPYY636 815.2125, 815.2375, 815.4375, 815.7125, 815.7375, 

815.9375, 815.9625
Minnesota, State of MN WPYY637 860.2375, 860.7375, 860.9375, 860.9625
Minnesota, State of MN WQDF219 815.9375
Minnesota, State of MN WQDF220 860.9375
Minnesota, State of MN WQDG878 860.4375, 860.9375, 860.9875
Minnesota, State of MN WQDJ490 860.2375, 860.2625, 860.7625, 860.9625
Minnesota, State of MN WQDJ508 860.2375, 860.4625, 860.4875, 860.7375, 860.7625
Minnesota, State of MN WQDR523 815.2375, 815.2625, 815.4375, 815.4625, 815.4875, 

815.7375, 815.7625, 815.9375, 815.9625, 815.9875

Minnesota, State of MN WQHF462 860.2375, 860.7125, 860.9625
Minnesota, State of MN WQHK535 860.2375, 860.4375, 860.7125, 860.9625
Minnesota, State of MN WPER943 860.2375, 860.2625, 860.4375, 860.9375, 860.9875
Minnesota, State of MN WPKG359 860.9375
Minnesota, State of MN WPKG360 860.2625
Minnesota, State of MN WPYM573 860.9875
Moorhead, City of MN WPHY859 860.4625
Blue Springs, City of MO WNDG561 860.4875
Curators of the University of Missouri MO WPJI572 860.2125
Saint Joseph, City of MO WPDC582 860.4875
State of Missouri, Department of Corrections MO WPUK277 860.9375
Bolivar County E911 MS WPXA863 860.2375
City of Columbus MS WPNS534 858.2125
De Soto, County of MS WPCC361 860.4875, 860.7625
Jackson-Evers International Airport Authority MS WQDD668 857.9875
Meridian, City of MS WQAP232 858.2125
Mississippi, University of MS WPJQ621 860.7375
Smith, County of MS WPKG621 858.4375
South Mississippi State Hospital MS WPQJ606 857.9875
Vicksburg, City of MS KNNH519 857.7125, 858.2625
Asheville, City of NC WNXR226 860.7625, 860.9875
Guilford, County of NC WPEM250 860.7625
McDowell, County of NC KNNP950 860.9625
Mecklenburg, County of NC WNGU623 860.2375, 860.4875, 860.7375, 860.7625, 860.9875
Mecklenburg, County of NC WQGP564 860.2375, 860.4875, 860.7375, 860.7625, 860.9875
North Carolina State Highway Patrol NC WNRU500 860.4625, 860.4875
North Carolina State Highway Patrol NC WPHM257 860.7125
North Carolina State Highway Patrol NC WPHM264 860.4375
North Carolina State Highway Patrol NC WPJQ536 860.2625, 860.4375
North Carolina State Highway Patrol NC WPKN567 860.4375
North Carolina State Highway Patrol NC WPKN591 860.7375
North Carolina State Highway Patrol NC WPKN594 860.9875
North Carolina State Highway Patrol NC WPMB804 860.4375
North Carolina State Highway Patrol NC WPOX341 860.4375
North Carolina State Highway Patrol NC WPOX343 860.4375
North Carolina State Highway Patrol NC WPOZ292 860.7125
North Carolina State Highway Patrol NC WPPB719 860.7125
North Carolina State Highway Patrol NC WPRJ405 860.4375
North Carolina State Highway Patrol NC WPSM605 n/a*
North Carolina State Highway Patrol NC WPYC603 860.4375
North Carolina State Highway Patrol NC WQCQ971 860.4875
North Carolina State Highway Patrol NC WQCS908 860.9375
Fargo, City of ND KNNT448 860.2125
Omaha Public Power District NE KNER503 860.4375, 860.4875, 860.9375
Omaha Public Power District NE KNER504 860.4375, 860.4875, 860.9375
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Entities Filing Expansion Band Elections, as of June 30, 2011

Licensee ST Call Sign Frequencies
Omaha Public Power District NE WPPY921 860.9375
Omaha Public Power District NE WPSZ331 860.3375
Omaha Public Power District NE WPTA210 860.3375
Scotts Bluff, County of NE WPKU672 860.2125, 860.2375, 860.2625, 860.4875, 860.7375
Manchester, City of NH WPDK444 860.4875
Atlantic City, City of NJ WPRS952 860.7625
Camden, City of NJ WNWG655 860.9875
Camden, City of NJ WQAF461 860.9875
Delaware River Port Authority NJ WPXY839 860.9875
New Jersey Department of Correction NJ KNJH415 860.2625
New Jersey Department of Correction NJ KNJH416 860.2625
New Jersey, State of NJ WNDD570 860.4625, 860.9625
New Jersey, State of NJ WNDD571 860.4625, 860.9625
New Jersey, State of NJ WNDD572 860.4625, 860.9625
New Jersey, State of NJ WNDD573 860.4625, 860.9625
New Jersey, State of NJ WNDD574 860.4625, 860.9625
New Jersey, State of NJ WNDD575 860.2125, 860.7125
New Jersey, State of NJ WNDD576 860.2125, 860.7125
New Jersey, State of NJ WNDD577 860.9375
New Jersey, State of NJ WNDD578 860.9375
New Jersey, State of NJ WNDD579 860.9375
New Jersey, State of NJ WNDD580 860.2125, 860.7125
New Jersey, State of NJ WNHS409 860.9375
New Jersey, State of NJ WNHS410 860.2125, 860.4625, 860.7125, 860.9625
New Jersey, State of NJ WNII538 860.9375
New Jersey, State of NJ WNJI598 860.9375
New Jersey, State of NJ WNPS351 860.4625, 860.9625
New Jersey, State of NJ WNXC890 860.4625, 860.9625
New Jersey, State of NJ WNXC891 860.2125, 860.7125
New Jersey, State of NJ WNXZ718 860.9625
New Jersey, State of NJ WNZZ317 860.7125
New Jersey, State of NJ WPSE858 860.2125, 860.7125
New Jersey, State of NJ WPUH543 860.9375
New Jersey, State of NJ WPYQ725 860.4625, 860.9625
New Jersey, State of NJ WQBY316 860.4625, 860.9625
Vineland, City of NJ WNXZ709 860.4625, 860.9625
Bernalillo, County of NM WNZW684 n/a*
Bernalillo, County of NM WPUW259 860.4375, 860.9625
State of Nevada NV WNZB252 860.7375
State of Nevada NV WPKB391 860.7375
State of Nevada NV WPKJ524 860.2125, 860.7125, 860.9625
State of Nevada NV WPKJ526 860.4625, 860.7375, 860.9625
State of Nevada NV WPQD805 860.2125, 860.9875
State of Nevada NV WPQD806 860.2125, 860.9875
State of Nevada NV WPQZ376 860.2125, 860.4375
State of Nevada NV WPRY226 860.2125, 860.9875
State of Nevada NV WPRY297 860.2375, 860.7375
State of Nevada NV WPST690 860.7375
State of Nevada NV WPTR307 860.2125
State of Nevada NV WPZZ385 860.2375
State of Nevada NV WQAV628 860.2125
State of Nevada NV WQAV634 860.2125
University and Community College System NV WPWK236 860.4625
Washoe, County of NV WPRX312 860.2125, 860.2375, 860.2625, 860.4375, 860.4625, 

860.4875, 860.7625, 860.9375, 860.9875
Washoe, County of NV WPRX313 860.7625
Albany County Airport Authority NY WPBD381 860.7625
Albany, County of NY WPTC680 860.7375
Chemung, County of NY WPDT243 860.2625
City of Albany NY WPWW868 860.2125, 860.4375
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Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2011

Licensee ST Call Sign Frequencies
City of New York DoITT FCC Licensing Support NY KNBX914 860.7375, 860.9875
City of New York DoITT FCC Licensing Support NY KNER623 860.4375, 860.7625, 860.9375
City of New York DoITT FCC Licensing Support NY WPML463 860.7625
City of New York DoITT FCC Licensing Support NY WPML524 860.7625
City of New York DoITT FCC Licensing Support NY WPML525 860.7625
City of New York DoITT FCC Licensing Support NY WPML526 860.7625
City of New York DoITT FCC Licensing Support NY WQCI937 860.4375
Colonie, Town of NY WNRN976 860.2625
Colonie, Town of NY WPJS475 860.2375
New York City Transit Authority NY KB23096 815.3875, 815.4125
New York City Transit Authority NY KNEH690 860.3875, 860.4125
New York City Transit Authority NY KNEH691 815.3875, 815.4125
New York City Transit Authority NY WNUB684 860.3875, 860.4125
New York City Transit Authority NY WNUB732 860.3875, 860.4125
Niskayuna, Town of NY WPKY419 860.9875
Rockland, County of NY WPED556 860.7250
Troy, City of NY WPPC682 860.9375
Columbus, City of OH WNRJ541 860.2125, 860.4875, 860.9375, 860.9875
Forest Park, City of OH WNJH360 860.9875
Grove City, City of OH WPBY922 860.2375
Southwest Ohio Regional Transit Authority OH WPGY687 860.4875, 860.9375
City of Norman OK WPPC871 860.7625, 860.9625
Edmond, City of OK WPJT968 860.9375
Lincoln, County of OK WPVM206 860.7375
Oklahoma, State of OK KNBU457 860.2375, 860.2625, 860.4375, 860.4875
Oklahoma, State of OK WPIP614 860.7125, 860.7375, 860.7625, 860.9875
Oklahoma, State of OK WPIP618 860.2375, 860.4375, 860.4875, 860.7125
Oklahoma, State of OK WQCQ850 860.9875
Oklahoma, State of OK WQCQ878 860.7125
Oklahoma, State of OK WQFN465 860.7125
Oklahoma, State of OK WQFN466 860.7375
Oklahoma, State of OK WQFN467 860.2625
Oklahoma, State of OK WQFR618 860.2125
Oklahoma, State of OK WQFR886 860.4875
Oklahoma, State of OK WQFR887 860.7625
Oklahoma, State of OK WQFR889 860.9375
Oklahoma, State of OK WQFR890 860.2375
Oklahoma, State of OK WQFZ462 860.7125
Oklahoma, State of OK WQGF211 860.4375
Shawnee, City of OK WNWV280 860.4625
Bend, City of OR WNVN568 860.9625
City of Portland OR WNVL283 860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR WNZY850 860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR WPFQ300 860.8125, 860.8625
Deschutes, County of OR WPHE354 860.7375, 860.9875
Deschutes, County of OR WPJR649 860.2125, 860.9375
Jackson County Juvenile Department OR WQCC874 860.2375
Redmond, City of OR WQAY688 860.7625
Salem, City of OR WPKB609 860.4875
Washington County Consolidated Communications Agency OR WNSK475 860.2375, 860.7375

Washington County Consolidated Communications Agency OR WQES432 860.2375, 860.7375

Washington County Consolidated Communications Agency OR WQES436 860.2375, 860.7375

Allegheny County Emergency Services PA KNJH332 860.2625, 860.4375, 860.7625
Allegheny County Emergency Services PA WNWC473 860.2125, 860.4875
Allegheny County Emergency Services PA WPJG234 860.2125, 860.4875
Allentown, City of PA WPJK416 860.9375
Carlisle, Borough of PA KNNK871 860.2375, 860.4875
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Chester, County of PA KNNM504 860.2375, 860.4375, 860.4875, 860.9875
Chester, County of PA WPAJ870 860.2625, 860.4375, 860.4875
Chester, County of PA WPAJ871 860.2625, 860.4375
Chester, County of PA WPCN956 860.2375
Chester, County of PA WPCN957 860.2375
Chester, County of PA WPHC513 860.2625
Chester, County of PA WPHC515 860.2625
Chester, County of PA WPHC705 860.4375, 860.4875
Chester, County of PA WPHC709 860.4375, 860.4875
Chester, County of PA WPHC717 860.4375
Chester, County of PA WPHK779 860.4875
Chester, County of PA WPJR834 860.2625
Chester, County of PA WPKX415 860.4625, 860.9625
Chester, County of PA WPMJ468 860.4375
Chester, County of PA WPWE515 860.4875
Chester, County of PA WPWI590 860.4875
Chester, County of PA WPYE456 860.2375, 860.4875
Chester, County of PA WPYG324 860.2375, 860.4375, 860.4875
Chester, County of PA WPYH558 860.2375, 860.4375, 860.4875
Commonwealth of Penna Bloomsburg University PA WPGD607 860.8375
Cumberland County, Pennsylvania Department of 
Emergency Preparedness

PA WQAB589 860.4375

Fayette, County of PA WPDS263 860.2375
Fayette, County of PA WPDS263 860.4625
Fayette, County of PA WPDS263 860.9875
Lower Allen, Township of PA WPAP650 860.9875
Luzerne, County of PA WPMZ512 860.7375
Luzerne, County of PA WPQD915 860.9875
Luzerne, County of PA WPYT624 860.7125, 860.9625
Philadelphia, City of PA WNGE384 860.7375
Philadelphia, City of PA WQLU480 860.8375
Philadelphia, City of PA WQMB258 860.7375
School District of Philadelphia PA WNKV367 860.8125, 860.8375, 860.9125
Westmoreland, County of PA WPFG220 860.9375
Westmoreland, County of PA WPWE776 860.9375
Westmoreland, County of PA WPZS814 860.9375
Westmoreland, County of PA WPZU942 860.9375
Whitehall, Borough of PA WPRF753 860.7125
Rhode Island, State of RI WNCX326 860.3125
Charleston, County of SC WNVH447 860.2375, 860.4875, 860.7375, 860.9375
Charleston, County of SC WPRR560 860.4625
Clemson, City of SC WPKU649 860.7375
Greenville, County of SC WPDK619 860.7125
Greenwood, County of SC WPOX642 857.7375
South Carolina State Ports Authority SC WPLU704 860.7125
South Carolina, State of SC WPWM262 860.9875
Spartanburg, County of SC WPGR361 860.4625, 860.9375
Spartanburg, County of SC WPKZ275 860.2125
Spartanburg, County of SC WPLZ536 860.2375, 860.2625
Spartanburg, County of SC WQNC839 860.4625
Athens Utilities Board TN WQDM490 857.7375
Bartlett, City of TN WNVF991 860.7375
Clarksville, City of TN WQCL650 860.2375
Jackson Energy Authority TN WQBJ748 860.7375
Jackson Energy Authority TN WQBJ748 860.7375
Jackson, City of TN WPEU965 860.2625, 860.7625
Jackson, City of TN WQBB501 860.9875
Memphis Shelby County Airport Authority TN WPUQ392 860.2625
Memphis, City of TN WNRM943 860.2625
Memphis, City of TN WPAB818 860.3375, 860.3875
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Obion, County of TN WPNS505 860.7125
Obion, County of TN WQCW614 860.9625
Shelby, County of TN WNQU968 860.2125
Tennessee, State of TN WPKH401 860.9375
Tennessee, State of TN WPZB947 858.4875
Tennessee, State of TN WQBY860 857.9875, 860.2375
Anderson County, Texas TX WPYA801 860.2375, 860.9875
Austin, City of TX WNBZ704 860.2625, 860.4375
Austin, City of TX WPYE613 860.2125, 860.2625, 860.4375
Austin, City of TX WPYU318 860.4375
City Public Service TX WNLI313 860.2875, 860.3375
Dallas, City of TX WNBG573 860.7375, 860.9875
Harris, County of TX WNBZ674 860.2125, 860.2375, 860.4625, 860.4875, 860.7125
Harris, County of TX WPPF214 860.2125, 860.2375, 860.4625, 860.4875, 860.7125
Harris, County of TX WQBM285 860.7125
Houston, City of (Dept. of Aviation) TX KNDH570 860.2875, 860.3125
Houston, City of (Dept. of Aviation) TX WPNW558 860.7375
Metropolitan Transit Authority of Harris County TX KRX666 860.3875
Metropolitan Transit Authority of Harris County TX WPTD745 860.3875
Missouri City TX WNAS493 860.9625
San Antonio, City of TX WPBG238 860.3625
Texas Tech University TX KNNJ876 860.9625
Travis County Emergency Service Dist #9 TX KSP328 860.9375
Travis, County of TX WPYE612 860.2125, 860.2625
Travis, County of TX WPZR511 860.4375
Wichita Falls, City of TX WQAW913 860.4625, 860.9625
League City, City of TX WNNL329 860.9875
Murray, City of UT WPSK554 860.4375
Murray, City of UT WPWH838 860.4375
Murray, City of UT WPXK838 860.4375
Salt Lake City, City of UT KNJU695 860.7625, 860.9625
Salt Lake Department of Airports UT WNYR765 860.2375, 860.2625, 860.4875
Salt Lake Department of Airports UT WQBM266 860.2625
Salt Lake, County of UT WPGJ689 860.4625, 860.7125, 860.7375
Utah Communications Agency Network UT KNIV722 860.2125, 860.2375, 860.2625, 860.4375, 860.4625, 

860.4875, 860.7125, 860.7375, 860.7625, 860.9625, 
860.9875

Utah Communications Agency Network UT WQCE706 860.7125
Utah, County of UT WPZV887 860.2125, 860.9375
Arlington, County of VA KNIQ704 860.4375, 860.7625, 860.9375
Fairfax, County of VA KNIH412 860.2625
Fairfax, County of VA WNAJ365 860.2625
Virginia Beach, City of VA WNAU439 860.4625, 860.4875, 860.7125, 860.7375
Virginia Beach, City of VA WNSS359 860.4875, 860.7375
Virginia, Commonwealth of (Department of Corrections) VA WPIZ624 860.4875
Virginia, Commonwealth of (NVCC) VA WPRR746 860.4875
Chelan County Public Utility District No 1 WA WPKP369 860.4875, 860.7375, 860.7625, 860.9875
Chelan County Public Utility District No 1 WA WPKP374 860.4875, 860.7375, 860.7625, 860.9875
Chelan County Public Utility District No 1 WA WPKP377 860.4875, 860.7375, 860.7625, 860.9875
Clark, County of WA WPJY899 860.9875
Clark, County of WA WPLR403 860.9625
Clark, County of WA WPLX749 860.7625, 860.9375
Clark, County of WA WQEQ542 860.9875
King, County of WA WQBZ725 860.4625, 860.9625
Public Utility District #2 of Grant County, WA WA KNNJ860 860.2375, 860.2625, 860.4375
Public Utility District #2 of Grant County, WA WA KNNJ862 860.2375
Public Utility District #2 of Grant County, WA WA KNNJ865 860.2625
Public Utility District #2 of Grant County, WA WA KNNJ866 860.2625
Public Utility District #2 of Grant County, WA WA KNNJ867 860.4375
Valley Communications Center WA WQBD600 860.2625, 860.7125
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East Troy, Town of WI WNMD420 860.4375
Oregon Schools WI WPMV532 860.8875
Ozaukee, County of WI WNWS961 860.7125, 860.7625
Sheboygan, County of WI WPTS436 860.2625
Watertown Water, City of WI WPFD727 860.2375
Wisconsin, University of WI WPJH396 860.7875
Morgan, County of WV WPSD704 860.2125
Morgan, County of WV WPTA421 860.2125
Morgan, County of WV WPTA470 860.2125

* Licensee listed a Call Sign on their Expansion Band Election Form that does not have any frequencies within the Expansion Band located 
at 860-861 MHz (857.5-858.5 MHz in the Southeastern U.S, except within a seventy-mile radius of Atlanta where it is located at 858-858.5 
MHz).
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Appendix 5
Call Sign-Related Reconfiguration Information, as of June 30, 2011

Channels 
1-120 

Expansion 
Band NPSPAC Band SE ESMR Band ESMR Band Total

Wave 1 Subtotal 790 301 1926 0 0 3017
6 CA - North 107 89 139 0 0 335
7 Colorado 27 15 224 0 0 266
8 NY - Metro (CT, NJ, NY, PA) 96 36 389 0 0 521

11 Hawaii 55 5 28 0 0 88
13 Illinois 40 12 139 0 0 191
14 Indiana 27 34 148 0 0 209
19 ME, NH, VT, MA, RI, CT 72 24 134 0 0 230
20 MD; DC; VA - Northern 66 5 97 0 0 168
27 Nevada 63 5 38 0 0 106
28 NJ, PA, DE 67 7 216 0 0 290
35 Oregon 48 1 39 0 0 88
41 Utah 21 3 146 0 0 170
42 Virginia 52 23 53 0 0 128
45 Wisconsin 13 10 3 0 0 26
54 Chicago 36 32 133 0 0 201

Wave 2 Subtotal 469 175 772 7 3 1426
4 Arkansas 38 45 95 0 3 181

12 Idaho 14 0 0 0 0 14
15 Iowa 16 16 7 0 0 39
16 Kansas 33 6 283 0 0 322
17 Kentucky 16 13 16 0 0 45
22 Minnesota 74 10 50 0 0 134
24 Missouri 37 11 20 0 0 68
25 Montana 19 0 1 0 0 20
26 Nebraska 10 4 32 0 0 46
32 North Dakota 6 0 0 0 0 6
34 Oklahoma 25 3 39 0 0 67
38 South Dakota 1 0 0 0 0 1
39 Tennessee 43 28 56 7 0 134
40 TX - Dallas 38 21 44 0 0 103
44 West Virginia 3 1 10 0 0 14
46 Wyoming 1 2 7 0 0 10
49 TX - Austin 11 9 68 0 0 88
51 TX - Houston 42 5 42 0 0 89
52 TX - Lubbock 42 1 2 0 0 45

Wave 3 Subtotal 511 202 1030 239 42 2024
1 Alabama 9 29 33 56 0 127
9 Florida 216 61 330 32 0 639

10 Georgia 49 29 82 76 0 236
18 Louisiana 79 17 74 5 0 175
23 Mississippi 23 18 24 51 0 116
31 North Carolina 67 23 303 7 0 400
37 South Carolina 37 23 171 12 0 243
47 Puerto Rico 18 2 13 0 36 69
48 US Virgin Islands 13 0 0 0 6 19

Public Safety 
Region (PSR) PSR Name

Current Population of Call Signs, Per Wave, Per Region, as of June 30, 2011

Number of Call Signs
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Appendix 5
Call Sign-Related Reconfiguration Information, as of June 30, 2011

Channels 
1-120 

Expansion 
Band NPSPAC Band SE ESMR Band ESMR Band TotalPublic Safety 

Region (PSR) PSR Name

Current Population of Call Signs, Per Wave, Per Region, as of June 30, 2011

Number of Call Signs
Wave 4 Subtotal 829 283 1646 0 0 2758

2 Alaska 22 1 1 0 0 24
3 Arizona* 73 21 107 0 0 201
5 CA - South* 97 91 378 0 0 566

21 Michigan 58 0 313 0 0 371
29 New Mexico* 25 5 9 0 0 39
30 NY - Albany 90 62 189 0 0 341
33 Ohio 105 37 165 0 0 307
36 Pennsylvania 11 9 231 0 0 251
43 Washington 145 15 169 0 0 329
50 TX - El Paso* 10 5 3 0 0 18
53 TX - San Antonio* 16 17 32 0 0 65
54 MI portion of Chicago 9 5 23 0 0 37
55 New York - Buffalo 168 15 26 0 0 209
61 Gulf of Mexico 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0

Total for Waves 1-4 2599 961 5374 246 45 9225

* Public Safety Region includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.
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Appendix 5
Call Sign-Related Reconfiguration Information for the Canadian Border Regions, as of June 30, 2011

Stage 1 Stage 2 Total

Wave 1 Subtotal 16 4 20
19 ME, NH, VT, MA, RI, CT 16 2 18
35 Oregon 0 2 2

Wave 2 Subtotal 55 4 59
12 Idaho 3 0 3
15 Iowa (a) 1 0 1
22 Minnesota 22 3 25
25 Montana 9 1 10
32 North Dakota 20 0 20

Wave 3 Subtotal 0 0 0
Wave 4 Subtotal 155 1174 1329

2 Alaska 21 0 21
21 Michigan 40 349 389
30 NY - Albany 14 28 42
33 Ohio 34 232 266
36 Pennsylvania 3 226 229
43 Washington 31 282 313
54 MI portion of Chicago 2 27 29
55 New York - Buffalo 10 30 40

Total for Waves 1-4 226 1182 1408

Note:
(a) For Non-Canadian Border PSR 15, a call sign has frequencies in both PSR 15 and PSR 22.  The 
reconfiguration of the frequencies on this call sign in PSR 22 necessitated the reconfiguration of the same 
frequencies in PSR 15.

Current Population of Canadian Border Region Call Signs, Per Wave, Per Region, as of June 30, 2011

Public Safety Region 
(PSR) PSR Name

Number of Call Signs
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Appendix 5
Call Sign-Related Reconfiguration Information, as of June 30, 2011

1-120 Exp Band NPSPAC 1-120 SE ESMR Exp Band NPSPAC 1-120 SE ESMR Exp Band NPSPAC 1-120 Exp Band NPSPAC
100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 80.3% 64.8% 70.1%

0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 19.7% 35.2% 29.0%
0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.9%
0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

Notes: 

Frequency Proposal Reports for Waves 1-4, as of June 30, 2011

Total

Wave 1 Wave 2 Wave 3

FPR Sent

Wave 4

Under Prior Contract

Status

Affected by Border Zone

FPRs in process
Recent grants, revised or pending proposals

EA/ESMR Related Call Signs

d. Data has been adjusted to reflect the change in the band plan in the Atlanta area pursuant to the FCC's October 5, 2005 Memorandum Opinion and Order.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. 
Licensees may cancel licenses or let them expire without entering into an FRA.

c. Data for Channels 1-120 call signs includes call signs with at least one primary fixed location authorized for frequencies the 851-854 MHz range with adequate geographic data to determine a PSR.  
Expansion Band data includes call signs with at least one primary fixed location in the Expansion Band, as the Expansion Band may be defined inside and outside the Southeast ESMR region, with adequate 
geographic data to determine a PSR.  NPSPAC data includes call signs with fixed locations in the 866-869 MHz range with adequate geographic data to determine a PSR.  Southeast ESMR Band data includes 
call signs with fixed locations in the 858.5-862 MHz range within the Southeast ESMR region and with adequate geographic data to determine a PSR.  Call signs with locations in multiple PSRs are counted for 
each PSR.  Call signs are counted within every PSR for which they have a fixed primary location.

a. Data for Channels 1-120 call signs excludes call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts are not going to be submitted to the TA for review 
and approval for Sprint Nextel credit.  Data for Expansion Band call signs excludes call signs under prior contract and call signs for which licensees have elected not to reconfigure.
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1, 

Per Wave, Per Region, as of June 30, 2011

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt

11-15 Days 
from 

Receipt

16-20 Days 
from 

Receipt

21 Days or 
More from 

Receipt Total

Wave 1 Subtotal 287 52 15 0 0 354
MultiRegion 28 11 2 0 0 41

6 Northern California 35 6 3 0 0 44
7 Colorado 16 0 1 0 0 17
8 Metropolitan, NYC Area (NY, NJ, CT) 30 6 1 0 0 37
9 Florida 1 0 0 0 0 1
11 Hawaii 7 0 2 0 0 9
13 Illinois 20 2 1 0 0 23
14 Indiana 11 1 1 0 0 13
19 New England 24 2 0 0 0 26
20 DC, Maryland, Northern VA 16 7 0 0 0 23
27 Nevada 21 3 2 0 0 26
28 Eastern Pennsylvania 23 1 1 0 0 25
35 Oregon 15 1 0 0 0 16
41 Utah 5 2 0 0 0 7
42 Virginia 14 4 0 0 0 18
45 Wisconsin 7 1 0 0 0 8
54 Southern Lake Michigan 14 5 1 0 0 20

Wave 2 Subtotal 166 36 2 1 0 205
MultiRegion 22 8 2 0 0 32

4 Arkansas 8 3 0 0 0 11
12 Idaho 5 1 0 0 0 6
15 Iowa 4 2 0 0 0 6
16 Kansas 9 2 0 1 0 12
17 Kentucky 10 2 0 0 0 12
22 Minnesota 31 3 0 0 0 34
24 Missouri 12 4 0 0 0 16
25 Montana 4 0 0 0 0 4
26 Nebraska 3 1 0 0 0 4
32 North Dakota 1 0 0 0 0 1
34 Oklahoma 0 2 0 0 0 2
38 South Dakota 1 0 0 0 0 1
39 Tennessee 22 3 0 0 0 25
40 Texas (Central & Northeast) 10 2 0 0 0 12
44 West Virginia 1 1 0 0 0 2
49 Texas - Central (Austin Area) 2 1 0 0 0 3
51 Texas - East (Houston Area) 13 1 0 0 0 14
52 Texas - Panhandle, High Plains & NW 8 0 0 0 0 8

NPSPAC 
Region NPSPAC Region Name Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1, 

Per Wave, Per Region, as of June 30, 2011

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt

11-15 Days 
from 

Receipt

16-20 Days 
from 

Receipt

21 Days or 
More from 

Receipt TotalNPSPAC 
Wave 3 Subtotal 215 20 5 0 0 240

MultiRegion 18 2 1 0 0 21
1 Alabama 14 1 0 0 0 15
9 Florida 75 9 4 0 0 88
10 Georgia 41 4 0 0 0 45
18 Louisiana 16 1 0 0 0 17
23 Mississippi 16 1 0 0 0 17
31 North Carolina 22 1 0 0 0 23
37 South Carolina 5 1 0 0 0 6
47 Puerto Rico 5 0 0 0 0 5
48 US Virgin Islands 3 0 0 0 0 3

Wave 4 Subtotal 106 7 1 0 0 114
MultiRegion 8 0 1 0 0 9

2 Alaska 4 0 0 0 0 4
3 Arizona 24 0 0 0 0 24
5 Southern California 3 0 0 0 0 3
10 Georgia 1 0 0 0 0 1
18 Louisiana 11 4 0 0 0 15
21 Michigan 1 0 0 0 0 1
23 Mississippi 2 0 0 0 0 2
29 New Mexico 10 0 0 0 0 10
30 Eastern Upstate NY 4 1 0 0 0 5
33 Ohio 10 0 0 0 0 10
36 Western Pennsylvania 5 0 0 0 0 5
43 Washington 5 0 0 0 0 5
50 Texas - West & Central (Midland Area) 8 0 0 0 0 8
53 Texas - Southern (San Antonio) 4 2 0 0 0 6
54 Southern Lake Michigan 4 0 0 0 0 4
63 Guam 2 0 0 0 0 2

Canadian 
Border Subtotal 49 17 4 0 3 73

0 MultiRegion 4 1 0 0 1 6
2 Alaska 1 1 0 0 0 2
12 Idaho 1 0 0 0 0 1
19 New England 5 2 0 0 0 7
21 Michigan 4 2 0 0 0 6
22 Minnesota 3 0 0 0 0 3
25 Montana 1 1 0 0 0 2
30 Eastern Upstate NY 2 1 1 0 0 4
32 North Dakota 4 0 0 0 0 4
33 Ohio 12 4 1 0 0 17
36 Western Pennsylvania 2 0 0 0 0 2
43 Washington 7 5 1 0 2 15
54 Southern Lake Michigan 1 0 0 0 0 1
55 Western Upstate NY 2 0 1 0 0 3

823 132 27 1 3 986Totals for Waves 1-4 and Canadian Border
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2, 

Per Wave, Per Region, as of June 30, 2011

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt

11-15 Days 
from 

Receipt

16-20 Days 
from 

Receipt

21 Days or 
More from 

Receipt Total

Wave 1 Subtotal 271 69 12 0 0 352
MultiRegion 23 11 4 0 0 38

6 Northern California 33 7 0 0 0 40
7 Colorado 7 1 1 0 0 9
8 Metropolitan, NYC Area (NY, NJ, CT) 39 6 2 0 0 47
11 Hawaii 1 0 2 0 0 3
13 Illinois 6 2 0 0 0 8
14 Indiana 15 4 0 0 0 19
19 New England 40 13 0 0 0 53
20 DC, Maryland, Northern VA 21 11 1 0 0 33
27 Nevada 3 1 0 0 0 4
28 Eastern Pennsylvania 16 2 0 0 0 18
35 Oregon 5 0 0 0 0 5
41 Utah 8 1 0 0 0 9
42 Virginia 20 2 1 0 0 23
45 Wisconsin 3 1 0 0 0 4
54 Southern Lake Michigan 31 7 1 0 0 39

Wave 2 Subtotal 185 36 5 0 0 226
MultiRegion 18 6 0 0 0 24

4 Arkansas 9 0 0 0 0 9
15 Iowa 15 1 0 0 0 16
16 Kansas 17 3 0 0 0 20
17 Kentucky 14 3 0 0 0 17
22 Minnesota 15 0 0 0 0 15
24 Missouri 12 1 0 0 0 13
26 Nebraska 13 4 0 0 0 17
34 Oklahoma 7 1 0 0 0 8
38 South Dakota 1 0 0 0 0 1
39 Tennessee 19 4 1 0 0 24
40 Texas (Central & Northeast) 28 5 0 0 0 33
44 West Virginia 1 0 0 0 0 1
46 Wyoming 1 0 1 0 0 2
49 Texas - Central (Austin Area) 9 4 1 0 0 14
51 Texas - East (Houston Area) 4 4 2 0 0 10
52 Texas - Panhandle, High Plains & NW 2 0 0 0 0 2

NPSPAC 
Region NPSPAC Region Name Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2, 

Per Wave, Per Region, as of June 30, 2011

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt

11-15 Days 
from 

Receipt

16-20 Days 
from 

Receipt

21 Days or 
More from 

Receipt TotalNPSPAC 
Wave 3 Subtotal 167 63 4 0 0 234

MultiRegion 9 8 1 0 0 18
1 Alabama 12 4 1 0 0 17
9 Florida 41 16 1 0 0 58
10 Georgia 37 9 0 0 0 46
18 Louisiana 17 11 0 0 0 28
23 Mississippi 12 2 0 0 0 14
31 North Carolina 25 7 0 0 0 32
37 South Carolina 8 6 1 0 0 15
47 Puerto Rico 6 0 0 0 0 6

Wave 4 Subtotal 36 10 0 0 0 46
MultiRegion 4 2 0 0 0 6

2 Alaska 0 1 0 0 0 1
3 Arizona 1 0 0 0 0 1
5 Southern California 2 1 0 0 0 3
29 New Mexico 4 2 0 0 0 6
30 Eastern Upstate NY 3 0 0 0 0 3
33 Ohio 8 1 0 0 0 9
36 Western Pennsylvania 3 0 0 0 0 3
43 Washington 2 0 0 0 0 2
44 West Virginia 1 0 0 0 0 1
49 Texas - Central (Austin Area) 1 0 0 0 0 1
50 Texas - West & Central (Midland Area) 1 1 0 0 0 2
53 Texas - Southern (San Antonio) 4 2 0 0 0 6
54 Southern Lake Michigan 2 0 0 0 0 2

Canadian 
Border Subtotal 74 27 1 0 0 102

MultiRegion 5 3 0 0 0 8
19 New England 1 0 0 0 0 1
21 Michigan 15 4 0 0 0 19
22 Minnesota 0 1 0 0 0 1
25 Montana 1 0 0 0 0 1
30 Eastern Upstate NY 7 1 0 0 0 8
33 Ohio 21 9 1 0 0 31
36 Western Pennsylvania 1 1 0 0 0 2
43 Washington 18 3 0 0 0 21
55 Western Upstate NY 5 5 0 0 0 10

733 205 22 0 0 960Totals for Waves 1-4 and Canadian Border
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2011

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

1 Lodi Unified School District 12/22/05
2 Oregon, State of 12/22/05
3 Stuart R Slater 12/23/05
4 RA COMM INC 2 1/10/06
5 Transit Mix Concrete CO, #2 1/24/06
6 Wireless Market Source 2 1/26/06
7 Firstview Communications 2 1/27/06
8 Billiou Ranch Inc. 2/7/06
9 Jokers, Lloyd L 2/7/06

10 Lowery Nelda 2/15/06
11 Parrot Ranch Company 2/15/06
12 STOCK, MARCIA 2/15/06
13 Clifford Broman & Sons Trucking Inc 2/16/06
14 Coast Hotels and Casinos 2/27/06
15 Kuypers, John 2/27/06
16 Vico Construction Company 4/17/06
17 Clinton Herby - UT - Typecraft II 4/17/06
18 Crader, R David 4/17/06
19 GOLD STAR FS INC 4/18/06
20 High Peak 4/21/06
21 Taylor, Eugene J 4/21/06
22 Ruffin Gaming LLC 4/23/06
23 Boyar, Adam 4/25/06
24 Plantings By the Sea 4/25/06
25 Taylor, Dorothy L 4/27/06
26 Marco Polo Rebanding 4/27/06
27 Ohio Valley Gas 4/27/06
28 Espinoza, Raul 2 4/27/06
29 Sunset Scavenger Corp 4/27/06
30 Binder Machinery Corporation 4/27/06
31 Albany, City of 5/3/06
32 Cunningham, Barbara 5/3/06
33 Tooele, County Of 5/9/06
34 Salisbury, Town of 5/9/06
35 Viking Land Mobile Communications, Inc. (2) 5/9/06
36 Emery, Connie R 5/10/06
37 Steg, Bernard (2) 5/10/06
38 Detweiler, Scott R. 5/15/06
39 ISG Indiana Harbor Inc. 5/16/06
40 Myers, Natalie  #6  (swap) 5/18/06
41 Smith, Alton 5/18/06
42 Gallagher Asphalt  #2 5/23/06
43 Access Ag, Inc. 5/24/06
44 Super Shuttle International 2 5/24/06
45 Yamaoka Bros Inc 5/25/06
46 Chapin Barbara A 5/25/06
47 Black, Daniel H 6/1/06
48 EMERY, ROBERT M 6/6/06
49 Brandenburg, James: Brandenburg, Donald 6/6/06
50 Cupertino Union School District 6/6/06
51 PK Smith Limousine Co., Inc. 2 6/8/06
52 Communication Systems Specialist, Inc. 6/9/06

Stage 1 FRAs

Wave 1
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2011

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 FRAs

53 Bresnan Communications, LLC 6/9/06
54 Patel, Shailesh N  #3 (swap) 6/14/06
55 Chicago, City of - Streets & Sanitation 6/14/06
56 Sobata, Carolyn:Sobota, Robin A 6/16/06
57 Ferrari, Julia (Plote) 6/16/06
58 West County Transportation Agency 6/19/06
59 Underground Inc 6/21/06
60 Storer, Donald B. 6/21/06
61 Perdue Farms Inc: 6/23/06
62 Henderson, Henry 6/26/06
63 Estate of Rolland Gonsalves 6/30/06
64 Resorts USA, Inc. 6/30/06
65 Dick Anderson and Sons, Inc 7/5/06
66 841 Bishop, LLC. 7/6/06
67 Las Vegas Paving 7/6/06
68 Brock, Harold:Samuel:Dororthy (Nevada) 7/6/06
69 Celco SND Comm Inc 7/7/06
70 Wulf, Thomas 7/10/06
71 CASINO QUEEN INC 7/10/06
72 Secom Communications 2 7/10/06
73 Mammoth Recreations, Inc. 7/12/06
74 Triangle Wireless Inc 7/12/06
75 Commonwealth Repeater Services, Inc. 7/12/06
76 Lely, Gerald 7/12/06
77 PRENTISS PROPERTIES (REBANDING) 7/13/06
78 Wilbur Ellis Company DBA Helm Fertilizer 7/17/06
79 SALVATION ARMY HARRISBURG 7/17/06
80 F & D Enterprises Inc 7/17/06
81 Denver Radio Electronics & Technology 7/19/06
82 Sheldon, Gwyneth A  #4 (swap) 7/20/06
83 Clean Water Services 7/21/06
84 Central Jersey Irrigation 7/24/06
85 Rocky Mountain Motorists, Inc. 7/24/06
86 M S Concrete 7/26/06
87 RADISSON HOTEL AND CONFERENCE CENTER 7/26/06
88 San Jose Unified School District 7/27/06
89 Henry Nelch & Son Co 7/28/06
90 Irving Materials, Inc. 7/28/06
91 Easton, Town of 7/28/06
92 Aluminum Company of America 1 7/28/06
93 A Teichert & Son, Inc. 8/1/06
94 Blankenbechler, Steve 8/1/06
95 Church of Jesus Christ of Latter Day Saints 8/1/06
96 Community Repeater Guinda CA 8/1/06
97 Mandalay Corp 8/3/06
98 Total Network Communications Inc 8/3/06
99 Sangamon, County of (Courthouse) 8/4/06

100 Lyon, Corey M 8/4/06
101 Jeffersonville, City of 8/4/06
102 London Towncars Inc 8/8/06
103 CU Radio Enterprises, Inc. 8/8/06
104 CSI Communications DBA Day Wireless Systems 8/9/06
105 Tilden, Robert 8/9/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2011

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 FRAs

106 Lectro Communications, INC 8/9/06
107 E&J Gallo Winery 8/14/06
108 Steuben County 3 8/15/06
109 Alger, Eve 8/15/06
110 Shearer Communications 8/15/06
111 Wheatridge, City of 8/15/06
112 Whitley County Consolidated Schools 8/16/06
113 Hardy Plumbing, Heating & Air Conditioning, Inc 8/16/06
114 Cook Dupage Transporation Inc 8/21/06
115 Boston Properties Limited Partnership 8/24/06
116 Excalibur Hotel Casino 8/28/06
117 Shuluk, Greg 8/28/06
118 Technology Associates, LLC 8/29/06
119 Fruit Belt Service Co. Inc 8/30/06
120 Levi Strauss & Co 8/30/06
121 Veach, Dorothy 8/30/06
122 The Boeing Company - Non-Border 8/30/06
123 Eddie Fowlkes 8/31/06
124 Methvin, Madeline 9/5/06
125 Denver Public Schools 9/6/06
126 Waste Management Holdings, Inc. (2) 9/6/06
127 Sangamon, County of (Mobile Data) 9/8/06
128 Granite Construction, Inc 9/8/06
129 Upper Merion, Township of 9/8/06
130 Jung, Mark 9/11/06
131 Ferma Corp 9/20/06
132 State Farm Mutual Automobile Insurance Co. (2) 9/26/06
133 State Farm Mutual Automobile Insurance Co. (4) 9/27/06
134 Mobile Radio of Kokomo Inc 10/5/06
135 Aeronautical Radio - NJ 10/6/06
136 Stamford Fire Department 10/6/06
137 New Star Fresh Foods LLC 10/9/06
138 NBC Telemundo License Company 10/9/06
139 Illinois, State Of (Lower 120) 10/12/06
140 Crane, Bert 10/16/06
141 Wireless Connections LLC. 10/17/06
142 PETRY, GAY 10/17/06
143 Ihilani Rebanding 10/20/06
144 Wright Jr, Gary L 10/23/06
145 Waterbury, City of 10/24/06
146 Dorler Communications Company 11/1/06
147 Conley, George 11/2/06
148 TKT INC 11/2/06
149 DEERE & COMPANY 11/2/06
150 Morgan, County of (WV) 11/10/06
151 Rock County, WI 11/13/06
152 Windham, Town of 11/20/06
153 GlobeGround North America LLC 11/20/06
154 Duncan, Gordon L 11/21/06
155 G & G Communications Inc. Rebanding 11/27/06
156 Comcast of Connecticut, Inc 11/27/06
157 Baker Rock Crushing Company 11/27/06
158 Brooks, Janis 12/1/06
159 Mountaire Farms 12/5/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2011

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 FRAs

160 Mathews, Frederick J:Mathews JR, Chas J 12/6/06
161 Wecom Inc.  #2  (swap) 12/6/06
162 Triple C Communications 12/6/06
163 Mid-State Mobile Radio 12/8/06
164 Hampden Communications Corp 12/12/06
165 Weleczki Alan M 12/28/06
166 Connecticut, State of - CCSU 1/8/07
167 Aggregate, Inc. 1/17/07
168 WILLARD AGRI SVC. OF FREDERICK INC 1/19/07
169 Hartford Hospital - Rebanding 1/19/07
170 Mc Clatchy Newspapers, Inc. 1/19/07
171 K&A Mutual Associates Inc. 1/23/07
172 K5 Construction 1/24/07
173 Dole Fresh Fruit 1/25/07
174 WILLE BROTHERS COMPANY 1/25/07
175 New Haven, City of 1/25/07
176 Baltimore Gas & Electric Company 1/26/07
177 Emergency Radio Services, Inc. 2 1/29/07
178 KLL Wireless, INC 1/29/07
179 Adler, Philip 2/1/07
180 William A. Hazel, Inc. 2/2/07
181 Stoller Construction 2/5/07
182 Frederick County, MD Board of Education 2/8/07
183 R. W. MILLER & SONS INC 2/8/07
184 Frontier Radio 2/9/07
185 Frederick County, MD (MW-COG) 2/9/07
186 Caterpillar 2/15/07
187 Joseph J Albanese Inc 2/15/07
188 JTE Enterprises, Inc 2/21/07
189 Brenner, Jerry 2/21/07
190 Insight Communications Midwest LLC 2/26/07
191 Lundy Jr, Joseph #5 2/26/07
192 Nevada Ready Mix II 2/27/07
193 Sprague, Town of 2/27/07
194 Sonoma County, CA 3/1/07
195 WP Company LLC 3/2/07
196 Lockheed Martin Corporation 3/6/07
197 Chaney Enterprises (2) 3/8/07
198 Radon - Norcom 3/15/07
199 Prairie Group Inc. 3/15/07
200 Soundview Spectrum, LLC Rebanding 3/15/07
201 Ocean, county of 3/15/07
202 Glastonbury Police Department 3/15/07
203 Hawaii, State of 3/16/07
204 Metro Electronics Inc 3/16/07
205 Rhode Island, State of 3/20/07
206 XW LLC #2 (swap) 3/21/07
207 Meriden, City of 3/21/07
208 Mirage Resorts, Inc. 3/26/07
209 Gerawan Farming (Re-band) 3/27/07
210 Horizon Mobile Communications, Inc. 3/29/07
211 Trenton, City of 4/6/07
212 Montgomery Shuttle 4/11/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2011

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 FRAs

213 Central Bucks School District 4/13/07
214 Motient (Deal I - L120) 4/17/07
215 First Student, Inc. (MA) 4/19/07
216 Motorola (2) 4/20/07
217 Olde City Taxi Coach Association, Inc. 4/30/07
218 Durham School Services - North CA 5/1/07
219 Durham School Services - PHI,PA 5/1/07
220 Durham School Services - CHI, IL 5/1/07
221 Sun Cab Inc dba Nellis Cab Company 5/11/07
222 Pennington, Agnes 5/15/07
223 PG&E  (Re-Band) 5/15/07
224 Adams, Don Jr. 5/17/07
225 Anderson, Glen 5/18/07
226 Rheins, Joy 2 5/23/07
227 Durham School Services - Decatur, IL 5/23/07
228 Townsend Booth Corporation Rebanding 5/23/07
229 Hudson General - NY 5/24/07
230 Colorado, State Of (L-120) 5/30/07
231 Vectren Corporation 5/31/07
232 New York Communications Company, Inc. 6/1/07
233 O-Hare-Midway Limousine Svcs, Inc. 2 6/4/07
234 Cumberland, County of 6/5/07
235 Reilly, Philip 6/5/07
236 Cohen, Eliahu 6/11/07
237 Orosz, Joseph Rebanding 6/11/07
238 Browning Ferris Industries, Inc 2005 6/12/07
239 Hernandez, David A 6/12/07
240 RCMH Car Company, Inc. 2 6/14/07
241 Ragan Communications, Inc. #3  (swap) 6/22/07
242 Ready Mixed Concrete Company 6/26/07
243 WHITESIDE, DAVID 6/26/07
244 Bethlehem, City of 6/27/07
245 Cure Brothers 6/28/07
246 Mora, Albert 7/2/07
247 Desilva Gates Const. 7/2/07
248 Academy Express Inc. 7/10/07
249 Thelen Sand and Gravel INC 7/10/07
250 Illinois Power Company 7/12/07
251 RSK World, Inc. Rebanding 7/17/07
252 ANAT, LLC Rebanding 7/23/07
253 VCF INC. 7/24/07
254 John E Sola Estate 7/25/07
255 Egg Harbor, Township of 9/7/07
256 PCS Communications Inc  #2  (swap) 9/19/07
257 Atlantic, County of 10/3/07
258 Myers Brothers Inc. 10/23/07
259 York Cable Television 10/24/07
260 Montgomery, County of 2005 10/24/07
261 Union, County of 10/25/07
262 Craig Antenna Service 2 12/20/07
263 Rays Radio #2 1/11/08
264 DuPage, County Of 1/14/08
265 Nevada Ready Mix 1/15/08
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266 Johnson, County of 1/31/08
267 Peco Energy Company 2/1/08
268 MCM Construction  #2 (swap) 2/12/08
269 Berkeley, Township of 3/10/08
270 Murray City Power Department 3/13/08
271 Redland Genstar Inc. 3/25/08
272 Peltzer Farm Management, Inc 3/31/08
273 Illinois Cooperative Association, INC #4 4/11/08
274 Harris Communications & Electronics 4/14/08
275 Hudson, County of 4/24/08
276 Hale, Robert L 5/6/08
277 Chesterfield County, VA 5/9/08
278 Quicksilver Express Courier #1 5/19/08
279 Laidlaw Transit 5/20/08
280 Manassas City Public Schools 5/27/08
281 Virginia, Commonwealth of - CNU 5/27/08
282 Virginia, Commonwealth of - DMV 5/27/08
283 UNITED COMMUNICATIONS CO 5/27/08
284 Myers + Brown #6  (swap) 5/27/08
285 Wireless US, LLC 6/10/08
286 Concord Body Repair LLC 6/11/08
287 La Rue Communications 6/23/08
288 Computer Car Inc 6/30/08
289 Anhueser Busch Wave 1 7/16/08
290 Ocean City, Town of 10/1/08
291 Charter, Tom or Perry DBA - T&P Farms 10/3/08
292 United Illuminating Company 10/14/08
293 Connecticut, State of - Rebanding 12/4/08
294 Kuilima Resort Company Rebanding 1/22/09
295 Helms Brothers 1/22/09
296 Seabrook Joint Owners - Rebanding 1/26/09
297 Fresno Unified School District 1/30/09
298 Ameren Services Company 2/16/09
299 Regency Cab Inc.  (Reband) 2/25/09
300 Roanoke, County of (VA) 3/23/09
301 Roy Street Enterprises Inc. 3/24/09
302 Essex, County of 3/24/09
303 Sandwich, Town of 4/9/09
304 New Jersey Turnpike Authority 5/4/09
305 Chevron USA - California 5/6/09
306 MARYLAND, STATE OF- MDOT- MAA 5/6/09
307 Mashpee, Town of 5/12/09
308 California State Auto Assn. 5/18/09
309 G & P Communications 6/12/09
310 Smith, Michael D 6/22/09
311 SUSQUEHANNA TOWNSHIP 6/24/09
312 Passaic, City of 6/29/09
313 Fresno Mobile Radio, Inc. (rebanding) 7/16/09
314 Ledgemere-Maine 7/17/09
315 Lectracom, Inc. 2 8/4/09
316 Norfolk, City of 9/1/09
317 FOB INC 9/1/09
318 WCCCA 9/15/09
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319 Maryland, State of - Rebanding 9/22/09
320 Bourne, Town of 10/2/09
321 Portland, City of 10/8/09
322 City Pic Corporation 10/20/09
323 Tarco Inc. 10/28/09
324 Radio Service Inc 11/11/09
325 Colmar Fire Company 1/6/10
326 Mobile Telephone & Paging #2 1/26/10
327 New Jersey, State of 4/14/10
328 Bristol, County of (MA) 5/3/10
329 Pataco, Nancy 2 5/11/10
330 Cambridge, City of (MA) 6/25/10
331 Industrial Communications Co 7/20/10
332 Consolidated Edison Company of New York, Inc. 12/9/10
333 Henrico County Public Schools VA 12/14/10
334 Island SMR # 4 ( re-band) 2/28/11

334

1 Lees Summit Board of Education 12/6/05
2 Maplewood, City of 1/3/06
3 Raft River Rural Electric Corp 1/5/06
4 Zenk, John 1/10/06
5 Idaho Supreme Potatoes Inc. 2/3/06
6 NEBCO Inc. 2/27/06
7 Electronic Specialties, Inc 3/8/06
8 Johnson, Christian 3/14/06
9 Champion Communication Services 3/14/06

10 Lyondell Citgo 3/27/06
11 McMahon, Eric 4/17/06
12 First Student, Inc. (MN) 4/17/06
13 STEIER, TIM 4/21/06
14 Fischer, Craig D 4/21/06
15 Metro Communications LLC 3 4/27/06
16 Triple D Communications Inc 4/27/06
17 Seba Bros Farms Inc 4/27/06
18 Hewlett Packard Company Inc. 5/5/06
19 Mid Tennessee Third Mobile 5/9/06
20 Jimi Malavia 5/9/06
21 Radioland Inc 5/15/06
22 Cox Communications-Wichita, KS 5/15/06
23 Battles Communications 2 5/15/06
24 Minnesota, State of 5/15/06
25 Best D & D 5/18/06
26 Smith, Eleanor (2) 5/18/06
27 STINNETT HEATER TREATER REPAIRS 5/24/06
28 Jimmy A. Epperson 2 5/25/06
29 Graybill Electronics Inc 5/25/06
30 Telebeep Inc. 6/1/06
31 Frontier El Dorado Refining 6/1/06
32 L E Myers 6/2/06
33 Melba School District 136 6/6/06
34 J Lee Milligan 6/6/06
35 Roadrunner Transportation 6/6/06

Subtotal FRA count for Wave 1
Wave 2
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36 HOLSUM BAKERS INC DBA CAPROCK COMMUNICATIONS 6/9/06
37 Boyar, Chris 6/9/06
38 Pine Bluff, City of, AR 6/16/06
39 Kenton County Airport Board 6/19/06
40 Minneapolis, City of, MN 6/19/06
41 Houston 900 Network 6/23/06
42 Hopkins, Terry (800 Rebanding - Nashville) 6/26/06
43 Wood Communications 2 6/28/06
44 Balis, Gregory K 6/28/06
45 Douglas E Morris Profit Sharing Trust 6/29/06
46 Scott Strouts DBA ABC Taxi 7/5/06
47 Ashland Construction Communications 7/6/06
48 Edward Butler (rebanding) 7/6/06
49 West Central Communications 2 7/12/06
50 North Kansas City, City of (School District) 7/13/06
51 TFMCOMM 7/13/06
52 Fred Weber Inc. 7/19/06
53 Estate of Joseph C Thames 7/21/06
54 Allied Services LLC 7/26/06
55 John Herby - Typecraft 7/27/06
56 Alperowitz, Francine 7/28/06
57 Leonardt, Bruno 8/1/06
58 Williamstown, City of 8/7/06
59 21st Century Wireless (L120 Rebanding) 8/9/06
60 MOLITOR FARMS INC. 8/9/06
61 BELLAR COMMUNICATIONS CO 8/14/06
62 Davis Jr, Clifton 8/15/06
63 AMES CONSTRUCTION INC 8/15/06
64 Martha Herby - Typecraft 8/16/06
65 Craighead, County of, AR 8/16/06
66 STIER TRANSPORTATION SERVICES INC 8/18/06
67 CO OP AGRICULTURE CENTER 8/24/06
68 Minnesota Mobile Telephone 8/24/06
69 Miller, Cleo 8/24/06
70 AIRTEL WIRELESS, LLC 8/28/06
71 Dakota Dunes, City of 8/28/06
72 Lehman Roberts 9/15/06
73 WATONWAN FARM SERVICE 9/27/06
74 HEARTHSTONE ENTERPRISES INC 10/3/06
75 Gateway Wireless Services 3 10/4/06
76 AVR INC 10/6/06
77 Howell SR. Michael H 10/12/06
78 ACTION RADIO & COMMUNICATIONS INC 10/23/06
79 Aeronautical Radio Inc 10/27/06
80 Richardson, TX City of 10/30/06
81 HOPKINS, CITY OF 10/31/06
82 Schmidtke, Dave 11/1/06
83 Crittenden County, AR 11/1/06
84 Midwest City, City of OK 11/2/06
85 Richard Raabe - Typecraft 2005 11/8/06
86 C & W COMMUNICATIONS INC 11/9/06
87 John Knox Village 11/10/06
88 ATHENS UTILITIES BOARD, TN 11/17/06
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89 C S Leasing 11/27/06
90 Dallas County, TX 11/27/06
91 Aeronautical Radio - MS, TN, Brunswick GA 11/29/06
92 Eastman Chemical Company 12/1/06
93 American Red Cross 12/1/06
94 Union Carbide Corporation 12/8/06
95 MUSTANG, CITY OF, OK 12/15/06
96 Bismarck, City of 12/27/06
97 CHATTANOOGA SMR INC 1/3/07
98 Griffin, Bryan E 1/3/07
99 Douglas County, KS 1/3/07

100 Callahan Tower Joint Venture 1/5/07
101 Curtis Well Servicing 1/10/07
102 Corey Seppmann Well Drilling 1/17/07
103 W G Block Co 1/17/07
104 Xcel 1/18/07
105 Brush, Peter H 2/1/07
106 Anchorage, City of 2/5/07
107 Gem State Communications, Inc. 2/5/07
108 CEMSTONE PRODUCTS COMPANY 2/7/07
109 Snyder, Kenneth C. 2/8/07
110 Sater, Gary N.  #3  (swap) 2/12/07
111 MATTSON WELL COMPANY 2/19/07
112 Occidental Permiam LTD 2/26/07
113 Crescent, The 2/26/07
114 Electronic Engineering Co. #3 2/26/07
115 EBENHYOH, DANIEL 2/26/07
116 Holes Inc 2/27/07
117 Gerbus Bros Construction Co 2/28/07
118 Grant County, AR 3/5/07
119 SP100 SOUTH 5TH STREET LLC & SP150 SOUTH STREET LLC 3/5/07
120 SR Communications Associates 3/6/07
121 Alpha Wireless Communications Co. #2 (swap) 3/13/07
122 Wenner Farms 3/14/07
123 Northwest Airlines, Inc.  #2 3/15/07
124 Young, Chris:Paschall, Larry A 3/15/07

125 Hennepin County, MN 3/15/07
126 Boulder Ag 3/20/07
127 Charleston Housing 3/22/07
128 Green Isle Countryside Farms 3/28/07
129 JP Jenkins, Inc. (2) 3/28/07
130 Comm Center/Phoenix Distributing 4/3/07
131 W A Ellis Construction Company 4/9/07
132 TOTAL PETROCHEMICALS USA, INC. 4/9/07
133 MO ARK Communications Inc. #2 4/11/07
134 Sebastian, County of, AR 4/13/07
135 G & D Communications Inc #2 4/19/07
136 Durham School Services - MO 5/1/07
137 Intermountain Communications of Southern Idaho Inc. #6 5/2/07
138 Berry Hill, City of 5/14/07
139 Raymer, Joe R 5/17/07
140 Chevron Phillips Chemical Co LP 5/17/07
141 Minnesota, State of - Department of Corrections 5/18/07
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142 Ford Communications Inc. #3 5/24/07
143 JRJ Paving 5/24/07
144 Leavenworth County, KS 6/4/07
145 Main Street Partners 6/7/07
146 Central Communications & Electronics 6/11/07
147 Challenger Construction Inc. 6/11/07
148 A Communications LLC 6/12/07
149 Lexington Fayette Urban County Government 6/25/07
150 Hertz Rent A Car 7/2/07
151 Aldredge, RW:Kay, AP:Weishuhn G 7/2/07
152 Bass Enterprises Production Company 7/23/07
153 Airport Fast Park 7/23/07
154 Bridgeport Tank Trucks 8/15/07
155 PEACOCK, JOHN F 8/24/07
156 Gladstone, City of 8/24/07
157 Fayette, County of 9/13/07
158 BLISS, ROBERT D 10/10/07
159 HILLIARD, HAROLD 2 10/17/07
160 Baptist Medical System 10/17/07
161 Grays Knob Coal Co Inc. 10/17/07
162 Laidlaw (Wave 2 and 3) 10/18/07
163 Meek, Larry (Rebanding) 10/23/07
164 Capital Aggregates Inc 10/23/07
165 Derby, City of 11/16/07
166 SEPTRAN INC 12/12/07
167 Denton, City of, TX 1/14/08
168 Self Radio Inc/Self Brothers Oil Company (3) 2/18/08
169 Sedgwick County, KS 2/19/08
170 Entergy 2/27/08
171 Kansas, State of 3/10/08
172 Mobil Oil Telecom LTD #2 3/21/08
173 Mid American Energy Co 4/29/08
174 Anheuser Busch Waves 2-3 5/5/08
175 Covington, City of 5/27/08
176 Levake, Martin 2005 5/27/08
177 Waste Connections of Tennessee, Inc. 6/10/08
178 Quicksilver Express Courier - Wave 2 7/16/08
179 Burkhardt, Phillip 7/17/08
180 CenterPoint Energy Gas Transmission 8/7/08
181 ConocoPhillips Communications Inc. #2 9/29/08
182 Pitcock and Williams 10/1/08
183 First Digital Holdings LLC 10/20/08
184 Conway, City of, AR 10/21/08
185 Conduff, Archie 11/18/08
186 McClellan, Odis 4/7/09
187 Williamson, Bruce (EA & Site License) 5/14/09
188 HAMILTON, COUNTY OF, TN 5/19/09
189 Adler, Susan 7/6/09
190 Gulf Coast Electronics 7/17/09
191 Duke Energy #3 (rebanding) 7/17/09
192 Rainbow Taxi Corporation 7/28/09
193 CINCINNATI, CITY OF, OH 10/20/09
194 Gossett, Ron and Barbara 11/9/09
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195 CenterPoint Energy, Inc. 12/30/09
196 Morgan, William A 1/26/10
197 Houston ISD 2/18/10
198 Enogex 4/9/10
199 Brandywine Realty Trust 4/27/10
200 Aquila Inc 5/17/10
201 Hare, Gregory 10/21/10
202 Cartwright Communication Technology, Inc. 2 11/23/10

202

1 Cargill Juice North America, Inc 1/3/06
2 Time Warner Entertainment - Advance/Newhouse Partnership 3/27/06
3 North Communications of PR 5/10/06
4 Curry & Company Plumbing 5/10/06
5 WILEMON, JERRY W 5/17/06
6 Highland Wireless Services, L.L.C. 5/23/06
7 BOULWARE, WINSTON 6/20/06
8 RODD ELECTRONICS INC 6/29/06
9 MODERN COMMUNICATIONS OF GREENVILLE MISSISSIPPI INC 7/7/06

10 Shreveport Communications 7/11/06
11 Ben Hill Griffin 7/11/06
12 QUADRATICS INC 7/14/06
13 Bright House Networks, LLC 7/19/06
14 HOUSTON, COUNTY OF, AL 7/21/06
15 Fulk, Gray L. 7/26/06
16 LYKES BROTHERS INC 8/1/06
17 BYRD, ALAN P 8/5/06
18 INGRAM GROVE SERVICE INC 8/9/06
19 TRI CO COMMUNICATIONS 8/10/06
20 GASTONIA, CITY OF, NC 8/15/06
21 MEARS DESTINATION SERVICES INC 8/15/06
22 LOUISBURG, TOWN OF, NC 8/15/06
23 MORGANTON, CITY OF, NC 8/28/06
24 ASHFORD, CITY OF, AL 8/30/06
25 SUPERSHUTTLE INTERNATIONAL - Wave 3 9/6/06
26 White, James 9/8/06
27 AFLAC 9/15/06
28 WATERS BROTHERS CONTRACTING 9/15/06
29 BUDDYS PHONE PATCH INC 9/20/06
30 State Farm Mutual Automobile Insurance Co. (3) 9/27/06
31 OXFORD, CITY OF, NC 10/6/06
32 Rabalais Jr, Ronald J 10/11/06
33 SAINT JOSEPH HOSPITAL INC 10/17/06
34 BJM and Associates Inc 10/17/06
35 CellSMR South Inc 10/17/06
36 WIRELESS TECHNOLOGY EQUIPMENT COMPANY INC 10/27/06
37 Two Way Communications, Inc. LA 11/2/06
38 Woodard Comm Corp #2 11/7/06
39 MADISON, PARISH OF, LA 11/17/06
40 Waste Services of Florida, Inc. 11/17/06
41 EVERGLADES COMMUNICATIONS INC 11/20/06
42 CHARLOTTE, CITY OF, NC 11/21/06
43 TAMPA ELECTRIC COMPANY 11/21/06

Subtotal FRA count for Wave 2
Wave 3
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44 WASHINGTON, COUNTY OF, FL 11/27/06
45 Action Community Center 11/27/06
46 TALLULAH, CITY OF, LA 11/29/06
47 VESTAVIA HILLS, CITY OF, AL 12/6/06
48 CNF TRANSPORTATION INC 12/8/06
49 TALLAPOOSA, COUNTY OF, AL 12/11/06
50 PATTERSON COMMUNICATIONS & ELECTRONICS 12/11/06
51 HARALSON, COUNTY OF, GA 12/13/06
52 JACK M BERRY INC 12/13/06
53 ARC TRANSIT INC 12/15/06
54 Electronic Maintenance Company 12/19/06
55 Perry, County of, MS 12/27/06
56 HATTIESBURG-LAUREL REGIONAL AIRPORT AUTHORITY, MS 12/27/06
57 Florida, State of - Ranger Drainage District 12/28/06
58 S C DEPARTMENT OF MENTAL HEALTH, SC 1/3/07
59 COLUMBUS, CITY OF, GA - Airport 1/17/07
60 FLOYD HEALTHCARE MANAGEMENT INC DBA FLOYD MEDICAL CENTER 1/17/07
61 HORN LAKE, CITY OF, MS 1/18/07
62 GWINNETT, COUNTY OF, GA 1/30/07
63 Louisiana Transit Company Inc. 1/30/07
64 Palm Beach County Solid Waste Authority 1/31/07
65 North Carolina, State of - DOC 2/2/07
66 Donn Barr - Virigin Islands 2/2/07
67 NEIGHBORLY Care Network, Inc. 2/12/07
68 ALPHARETTA, CITY OF, GA 2/15/07
69 UNITED STATES SUGAR CORPORATION 2/15/07
70 SUGAR CANE GROWERS COOPERATIVE OF FLORIDA 2/15/07
71 GASTON, COUNTY OF, NC 2/21/07
72 Monroe - Southern 2/22/07
73 Community Repeater Athens GA 2/23/07
74 MOUNTAIN PARK, CITY OF, GA 2/26/07
75 PURSER, MARK S DBA MSP COMMUNICATIONS 2/26/07
76 LAWRENCEVILLE, CITY OF, GA 2/27/07
77 FLORIDA HOSPITAL 2/27/07
78 Whitley's Communications Service 3/1/07
79 ANDERSON, CITY OF, SC 3/2/07
80 SUNSTATE COMMUNICATIONS INC 3/2/07
81 MICRO TECHNOLOGY SOUTHEAST 3/5/07
82 RE MAX AGENTS REALTY INC DBA RE MAX AGENTS REALTY INC 3/5/07
83 SAINT PETERSBURG, CITY OF, FL 3/5/07
84 LANTANA, TOWN OF, FL 3/5/07
85 PINEVILLE, TOWN OF, NC 3/12/07
86 Federal Express Corporation 3/13/07
87 PALM BEACH, COUNTY OF, FL 3/15/07
88 High Tech Communications Services Inc 3/16/07
89 WILSON, CITY OF, NC 3/20/07
90 SHAW INDUSTRIES INC 3/21/07
91 NORTH CAROLINA, STATE OF 3/23/07
92 Richland, City of, MS 3/26/07
93 Cameron Parish , LA 3/26/07
94 State Farm Mutual Automobile Insurance Companies - Wave 3 3/27/07
95 Dothan City Schools 3/27/07
96 Huntsville Radio Service, Inc. 3/27/07
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97 Martha Herby - Virgin Islands 3/27/07
98 Mississippi DOT 3/27/07
99 De Soto County, FL 3/28/07

100 GAINESVILLE, CITY OF, GA 3/30/07
101 ROSWELL, CITY OF, GA 4/2/07
102 Communications Leasing Corp 4/3/07
103 LAKELAND, CITY OF, FL 4/6/07
104 Hardrives of Delray Inc. 4/6/07
105 Alabama, University of 4/16/07
106 SNELLVILLE, CITY OF, GA 4/19/07
107 FOREST PARK, CITY OF, GA 4/19/07
108 APM Terminals North America, Inc. 5/14/07
109 SEA COAST COMMUNICATIONS INC 5/14/07
110 CENTRAL FLORIDA REGIONAL TRANSPORTATION AUTHORITY, FL 5/15/07
111 CHATCO COMMUNICATIONS INC 5/17/07
112 Consolidated Freightways Corporation #2 6/1/07
113 CARROLL, COUNTY OF, GA 6/4/07
114 PALM SPRINGS, VILLAGE OF, FL 6/19/07
115 Columbus, City of  - Medical Center 7/2/07
116 DECATUR, CITY OF, GA 7/10/07
117 NORTH SIGHT COMMUNICATIONS, INC. 7/12/07
118 Bruns & Mc Kenna 7/12/07
119 CONCRETE SUPPLY COMPANY 7/16/07
120 GLYNN, COUNTY OF, GA 7/18/07
121 COLUMBUS, CITY OF, MS 7/23/07
122 CHATTAWAY, PAUL S 7/25/07
123 Vincent, Perry #2 7/25/07
124 Tower Communications, Inc. 7/26/07
125 MC DONALD CONSTRUCTION CORPORATION 7/31/07
126 South Sales Communications Inc 8/6/07
127 CORAL SPRINGS, CITY OF, FL 8/6/07
128 ORANGE CITY, CITY OF, FL 8/6/07
129 Sumitomo Life Realty NY Inc 8/6/07
130 Two Way Radio of Carolina 8/13/07
131 Rutherford Electric Membership Corp 8/13/07
132 MECKLENBURG, COUNTY OF, NC 8/13/07
133 C & S COMMUNICATIONS INC 8/15/07
134 Terrebonne Parish, LA 8/15/07
135 OGLETHORPE POWER CORP Rebanding 8/24/07
136 GUNBY COMMUNICATIONS INC 9/4/07
137 University of West Florida 9/4/07
138 VoiceLink Communications, Inc. 9/7/07
139 MIAMI SHORES, VILLAGE OF, FL 9/12/07
140 Propex Fabrics Inc / AMOCO OIL COMPANY 9/13/07
141 Miami Springs, City of, FL 9/14/07
142 ATLANTA, CITY OF, GA 9/18/07
143 Cemex Inc. 9/18/07
144 Bushnell, City of FL / Bushnell Utility Company Inc. 9/25/07
145 CARROLL COUNTY WATER AUTHORITY, GA 10/1/07
146 COLLINS, ROLAND rebanding 10/3/07
147 PINELLAS, COUNTY OF, FL 10/8/07
148 GAINESVILLE, CITY OF, FL 10/16/07
149 MEDLEY, TOWN OF, FL 10/16/07
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150 Orange, County of, FL 10/23/07
151 PALM BEACH, TOWN OF, FL 10/25/07
152 Coastal SMR/ARC 11/16/07
153 Car Comm Inc / End of the Line Inc 12/7/07
154 JACKSON INTERNATIONAL AIRPORT AUTHORITY, MS 2/11/08
155 Greater Orlando Aviation Authority, FL 2/27/08
156 WIRELESS SERVICES OF PUERTO RICO INC 3/11/08
157 DAPHNE, CITY OF, AL 3/11/08
158 TIFT, COUNTY OF, GA 3/13/08
159 Florida, State of - State Attorney 3/21/08
160 Targa Midstream Services Limited Partnership 3/24/08
161 Richard Raabe - Virgin Islands & PR 4/7/08
162 John Herby - Virgin Islands 4/11/08
163 LAMAR, COUNTY OF, MS 4/14/08
164 Lauderhill, City of, FL 4/14/08
165 Monsanto Company 4/18/08
166 FAYETTE, COUNTY OF, GA 4/22/08
167 CHATHAM, COUNTY OF, GA 4/23/08
168 MAC BEE HARVESTING INC 5/5/08
169 Clyde W Sell - PR 5/19/08
170 MOSS POINT, CITY OF, MS 5/27/08
171 CAPE CORAL, CITY OF, FL 5/27/08
172 MEAD COATED BOARD INC 6/10/08
173 Wackenhut Corporation 6/10/08
174 Exxon Communications Company-800 6/23/08
175 Florida, State of - DOC 8/14/08
176 MERIDIAN, CITY OF, MS 9/2/08
177 Chevron USA - Mississippi 10/7/08
178 George W Garland - Virgin Islands & PR 10/16/08
179 Coconut Creek, City of, FL 10/31/08
180 MACON, CITY OF, GA 12/2/08
181 Fulton, County of, GA 12/2/08
182 FCCA LLC 12/15/08
183 Jupiter, Town of, FL 1/30/09
184 THOMAS, COUNTY OF, GA 2/17/09
185 MIAMI, CITY OF, FL 2/17/09
186 Carolina Telephone and Telegraph Company 2/23/09
187 Hillsborough, County Of, FL 3/23/09
188 WINTER GARDEN CITRUS GROWERS ASSN 3/23/09
189 Florida Mobile Telecom Inc 3/24/09
190 Opelousas, City of, LA 4/29/09
191 CONYERS, CITY OF, GA 5/13/09
192 MEMORIAL MEDICAL CENTER INC 6/12/09
193 BROWARD, COUNTY OF, FL 6/22/09
194 PEACHTREE CITY, CITY OF, GA 7/8/09
195 Solutia Reinstatement 7/28/09
196 Solutia 8/7/09
197 DURHAM, CITY OF, NC 8/13/09
198 MIDFIELD, CITY OF, AL 9/8/09
199 RUCKERT, BRUCE 10/2/09
200 MIAMI-DADE, COUNTY OF, FL 10/6/09
201 CARY, TOWN OF, NC 11/3/09
202 JACKSONVILLE, CITY OF, FL 11/10/09
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203 Duke Energy Company - Rebanding 1/19/10
204 CORAL GABLES, CITY OF, FL 3/19/10
205 BAPTIST HOSPITAL 1 4/6/10
206 HOUSTON, COUNTY OF, GA 4/27/10
207 Florence-Lauderdale EMA, AL 5/13/10
208 GEORGIA, STATE OF 5/25/10
209 Ocala, City of, Fl.  Ph 1 7/15/10
210 JUNO BEACH, TOWN OF, FL 7/16/10
211 HERNANDO, COUNTY OF, FL 8/17/10
212 BIGBIE ELECTRONICS INC 9/22/10
213 Santa Rosa, County of, FL 12/21/10
214 MARTIN, COUNTY OF, FL 1/19/11

214

1 J.R. Simplot Company 12/23/05
2 Johnson, Harold L  #3 3/27/06
3 Keller, Mike L. 4/27/06
4 JOSH KLASSEN INC 6/1/06
5 Wulf, Barbara J  #2 (swap) 6/2/06
6 Hopkins, Terry (800 Rebanding) 6/6/06
7 Kronenfeld, Mark 7/12/06
8 Kronenfeld, Kurt #2 (swap) 7/25/06
9 Schatzlein, David A. #2 8/1/06

10 Sims, Vicki 9/15/06
11 Chingas, Joseph rebanding 9/18/06
12 KUHN, DALE F:KUHN, TRENTON DBA KUHNS NETWORK SERVICES 9/19/06
13 MIDDLESEX, TOWNSHIP OF, PA 9/20/06
14 Rizzo, Alice P. 11/9/06
15 Rehoboth McKinley Christian Hospital 12/6/06
16 Battelle Memorial Institute Inc., WA 1/2/07
17 TEXAS COMMUNICATIONS INC 2/5/07
18 Waste Management Holdings, Inc. (3) 2/9/07
19 Aksala Electronics Inc. 2/21/07
20 Brauchle, Jack W 2/27/07
21 Blasdell, James A 3/5/07
22 Abraham, Kye A 3/9/07
23 Pagel Partnership 3/20/07
24 Southwest Washington Medical Center 3/27/07
25 NEW PENN MOTOR EXPRESS 3/27/07
26 Steller, Jo Ann 4/12/07
27 Peterson, Glen J: and Peterson, Shirley L Revocable Trust 4/12/07
28 Wellmon, Steve 4/30/07
29 RON MIEDEMA CEMENT CONTRACTOR INC 4/30/07
30 Samnadda, Terry 5/14/07
31 B&M Enterprises 5/14/07
32 Brock, Harold:Samuel:Dorothy 5/14/07
33 Petrie, Glen 5/17/07
34 Bumgarner, Jeffrey W 5/23/07
35 Gerhard, Stephen 5/23/07
36 Smith, Joy L. 5/25/07
37 ABILENE, CITY OF, TX 6/14/07
38 ARROW INDUSTRIES CORP 7/10/07
39 Sprague, Jo A 8/6/07

Subtotal FRA count for Wave 3*
Wave 4
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2011

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 FRAs

40 Ellis Company Partnership 8/13/07
41 New York, State of - State Police/Albany Police 8/13/07
42 HAMILTON, COUNTY OF, OH 8/13/07
43 Tucker, Alan 8/13/07
44 Capital Digitronics, Inc. 8/28/07
45 Kary Group 9/14/07
46 Geter, Kim:Geter, Regina 10/17/07
47 Skitronics EA Swap 11/16/07
48 White Mountain Communications Inc. #1 11/16/07
49 GRAND TRAVERSE, COUNTY OF, MI 11/21/07
50 OTTAWA, COUNTY OF, MI 12/3/07
51 Both, Debra J. 12/7/07
52 HAMILTON, CITY OF, OH 1/9/08
53 Specialty Corporation #2 1/11/08
54 P & R Spectrum Resources, Inc. 3/10/08
55 SOMERSET, COUNTY OF, PA 3/10/08
56 Wyckoff Farms Inc. 3/21/08
57 PENN HILS, MUNICIPALITY OF, PA 3/25/08
58 Jefferson Levee Board 4/14/08
59 CINCINNATI LIMOUSINE SERVICE INC 4/30/08
60 Kenneth and Eva Held Trust #2 Reband 800 4/30/08
61 TeleBEEPER Guam EA Swap 5/14/08
62 Bolthouse Farms Inc. #2 5/20/08
63 MORAINE MATERIALS CO INC 5/30/08
64 Mesa Unified School District No. 4, AZ 6/16/08
65 Anheuser Busch Wave 4 7/16/08
66 WESTMORELAND, COUNTY OF, PA 7/28/08
67 Cellsmr License Holdings LLC 7/30/08
68 Durham School Services - Los Angeles 8/1/08
69 GRAND RAPIDS, CITY OF, MI 8/12/08
70 CONWAY SR, ROBERT J 9/23/08
71 C-Tran 10/30/08
72 KENT, COUNTY OF, MI 11/11/08
73 SANTA FE, CITY OF, NM 11/25/08
74 DAYTON, CITY OF, OH 12/8/08
75 Aeronautical Radio - Georgia 1/22/09
76 GUZZO, JOHN R 5/14/09
77 BAIRD, MICHAEL M 5/14/09
78 TRITON COMMUNICATIONS OF TEXAS LLC 6/4/09
79 COMMUNICATION PROFESSIONALS LTD 2 6/9/09
80 Creative Airtime Services, LLC 6/15/09
81 Rink, William 7/23/09
82 Rink, Francis 7/23/09
83 Rink, Michael E 7/23/09
84 Third District Volunteer Fire Department, LA 7/27/09
85 Kenner, City of, LA 8/25/09
86 MIAMI, TOWNSHIP OF, OH 8/25/09
87 Bibeau, Fernand (#2) 9/3/09
88 AAA Arizona Inc. 10/27/09
89 City Public Service, TX 10/28/09
90 TeleBEEPER of New Mexico, Inc. 11/17/09
91 DHL WORLDWIDE EXPRESS B.V. 12/14/09
92 Saint James, Parish of, LA Siren System 1/19/10
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2011

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 FRAs

93 KNEUPPER, URBAN 1/26/10
94 KNEUPPER, KEVIN M 1/26/10
95 Kennedy Associates, Inc. 1/26/10
96 Papatheofanis, Bill J. 1/26/10
97 Salgot Rebanding 3/26/10
98 University of New Orleans, LA 4/8/10
99 Slidell, City of, LA 9/14/10

100 Allen Wireless Group - SoCo Territory 3/1/11
100

1 Atlantic Communications, Inc 10/29/09
2 Wibe, Gary 12/1/09
3 Saddle Butte Towers 12/21/09
4 S D Warren Company 1/7/10
5 Great Lakes Construction Company 1/21/10
6 Waste Management Holdings Inc 2/4/10
7 Communications Source Inc 2/23/10
8 LONGABERGER COMPANY Rebanding 3/3/10
9 Ruhlin Co 3/10/10

10 Port Orchard Sand and Gravel 3/12/10
11 Trunking Plus Inc 3/23/10
12 Ravenna School System, OH 4/13/10
13 Crestwood School District, OH 4/13/10
14 Cadman, Inc 4/14/10
15 Tatarka, Robert 4/23/10
16 American Electric Power 4/28/10
17 City Centre Associates 5/12/10
18 Shuttle Express Inc 5/12/10
19 Occidental Chemical Corporation 5/14/10
20 Rumford Paper Company 5/14/10
21 Bush Electronics Inc 5/18/10
22 Ratchenski, Walter 5/27/10
23 Midwest Energy Cooperative 6/17/10
24 Smart Link Communications 6/29/10
25 Goodyear Tire and Rubber Company 7/12/10
26 Domtar Industries Inc 7/21/10
27 Anheuser Busch Canadian Rebanding 9/1/10
28 Whicker, Stanley H Canadian Rebanding 9/17/10
29 Northern Border Pipeline Company 10/14/10
30 Lubrizol Corp 10/22/10
31 Key Center Properties, LP 10/28/10
32 Gruss, Michael -Futronics, Inc. 11/4/10
33 Eastman Kodak 11/5/10
34 Riverview School District 407, WA 11/18/10
35 Petes Communications Inc 11/18/10
36 ProComm Alaska, LLC 11/23/10
37 Bahner, Spencer L 12/30/10
38 Earl Mondry & Sons 1/4/11
39 T & M Asphalt Paving Inc 1/5/11
40 Knutson, O R 1/6/11
41 Katahdin Paper Company LLC 2/2/11
42 JPJ Electronic Communications Inc 2/4/11
43 Gary Merlino Construction 2/28/11

Subtotal FRA count for Wave 4
Canadian Border Region
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2011

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 FRAs

44 North Kitsap School District 400, WA 3/15/11
45 Fraser Papers Limited 4/15/11

45

0
Total FRAs 895

Subtotal FRA count for Mexican Border Region
Mexican Border Region

Subtotal FRA count for Canadian Border Region
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Appendix 8
Summary of Stage 1 FRAs that are Pending TA Completion Certification Review, as of June 30, 2011

Deal Name
TA Completion Certification 

Receipt Date
Deal 
Count

0

0

1 MYRTLE BEACH COMMUNICATIONS INC 9/17/09
1

1 Hooper, Dennisse B 7/7/09
1

1 Bristol Myers Squibb Co 6/28/11
1

0
3

Subtotal FRA count for Wave 1

Stage 1 FRAs Pending TA Completion Certification Review

Wave 1

Wave 3

Subtotal FRA count for Wave 3
Wave 4

Wave 2
Subtotal FRA count for Wave 2

Subtotal FRA count for Wave 4
Canadian Border Region

Subtotal FRA count for Mexican Border Region
Total FRAs Pending TA Completion Certification Review

Subtotal FRA count for Canadian Border Region
Mexican Border Region
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of June 30, 2011

Deal Name
TA Completion Certification 

Receipt Date Deal Count

1 Roanoke, County of (VA) 12/15/06
2 Illinois Power Company 7/12/07
3 Chesterfield County, VA 1/15/08
4 Boston, City of - Police (MA) 5/12/08
5 Chevron USA Inc 5/6/09
6 DISTRICT OF COLUMBIA, DC (MW-COG) 2/18/10
7 Henrico County Public Schools VA 8/17/10
8 WCCCA 8/27/10
9 Reading, City of (2) 8/30/10

10 Baltimore, County of 6/16/11
10

1 Atofina Petrochemicals Inc 12/1/06
2 Duke Energy (rebanding) 7/17/09
3 CHATTANOOGA, CITY OF, TN 1/7/10

3

1 LAMAR, COUNTY OF, MS 9/28/07
2 HOUSTON, COUNTY OF, GA 10/15/07
3 JONES, COUNTY OF, MS 4/14/08
4 COCONUT CREEK, CITY OF, FL 4/17/08
5 Duke Energy Company - Rebanding 4/22/08
6 BOCA RATON, CITY OF, FL 4/23/08
7 DAPHNE, CITY OF, AL 4/29/08
8 TIFT, COUNTY OF, GA 5/12/08
9 Pasco, County OF, FL 7/7/08

10 DeKalb County Police Department, GA 8/29/08
11 Chevron USA Mississippi 9/29/08
12 Rockdale County of, GA 11/10/08
13 HERNANDO, COUNTY OF, FL 8/7/09
14 BROWARD, COUNTY OF, FL 9/1/09
15 WALTON, COUNTY OF, GA 10/21/09
16 GEORGIA, STATE OF 7/13/10
17 PENSACOLA, CITY OF, FL 9/24/10

17

1 SLIDELL, CITY OF, LA 1/18/08
2 SOMERSET, COUNTY OF, PA 1/24/08
3 MIAMI, TOWNSHIP OF, OH 2/25/10
4 MISSISSIPPI, STATE OF 7/6/10
5 SAINT JAMES, PARISH OF, LA 7/29/10
6 Choice Phone ESMR rebanding 12/16/10
7 RANKIN, COUNTY OF, MS 5/23/11

7

1 Central Maine Power Company 5/13/10
2 Chrysler Corporation 9/24/10
3 The Boeing Company 10/25/10
4 Ford Communications Inc 4/11/11

4

0
41

Subtotal PFA count for Wave 4
Canadian Border Region

Subtotal PFA count for Canadian Border Region
Mexican Border Region

Stage 1 PFAs

Wave 1

Subtotal PFA count for Mexican Border Region
Total PFAs

Subtotal PFA count for Wave 1
Wave 2

Subtotal PFA count for Wave 2
Wave 3

Subtotal PFA count for Wave 3
Wave 4
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of June 30, 2011

Deal Name
TA Completion Certification 

Receipt Date Deal Count

1 Milwaukee Area Tech College 9/15/06
2 NEW ALBANY, CITY OF, IN PH II 10/2/06
3 PENDLETON, TOWN OF, IN PH II 1/17/07
4 BLUFFTON, CITY OF, IN PH II 1/17/07
5 BLOOMINGTON, CITY OF, IN PH II 3/15/07
6 WILMINGTON, CITY OF, DE PH II 3/15/07
7 ELWOOD, CITY OF, IN PH II 5/17/07
8 WALWORTH, COUNTY OF, WI PH II 7/2/07
9 ADAMS, COUNTY OF, PA PH II 7/10/07

10 POUGHKEEPSIE, TOWN OF, NY 8/6/07
11 WISCONSIN CENTER DISTRICT, WI PH II 8/13/07
12 BRISTOL, CITY OF, CT PH II 9/12/07
13 SOUTHWEST CENTRAL DISPATCH, IL PH II 1/25/08
14 RIVERSIDE REGIONAL JAIL AUTHORITY, VA PH II 2/19/08
15 WATERFORD, TOWN OF, CT PH II 5/15/08
16 NEWTON, CITY OF, MA PH II 6/11/08
17 Monterey, County of (CA) PH II 6/27/08
18 PORTER, TOWN OF, IN PH II 7/16/08
19 WHITE PLAINS, CITY OF, NY PH II 7/22/08
20 MIDDLETOWN, TOWNSHIP OF, NJ PH II 7/22/08
21 HOWELL, TOWNSHIP OF, NJ PH II 7/25/08
22 WESTPORT, TOWN OF, CT PH II 8/4/08
23 Campbell, City of, CA PH II 8/11/08
24 BLACKSBURG, TOWN OF, VA PH II 8/19/08
25 NORTON, TOWN OF, MA PH II 9/3/08
26 New York, State of PH II Metro 21 9/3/08
27 Wilbraham, Town of, MA PH II STA 9/8/08
28 LAGRANGE COUNTY COMMUNICATIONS, IN PH II 9/11/08
29 Emeryville, City of, CA PH II 9/16/08
30 FAIR LAWN, BORO OF, NJ PH II 9/17/08
31 GURNEE, VILLAGE OF, IL PH II 9/29/08
32 MISHAWAKA, CITY OF, IN PH II 9/29/08
33 SOUTH HADLEY, TOWN OF, MA PH II 10/1/08
34 San Bruno, City of, CA PH II 10/7/08
35 Oregon, State of - OR PH II 10/9/08
36 New York, State of PH II OCFS 10/23/08
37 SCARSDALE, VILLAGE OF, NY PH II 10/27/08
38 WALLINGFORD POLICE DEPARTMENT, TOWN OF, CT PH II 11/7/08
39 Redwood City, City of, CA PH II 11/21/08
40 Contra Costa County, CA PH II 11/24/08
41 Bolingbrook, Village of, IL PH II 12/3/08
42 Lodi, City of, CA PH II 12/5/08
43 NORTH ANDOVER, TOWN OF, MA PH II 12/9/08
44 Mountain View, City of, CA PH II 12/9/08
45 Piedmont, City of, CA PH II 1/7/09
46 BURNS HARBOR, TOWN OF, IN PH II 1/9/09
47 PORTAGE, CITY OF, IN PH II 1/16/09
48 EASTON, TOWN OF, MA PH II 1/22/09
49 KENOSHA, COUNTY OF, WI PH II 1/22/09
50 Sunnyvale, City of, CA PH II 1/30/09
51 WATERTOWN, TOWN OF, MA PH II 2/17/09
52 ROCK, COUNTY OF, WI PH II 2/17/09
53 CHICOPEE, CITY OF, MA PH II 2/19/09

Stage 2 FRAs

Wave 1
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of June 30, 2011

Deal Name
TA Completion Certification 

Receipt Date Deal Count

Stage 2 FRAs

54 Merced County, CA PH II 3/9/09
55 HASBROUCK HEIGHTS, BOROUGH OF, NJ PH II 3/9/09
56 GROTON, TOWN OF, CT PH II 3/12/09
57 BERKSHIRE COUNTY OF, MA PH II 3/13/09
58 Alleghany, County of, VA PH II 3/18/09
59 WESTFIELD, TOWN OF, MA PH II 4/1/09
60 Redding, City of, CA PH II 4/15/09
61 Aurora, City of, CO Phase II 4/17/09
62 BOSTON, CITY OF, MA PH II - Fire 5/4/09
63 Modesto, City of, CA PH II 5/13/09
64 Fresno, City of, CA PH II 6/1/09
65 ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH II 6/4/09
66 PARSIPPANY TROY HILLS, TOWNSHIP, NJ PH II 6/16/09
67 Fairfield, Town of, CT 7/8/09
68 DAYVILLE FIRE DISTRICT, CT PH II 7/10/09
69 NEW CASTLE COUNTY OF, DE PH II 7/17/09
70 Hartford Hospital, PH II STA 8/4/09
71 NEW HAVEN, CITY OF, CT PH II 8/11/09
72 HARRISONBURG-ROCKINGHAM EMER COMMS. CENTER PH II 8/25/09
73 CASS, COUNTY OF, IN PH II 8/31/09
74 SPRINGFIELD, CITY OF, IL PH II 9/17/09
75 WEST SPRINGFIELD, TOWN OF, MA PH II 9/17/09
76 BRIGANTINE, CITY OF, NJ PH II 9/22/09
77 WESTMONT, VILLAGE OF, IL PH II 9/24/09
78 New Jersey Sports & Exposition Authority PH II 11/2/09
79 NEWARK HOUSING AUTHORITY, NJ PH II 11/4/09
80 Champaign, City of, IL PH II STA 11/4/09
81 COLLEGE OF WILLIAM AND MARY PH II 11/4/09
82 MADISON, CITY OF, WI PH II 11/11/09
83 Housing Authority of Denver, CO Ph II 11/11/09
84 Walnut Creek, City of, CA PH II 11/19/09
85 Stockton, City of, CA PH II 12/1/09
86 NORTHWEST DISTRICT ATTORNEYS OFFICE, MA PH II 12/7/09
87 SOUTH BRUNSWICK, TOWNSHIP OF, NJ PH II 12/14/09
88 MC LEAN, COUNTY OF, IL PH II 12/15/09
89 Yamhill Communication Agency PH II 1/4/10
90 CUMBERLAND, COUNTY OF, NJ PH II 1/26/10
91 Pikes Peak Regional Comm Network 2/16/10
92 Marion, County of, OR PH II 2/16/10
93 Las Vegas, City of, NV PH II 2/23/10
94 Las Vegas Metropolitan Police 2/24/10
95 Palo Alto, City of, CA PH II 3/9/10
96 FARMINGTON, TOWN OF, CT PH II 3/11/10
97 BELLEVILLE, TOWNSHIP OF, NJ PH II 3/16/10
98 HANCOCK COUNTY  OF, IN PH II 3/19/10
99 WESTMINSTER, CITY OF, CO PH II 3/19/10

100 ORLAND PARK, VILLAGE OF, IL PH II 4/9/10
101 North Las Vegas, City of, NV PH II 4/13/10
102 Ceres, City of, CA PH II 4/13/10
103 McHenry, County of, IL PH II STA 4/21/10
104 WHEELING, VILLAGE OF, IL PH II 4/28/10
105 San Joaquin, County of, CA PH II 4/30/10
106 WOODCLIFF LAKES, BOROUGH OF, NJ PH II 5/20/10
107 Saint Clair County Transit District, IL PH II 6/7/10
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of June 30, 2011

Deal Name
TA Completion Certification 

Receipt Date Deal Count

Stage 2 FRAs

108 Lakewood, City of, CO, Phase II 6/8/10
109 TRAHOS, MICHAEL C PH II 7/1/10
110 American Red Cross Bay Area PH II 7/13/10
111 SUDBURY, TOWN OF, MA PH II 7/19/10
112 RHODE ISLAND, STATE OF PH II 8/6/10
113 Turlock, Gustine City's of, CA PH II 8/17/10
114 ROCKLAND, COUNTY OF, NY PH II 8/17/10
115 Oregon Department of Corrections PH II 8/27/10
116 STATE UNIVERSITY OF NY MARITIME COLLEGE PH II 9/3/10
117 Ogden, City of, UT PH II 9/14/10
118 STEUBEN, COUNTY OF, IN PH II 10/12/10
119 Livermore/Amador Valley Transit Auth PH II 10/12/10
120 METROPOLITAN EMERGENCY COMMUNICATIONS AGCY PH II 10/20/10
121 ROCK ISLAND, COUNTY OF, IL PH II 10/27/10
122 BROWN, COUNTY OF, WI PH II 11/11/10
123 ANDERSON, CITY OF, IN PH II 11/15/10
124 San Jose, City of, CA PH II 12/6/10
125 BOONE, COUNTY OF, IN PH II 12/9/10
126 Minnesota, State of PH II - Wave 1 12/16/10
127 Maui, County of, HI PH II 12/21/10
128 UCAN - DFCM Equipment Only 1/5/11
129 BETHLEHEM, CITY OF, PA PH II 1/6/11
130 New York, State of, PH II Wave 1 1/14/11
131 UCAN - IHC Equipment Only 2/18/11
132 LASALLE, COUNTY OF, IL PH II 3/15/11
133 Bucks, County of, PA Ph II 3/21/11
134 OCEAN CITY, CITY OF, NJ PH II 4/25/11
135 ATLANTIC CITY, CITY OF, NJ PH II 4/29/11
136 Petersburg, City of, VA PH II STA 5/23/11
137 GREENFIELD, CITY OF, WI PH II 6/6/11
138 New York State - Mobile Only 6/15/11

138

1 Lexington Fayette Urban County Government - Police Div. 1/3/07
2 Louisville, City of, KY PH II 3/20/07
3 MADISONVILLE, CITY OF, KY PH II 7/2/07
4 MOUNTAIN HOME, CITY OF, AR PH II 7/25/07
5 JONESBORO, CITY OF, AR PH II 7/31/07
6 BLOOMINGTON, CITY OF, MN PH II 9/28/07
7 LINN, COUNTY OF, IA PH II 10/16/07
8 MOWER, COUNTY OF, MN PH II 12/10/07
9 BENTON, COUNTY OF, MN PH II 1/18/08

10 Sebastian, County of, AR PH II 3/11/08
11 Conway, City of, AR Phase II 4/11/08
12 SEVIER, COUNTY OF, TN PH II 4/11/08
13 DUNCANVILLE, CITY OF, TX PH II 5/9/08
14 KINGSPORT, CITY OF, TN PH II 5/27/08
15 KENTON COUNTY AIRPORT BOARD, KY PH II 6/10/08
16 SCOTTSBLUFF, COUNTY OF, NE PH II 6/13/08
17 Liberty, City of, MO PH II 7/8/08
18 Tonganoxie, City of, KS PH II 7/9/08
19 SHERBURNE, COUNTY OF, MN PH II 7/9/08
20 GARFIELD, COUNTY OF, OK PH II 7/14/08
21 COUNCIL BLUFFS, CITY OF, IA PH II 7/16/08

Subtotal FRA count for Wave 1
Wave 2
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of June 30, 2011

Deal Name
TA Completion Certification 

Receipt Date Deal Count

Stage 2 FRAs

22 Saline, County of, NE PH II 7/21/08
23 City Utilities of Springfield, MO PH II 7/30/08
24 Crawford County, KS PH II 8/5/08
25 KENTUCKY, COMMONWEALTH OF PH II 8/8/08
26 BROWN, COUNTY OF, MN PH II 8/11/08
27 Nemaha, County of, NE PH II 8/20/08
28 CAMPBELL, COUNTY OF, KY PH II 8/27/08
29 SHERMAN, CITY OF, TX PH II 8/28/08
30 LOUISVILLE METRO GOVERNMENT, KY PH II 9/9/08
31 Parker County, TX PH II 9/9/08
32 GREENVILLE, CITY OF, TX PH II 9/9/08
33 KENTUCKY STATE POLICE PH II 9/16/08
34 Fremont, City of, NE PH II 9/16/08
35 WILLIAMSON, COUNTY OF, TN PH II 9/22/08
36 ASHLAND, CITY OF, NE PH II 9/29/08
37 York, County of, NE PH II 9/29/08
38 Richardson, County of, NE PH II 10/1/08
39 Fillmore, County of, NE PH II 10/8/08
40 Finney County, KS PH II 10/10/08
41 JEFFERSON, COUNTY OF, AR PH II 11/3/08
42 York, City of, NE PH II 11/10/08
43 Middle TN State Univ PH II 11/11/08
44 LEXINGTON FAYETTE URBAN CTY GOVERNMENT PH II 12/2/08
45 WATERLOO, CITY OF, IA PH II 1/7/09
46 CEDAR PARK, CITY OF, TX PH II 1/12/09
47 Franklin, City of, TN PH II 1/26/09
48 City of Hendersonville Fire Department, TN PH II 2/6/09
49 Stearns, County of, MN PH II 2/13/09
50 Gladstone, City of, MO PH II 3/13/09
51 UNIVERSITY OF NORTHERN IOWA, IA PH II 3/17/09
52 KENTON, COUNTY OF, KY PH II_Police 3/18/09
53 COVINGTON, CITY OF, KY PH II 3/18/09
54 BRENTWOOD, CITY OF, TN PH II 3/23/09
55 WRIGHT, COUNTY OF, MN PH II 4/1/09
56 BUFFALO, COUNTY OF, NE PH II 4/6/09
57 CHEYENNE, CITY OF, WY PH II 4/8/09
58 Dakota, County of, MN PH II STA 4/8/09
59 University of Texas Medical Branch Police PH II 4/15/09
60 CASPER, CITY OF, WY PH II 4/29/09
61 WEST HELENA, CITY OF, AR PH II 4/29/09
62 Prairie Band of Potawatomi Nation, KS PH II 5/6/09
63 PARKERSBURG, CITY OF, WV PH II 5/14/09
64 SAUNDERS, COUNTY OF, NE PH II 6/3/09
65 Iowa State Police PH II FB2T 6/4/09
66 OLMSTED, COUNTY OF, MN PH II 6/9/09
67 MINNESOTA, STATE OF PH II 6/9/09
68 GEORGETOWN, CITY OF, KY PH II 6/29/09
69 DALLAS, COUNTY OF, TX PH II 6/29/09
70 Americas Center, MO PH II 7/31/09
71 City of North Richland Hills, TX PH II 9/3/09
72 Wyoming, State of PH II 9/17/09
73 SAINT CLOUD, CITY OF, MN PH II 9/22/09
74 MINNEAPOLIS, CITY OF, MN PH II 10/5/09
75 IOWA STATE FAIR, IA PH II 10/6/09
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of June 30, 2011

Deal Name
TA Completion Certification 

Receipt Date Deal Count

Stage 2 FRAs

76 BAPTIST MEMORIAL HEALTH CARE CORPORATION PH II 11/2/09
77 Hennepin, County of, MN PH II 12/2/09
78 RICE & STEELE, COUNTY OF, MN PH II 12/2/09
79 KENTON, COUNTY OF, KY PH II_Sanitation 12/9/09
80 RAMSEY, COUNTY OF, MN PH II 2/25/10
81 Douglas County, KS PH II 3/2/10
82 Saint Louis, City of, MO Airport PH II 3/10/10
83 Rockwall, City of, TX PH II STA 3/25/10
84 Buchanan, County of, MO PH II 6/29/10
85 Knox County Sheriff TN PH II 10/19/10
86 Cedar Rapids, City of, IA PH II 11/1/10
87 Fort Dodge Correctional Facility, IA PH II 11/16/10
88 Matagorda County, TX  PH II 11/16/10
89 Saint PETERS, CITY OF, MO PH II 1/14/11
90 Western Communications ESMR EA Swap 1/21/11
91 GOODLETTSVILLE, CITY OF, TN PH II 2/2/11
92 BELMONT, COUNTY OF, OH PH II 2/14/11
93 MARSHALL, COUNTY OF, IA PH II 5/5/11
94 CASS, COUNTY OF, NE PH II 6/1/11

94

1 HATTIESBURG, CITY OF, MS 7/23/07
2 Crisp County School System, GA 9/4/07
3 Washington, County of, MS PH II 1/14/08
4 GRANVILLE, COUNTY OF, NC PH II 3/10/08
5 Pickens County,  SC PH II 3/20/08
6 Rock Hill, City of, SC PH II 7/3/08
7 AVENTURA, CITY OF, FL PH II 7/10/08
8 TAMPA, CITY OF, FL PH II 7/23/08
9 HUNTSVILLE MADISON COUNTY AIRPORT AUTHORITY, AL 10/21/08

10 SIMPSON, COUNTY OF E911 COMMUNICATION, MS PH II 11/3/08
11 FOREST PARK, CITY OF, GA PH II 11/10/08
12 Columbia, County of, GA PH II 11/10/08
13 NORTH CAROLINA DEPT OF CORRECTIONS PH II 3/9/09
14 Catoosa, County of, GA PH II STA 3/12/09
15 ROME, CITY OF, GA PH II 3/18/09
16 CHEROKEE, COUNTY OF, GA PH II 5/13/09
17 JACKSONVILLE BEACH, CITY OF, FL PH II 5/14/09
18 STONE MOUNTAIN PARK PH II 5/21/09
19 WALTON, COUNTY OF, GA PH II 5/27/09
20 TALLADEGA COUNTY EMA, AL PH II 5/29/09
21 RCS Communications EA Swap 6/15/09
22 Marshall, County of, AL PH II 7/22/09
23 COWETA, COUNTY OF, GA PH II 7/22/09
24 EMORY UNIVERSITY, GA PH II 9/8/09
25 Rossville, City of, GA PH II 9/14/09
26 CLEVELAND, COUNTY OF, NC PH II 11/25/09
27 Charleston, City of SC Mount Pleasant (MO) Ph II 12/7/09
28 Thomasville Fire Rescue, GA PH II 12/9/09
29 FedEx Atlanta Expansion Band 1/4/10
30 Western Area Regional RSA PH II STA 2/15/10
31 Walton EMC Atlanta Expansion Band 2/18/10
32 TARBORO, TOWN OF, NC PH II 3/26/10
33 DALLAS, CITY OF, GA PH II 4/20/10

Subtotal FRA count for Wave 2
Wave 3
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of June 30, 2011

Deal Name
TA Completion Certification 

Receipt Date Deal Count

Stage 2 FRAs

34 Hall, County of, GA PHII 4/21/10
35 CRISP, COUNTY OF, GA 4/23/10
36 FORSYTH, COUNTY OF, GA PH II 6/10/10
37 DUKE UNIVERSITY PH II 8/9/10
38 EMERGENCY MANAGEMENT DISTRICT, MS 8/18/10
39 Scana PH II EA swap 8/19/10
40 ALBANY, CITY OF, GA 10/12/10
41 OPELIKA, CITY OF, AL PH II 10/25/10
42 PALM COAST, CITY OF, FL PH II 11/1/10
43 ARINC Atlanta Expansion Band 11/8/10
44 Carroll EMC Atlanta Expansion Band 11/16/10
45 Florida, State of - House & Senate PH II 12/16/10
46 Augusta Richmond, County of, GA PH II SED 1/25/11
47 DOTHAN, CITY OF, AL 2/8/11
48 JOHNSTON, COUNTY OF, NC PH II 2/16/11
49 Hancock, County of, MS PH II 2/16/11
50 LAFOURCHE, PARISH OF, LA PH II 3/30/11
51 ALBERTVILLE, CITY OF, AL 4/15/11
52 Rockdale, County of, GA PH II 4/25/11
53 Hardee, County of, FL PH II 6/7/11

53

1 VANCOUVER HOUSING AUTHORITY, WA PH II 1/25/08
2 AUGLAIZE, COUNTY OF, OH PH II 7/25/08
3 COLONIE, TOWN OF, NY PH II 8/8/08
4 LONG BEACH, CITY OF, CA PH II 10/20/08
5 ALLEN, COUNTY OF, OH PH II 11/17/08
6 VICTORIA, CITY OF, TX PH II 11/24/08
7 Carlsbad, City of, NM PH II 2/6/09
8 WESTERN MICHIGAN UNIVERSITY, MI PH II 4/1/09
9 ALASKA, STATE OF PH II 5/12/09

10 SAN ANGELO, CITY OF, TX PH II 10/23/09
11 GLENVILLE, TOWN OF, NY PH II 2/24/10
12 SAN JUAN, COUNTY OF, NM PH II 3/2/10
13 YAKIMA, CITY OF, WA PH II 3/26/10
14 New York, State of PH II 4/7/10
15 BEVERLY HILLS, CITY OF, CA PH II 8/24/10
16 HARRISON, COUNTY OF, OH PH II 9/2/10
17 VIA METROPOLITAN TRANSIT, TX PH II 2/2/11
18 Signal Hill, City of, CA PH II 3/28/11
19 BENTON, COUNTY OF, WA PH II 3/30/11

19

1 Jefferson Transit Authority, WA 12/22/09
2 Minnesota, State of Canadian Rebanding 2/16/10
3 Midland, County of, MI 2/25/10
4 Eaton, County of, MI 5/20/10
5 Cuyahoga, County of, OH 6/15/10
6 Chelan, County of, WA 6/25/10
7 Spokane Transit Authority, WA 8/6/10
8 Trumbull, County of, OH 8/17/10
9 Saginaw County 911 Communications Authority, MI 8/23/10

10 Erie County Water Authority, NY 9/22/10
11 Oneida, County of, NY 11/8/10

Subtotal FRA count for Wave 3
Wave 4

Subtotal FRA count for Wave 4
Canadian Border Region
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of June 30, 2011

Deal Name
TA Completion Certification 

Receipt Date Deal Count

Stage 2 FRAs

12 Millcreek, Township of, PA 11/16/10
13 Mahoning, County of, OH 12/7/10
14 Newstead, Town of, NY 12/10/10
15 Syracuse, City of, NY 1/5/11
16 Kitsap,County of, WA PH II 2/4/11
17 New York, State of, OCFS 2/15/11
18 Niagra, County of, NY 2/23/11
19 Dublin, City of, OH 5/20/11
20 Saratoga, County of, NY PH II 5/23/11
21 City of Spokane, WA 6/7/11

21

0
325

Subtotal FRA count for Mexican Border Region
Total FRAs

Subtotal FRA count for Canadian Border Region
Mexican Border Region
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Appendix 8
Summary of Stage 2 FRAs Pending TA Completion Certification Review, as of June 30, 2011

Deal Name
TA Completion Certification 

Receipt Date
Deal 
Count

1 ROANOKE, COUNTY OF, VA PH II 6/13/11
2 SHELTON, CITY OF, CT PH II 6/27/11

2

1 JOHNSON CITY, CITY OF, TN PH II 6/14/11
1

0

0

1 MARION, COUNTY OF, OH PH II 3/23/10
1

0
4

Stage 2 FRAs Pending TA Completion Certification Review

Wave 1

Subtotal FRA count for Wave 1
Wave 2

Total FRAs Pending TA Completion Certification Review

Subtotal FRA count for Wave 2
Wave 3

Subtotal FRA count for Wave 3
Wave 4

Subtotal FRA count for Wave 4
Canadian Border Region

Subtotal FRA count for Mexican Border Region

Subtotal FRA count for Canadian Border Region
Mexican Border Region
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of June 30, 2011

Deal Name
TA Completion Certification 

Receipt Date Deal Count

1 Monterey, County of (CA) 5/11/07
2 ROCK, COUNTY OF, WI PH II 6/11/07
3 VACAVILLE, CITY OF, CA PH II 1/14/08
4 Colorado, State of PH II 3/10/08
5 ALLEN, COUNTY OF, IN PH II 3/12/08
6 EAGLE, COUNTY OF, CO PH II 3/20/08
7 SHEBOYGAN, COUNTY OF, WI PH II 3/20/08
8 SPRINGFIELD, CITY OF, IL PH II 4/7/08
9 Nashua, City of 4/11/08

10 PORTSMOUTH, CITY OF, VA PH II 4/11/08
11 UNIVERSITY OF CONNECTICUT, CT PH II 4/11/08
12 Brown, County of WI 4/14/08
13 NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH II 4/21/08
14 ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH II 4/29/08
15 LA CROSSE, CITY OF, WI PH II 4/29/08
16 Maui, County of, HI PH II 5/21/08
17 EAST CHICAGO, CITY OF, IN PH II 6/9/08
18 University of California - Berkeley 6/11/08
19 SALEM, CITY OF, OR PH II 6/11/08
20 HOPEWELL, CITY OF, VA PH II 7/2/08
21 WALLINGFORD, TOWN OF, CT PH II 7/9/08
22 Cook, County of, IL PH II 8/1/08
23 DAVIS, CITY OF, CA PH II 8/18/08
24 WAUKESHA, COUNTY OF, WI PH II 8/19/08
25 University of California - Santa Cruz 9/17/08
26 ROANOKE, COUNTY OF, VA PH II 11/11/08
27 University of California - Merced 11/24/08
28 ALEXANDRIA, CITY OF, VA PH II 12/19/08
29 EAST HAMPTON, TOWN OF, NY PH II 1/14/09
30 KANKAKEE, CITY OF, IL PH II 2/12/09
31 ILLINOIS, STATE OF PH II 2/12/09
32 UPPER MARYLAND EASTERN SHORE CONSORTIUM, MD PH II 2/25/09
33 MASSACHUSETTS BAY TRANS AUTHORITY PH II 3/17/09
34 WILL, COUNTY OF, IL PH II 3/24/09
35 SALT LAKE CITY, CITY OF, UT PH II 5/18/09
36 CENTRAL VA PLANNING DISTRICT COMMISSION, VA PH II 5/18/09
37 MC LEAN, COUNTY OF, IL PH II 5/20/09
38 CAPITAL REGION AIRPORT COMMISSION, VA PH II 7/17/09
39 PORTLAND, CITY OF, ME PH II 7/22/09
40 CLARK, COUNTY OF, NV PH II 9/14/09
41 Fairfield, Town of 9/25/09
42 SAINT CLAIR, COUNTY OF, IL PH II 9/29/09
43 HANOVER, COUNTY OF, VA PH II 10/20/09
44 GREENFIELD, CITY OF, WI PH II 10/26/09
45 NORFOLK, COUNTY OF, MA PH II 11/6/09
46 HONOLULU, CITY AND COUNTY OF, HI PH II 11/20/09
47 SCHAUMBURG, VILLAGE OF, IL PH II 1/19/10
48 WICOMICO, COUNTY OF, MD PH II 3/2/10
49 CARROLL, COUNTY OF, MD PH II 3/19/10
50 NASSAU, COUNTY OF, NY PH II 4/2/10
51 NAPERVILLE, CITY OF, IL PH II 4/6/10

Stage 2 PFAs

Wave 1
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of June 30, 2011

Deal Name
TA Completion Certification 

Receipt Date Deal Count

Stage 2 PFAs

52 University of Maryland PH II 4/19/10
53 SANTA CLARA, CITY OF, CA PH II 4/20/10
54 UCAN 5/4/10
55 STAMFORD, CITY OF, CT PH II 5/5/10
56 GRUNDY E-911, COUNTY OF, IL PH II 5/5/10
57 STOCKTON, CITY OF, CA PH II 5/7/10
58 METRO WASHINGTON AIRPORTS AUTH (MWAA) PH II 6/10/10
59 SAN FRANCISCO, CITY & COUNTY OF, CA PH II 6/17/10
60 WARRENTON FAUQUIER JOINT COMM CTR PH II 7/6/10
61 HOWARD, COUNTY OF, MD PH II 7/7/10
62 Bluffton, City of 7/19/10
63 RICHMOND, CITY OF, CA PH II 7/22/10
64 JOLIET, CITY OF, IL PH II 7/22/10
65 FREDERICK, COUNTY OF, MD PH II 8/25/10
66 MASSACHUSETTS WATER RESOURCES AUTHORITY, MA PH II 8/30/10
67 TIPPECANOE, COUNTY OF, IN PH II 9/2/10
68 UNION, COUNTY OF, NJ PH II 9/2/10
69 YORK, COUNTY OF, VA PH II 9/22/10
70 MILWAUKEE, COUNTY OF, WI PH II 10/5/10
71 HARFORD COUNTY, MD, MD PH II 11/15/10
72 HOWARD, COUNTY OF, IN PH II 11/17/10
73 OAKLAND, CITY OF, CA PH II 12/16/10
74 CALVERT, COUNTY OF, MD PH II 1/19/11
75 HAMILTON, COUNTY OF, IN PH II 2/24/11
76 CULPEPER, COUNTY OF, VA PH II 2/28/11
77 GREENWICH, TOWN OF, CT PH II 3/3/11
78 ATLANTIC CITY, CITY OF, NJ PH II 4/27/11
79 HARTFORD, City of, CT PH II 5/2/11
80 WISCONSIN, STATE OF PH II 6/13/11

80

1 DYERSBURG, CITY OF, TN PH II 7/30/07
2 CARROLLTON, CITY OF, TX PH II 3/26/08
3 Middle TN State Univ PH II 3/27/08
4 RAMSEY, COUNTY OF, MN PH II 3/31/08
5 BI STATE INFORMATION CENTER, TX PH II 4/18/08
6 Knox County Sheriff TN PH II 4/29/08
7 AUSTIN, CITY OF, TX PH II 5/1/08
8 PLANO, CITY OF, TX PH II 5/5/08
9 RICHARDSON, CITY OF, TX PH II 5/9/08

10 MINNESOTA, STATE OF PH II 5/9/08
11 North Kansas City Police 5/9/08
12 COLLIN, COUNTY OF, TX PH II 5/14/08
13 East Texas Medical Center, TX PH II 5/14/08
14 LONGVIEW, CITY OF, TX PH II 5/14/08
15 JEFFERSON, COUNTY OF, OH PH II 5/15/08
16 JACKSONVILLE, CITY OF, AR PH II 6/10/08
17 BUCHANAN, COUNTY OF, MO PH II 6/11/08
18 BOWLING GREEN, CITY OF, KY PH II 6/13/08
19 Sullivan, County of, TN 6/17/08
20 WASHINGTON COUNTY SHERIFF DEPARTMENT, NE PH II 6/17/08

Subtotal PFA count for Wave 1
Wave 2
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of June 30, 2011

Deal Name
TA Completion Certification 

Receipt Date Deal Count

Stage 2 PFAs

21 DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH II 6/17/08
22 LEE, COUNTY OF, TX PH II 6/23/08
23 LOUISVILLE METRO GOVERNMENT, KY PH II 6/24/08
24 BELMONT, COUNTY OF, OH PH II 6/24/08
25 BEAUMONT, CITY OF, TX PH II 6/30/08
26 Franklin, City of, TN PH II 7/10/08
27 STEARNS, COUNTY OF, MN PH II 8/11/08
28 OMAHA PUBLIC POWER DISTRICT, NE PH II 8/12/08
29 METRO GVT OF NASHVILLE AND DAVIDSON CTY PH II 8/14/08
30 WEST DES MOINES, CITY OF, IA PH II 10/8/08
31 Prairie Village, City of, KS PH II 11/11/08
32 CEDAR PARK, CITY OF, TX PH II 11/20/08
33 HENNEPIN, COUNTY OF, MN PH II 1/7/09
34 CEDAR RAPIDS, CITY OF, IA PH II 1/22/09
35 DOUGLAS, COUNTY OF, NE PH II 2/3/09
36 DALLAS, CITY OF, TX PH II 2/19/09
37 LITTLE ROCK, CITY OF, AR PH II 3/9/09
38 DENTON, CITY OF, TX PH II 3/24/09
39 COPPERAS COVE, CITY OF, TX PH II 3/31/09
40 FORT WORTH, CITY OF, TX PH II 5/18/09
41 BEDFORD, CITY OF, TX PH II 5/21/09
42 GRAND PRAIRIE, CITY OF, TX PH II 6/15/09
43 Johnson City, City of 8/17/09
44 CHEYENNE, CITY OF, WY PH II 9/14/09
45 SAINT CLOUD, CITY OF, MN PH II 9/22/09
46 CONWAY, CITY OF, AR PH II 9/24/09
47 VANDERBILT UNIVERSITY MEDICAL CENTER, TN PH II 9/25/09
48 Saint PETERS, CITY OF, MO PH II 9/25/09
49 NORMAN, CITY OF, OK PH II 11/3/09
50 UNIVERSITY PARK, CITY OF, TX PH II 11/20/09
51 OWASSO, CITY OF, OK PH II 12/1/09
52 WICHITA FALLS, CITY OF, TX PH II 12/15/09
53 RAYTOWN, CITY OF, MO PH II 12/23/09
54 LUBBOCK, CITY OF, TX PH II 2/15/10
55 CASPER, CITY OF, WY PH II 2/24/10
56 SAINT LOUIS, CITY OF, MO Airport PH II 3/5/10
57 HOUSTON INDEPENDENT SCHOOL DISTRICT, TX PH II 3/26/10
58 Knox County Schools, TN PH II 4/20/10
59 GOODLETTSVILLE, CITY OF, TN PH II 4/26/10
60 Bastrop, County of, Texas, TX PH II 4/28/10
61 HARRIS, COUNTY OF, TX PH II 6/21/10
62 TEXAS, STATE OF TEXAS A&M UNIVERSITY, TX PH II 7/19/10
63 SAINT CHARLES, CITY OF, MO PH II 7/30/10
64 Tennessee DOC PH II 8/3/10
65 ORANGE, CITY OF, TX PH II 8/5/10
66 OVERLAND PARK, CITY OF, KS PH II 8/6/10
67 BELL, COUNTY OF, TX PH II 9/2/10
68 HUTCHINSON-RENO COUNTY EMER COMM PH II 10/5/10
69 SUMNER COUNTY OF, KS PH II 10/21/10
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of June 30, 2011

Deal Name
TA Completion Certification 

Receipt Date Deal Count

Stage 2 PFAs

70 COLLEGE STATION, CITY OF, TX PH II 12/7/10
71 Russell, County of, KS PH II 2/15/11
72 SAINT LOUIS, CITY OF, MO PH II 6/13/11
73 SEDGWICK, COUNTY OF, KS PH II 6/16/11

73

1 EMERGENCY MANAGEMENT DISTRICT, MS 3/11/08
2 JACKSONVILLE BEACH, CITY OF, FL PH II 3/21/08
3 LAKELAND, CITY OF, FL PH II 4/4/08
4 CHARLOTTE, COUNTY OF, FL PH II 4/14/08
5 CONCORD, CITY OF, NC PH II 4/14/08
6 FORSYTH, COUNTY OF, GA PH II 4/14/08
7 BAY COUNTY COMMISSIONERS, FL PH II 4/18/08
8 ALBANY, CITY OF, GA 4/18/08
9 SARASOTA, COUNTY OF, FL PH II 4/18/08

10 ALBERTVILLE, CITY OF, AL 4/21/08
11 PANAMA CITY, CITY OF, FL 4/21/08
12 OPELIKA, CITY OF, AL PH II 4/21/08
13 IBERVILLE, PARISH OF, LA PH II 4/23/08
14 FAYETTE, COUNTY OF, GA PH II 5/5/08
15 FLORENCE, COUNTY OF, SC PH II 5/9/08
16 MARION, COUNTY OF, FL PH II 5/15/08
17 HINDS, COUNTY OF, MS PH II 5/19/08
18 MINT HILL, TOWN OF, NC PH II 6/2/08
19 STONE MOUNTAIN PARK PH II 6/4/08
20 GAINESVILLE, CITY OF, FL PH II 6/11/08
21 CALCASIEU PARISH COMMUNICATIONS DISTRICT PH II 6/11/08
22 CLEVELAND, COUNTY OF, NC PH II 6/30/08
23 SULPHUR, CITY OF, LA PH II 7/1/08
24 MOORESVILLE, TOWN OF, NC PH II 7/9/08
25 TARBORO, TOWN OF, NC PH II 7/10/08
26 DUKE UNIVERSITY PH II 7/16/08
27 KERNERSVILLE, TOWN OF, NC PH II 7/24/08
28 MYRTLE BEACH, CITY OF, SC PH II 7/25/08
29 SHELBY, CITY OF, NC PH II 9/3/08
30 SCHOOL BOARD OF BROWARD COUNTY, FLORIDA PH II 9/25/08
31 LEE, COUNTY OF, FL PH II 9/29/08
32 DELRAY BEACH, CITY OF, FL PH II 10/16/08
33 CADDO PARISH COMMUNICATIONS DIST1, LA PH II 10/17/08
34 SAINT CHARLES, PARISH OF, LA PH II 11/19/08
35 PITT, COUNTY OF, NC PH II 11/24/08
36 CALCASIEU, PARISH OF, LA PH II 11/26/08
37 CHARLESTON, CITY OF, SC PH II 11/26/08
38 DESOTO, COUNTY OF, FL PH II 12/2/08
39 LENOIR, COUNTY OF, NC PH II 12/2/08
40 GWINNETT, COUNTY OF, GA PH II 12/8/08
41 HORRY, COUNTY OF, SC PH II 12/8/08
42 Hall, County of 12/15/08
43 PINEVILLE, TOWN OF, NC PH II 12/15/08
44 EMORY UNIVERSITY, GA PH II 12/15/08
45 MECKLENBURG, COUNTY OF, NC PH II 1/6/09
46 PALM BEACH, COUNTY OF, FL PH II 1/14/09

Subtotal PFA count for Wave 2
Wave 3
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of June 30, 2011

Deal Name
TA Completion Certification 

Receipt Date Deal Count

Stage 2 PFAs

47 BOSSIER, PARISH OF, LA PH II 1/30/09
48 SALISBURY, CITY OF, NC PH II 2/3/09
49 Atlanta, City of, GA PH II 2/3/09
50 Athens-Clarke County, GA PH II MA 6/15/09
51 New Hanover, County of, NC PH II 6/29/09
52 HOLLYWOOD, CITY OF, FL PH II 7/29/09
53 FULTON, COUNTY OF, GA PH II 7/30/09
54 JACKSONVILLE, CITY OF, FL PH II 8/7/09
55 HICKORY, CITY OF, NC PH II 8/12/09
56 FAYETTEVILLE, CITY OF, NC PH II 8/25/09
57 LAFOURCHE, PARISH OF, LA PH II 9/14/09
58 CHARLESTON, COUNTY OF, SC PH II 10/2/09
59 AVOYELLES PARISH COMMUNICATIONS DISTRICT, LA PH II 10/19/09
60 BOSSIER, CITY OF, LA PH II 10/23/09
61 GLYNN, COUNTY OF, GA PH II 10/28/09
62 SAINT TAMMANY, PARISH OF, LA PH II 11/11/09
63 HIALEAH, CITY OF, FL PH II 11/20/09
64 CRISP, COUNTY OF, GA 11/25/09
65 CORAL SPRINGS, CITY OF, FL PH II 12/10/09
66 Orange, County of, FL PH II 1/12/10
67 Hillsborough, County Of, FL PH II 1/26/10
68 THOMASVILLE, CITY OF, NC PH II 2/24/10
69 Rocky Mount, City of, NC PH II 2/25/10
70 MARION, COUNTY OF, SC PH II 3/1/10
71 City of Sumter and Sumter County, SC PH II 4/7/10
72 HARRISON, COUNTY OF, MS PH II 4/9/10
73 Cary, Town of, NC PH II 4/21/10
74 BIRMINGHAM, CITY OF, AL PH II 4/23/10
75 YORK, COUNTY OF, SC PH II 4/28/10
76 WINTER PARK, CITY OF, FL PH II 5/4/10
77 GREATER ORLANDO PUBLIC SAFETY COOP, FL PH II 5/6/10
78 LAKE CHARLES, CITY OF, LA PH II 5/20/10
79 CALHOUN, COUNTY OF, AL PH II 5/27/10
80 PINELLAS, COUNTY OF, FL PH II 6/7/10
81 OSCEOLA, COUNTY OF, FL PH II 6/7/10
82 West Baton Rouge Parish Comm Dist PH II 6/15/10
83 JACKSON, COUNTY OF, MS PH II 7/6/10
84 LA GRANGE, CITY OF, GA PH II 7/22/10
85 MONTGOMERY, CITY OF, AL PH II 7/23/10
86 Hancock, County of, MS PH II 7/29/10
87 REEDY CREEK IMPROVEMENT DISTRICT, FL PH II 8/18/10
88 RALEIGH DURHAM AIRPORT AUTHORITY, NC PH II 8/23/10
89 BOYNTON BEACH, CITY OF, FL PH II 8/27/10
90 OCALA, CITY OF, FL PH II 9/2/10
91 RAPIDES, PARISH OF, LA PH II 9/22/10
92 WINSTON SALEM, CITY OF, NC PH II 10/22/10
93 GADSDEN, CITY OF, AL PH II 1/20/11
94 FORT LAUDERDALE, CITY OF, FL PH II 3/14/11
95 SAINT LUCIE, COUNTY OF, FL PH II 5/4/11
96 MOBILE, CITY OF, AL PH II 6/6/11

96Subtotal PFA count for Wave 3
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of June 30, 2011

Deal Name
TA Completion Certification 

Receipt Date Deal Count

Stage 2 PFAs

1 WESTERN MICHIGAN UNIVERSITY, MI PH II 3/21/08
2 CLARK, COUNTY OF, WA PH II 4/29/08
3 LIVE OAK, CITY OF, TX PH II 11/25/08
4 HARRISON, COUNTY OF, OH PH II 11/26/08
5 YAKIMA, CITY OF, WA PH II 12/8/08
6 HOBBS, CITY OF, NM PH II 12/19/08
7 CLERMONT, COUNTY OF, OH PH II 1/5/09
8 VIA METROPOLITAN TRANSIT, TX PH II 3/20/09
9 BENTON, COUNTY OF, WA PH II 10/5/09

10 SAN ANGELO, CITY OF, TX PH II 10/20/09
11 CUMBERLAND, COUNTY OF, PA PH II 1/4/10
12 Signal Hill, City of, CA PH II 1/7/10
13 CORPUS CHRISTI, CITY OF, TX PH II 2/25/10
14 BEXAR METROPOLITAN WATER DISTRICT, TX PH II 3/16/10
15 CINCINNATI, CITY OF, OH PH II 5/19/10
16 ALBUQUERQUE, CITY OF, NM PH II 5/27/10
17 NEW MEXICO, STATE OF, NM PH II 7/29/10
18 WARREN, COUNTY OF, OH PH II 2/25/11
19 HAMILTON, COUNTY OF, OH PH II 5/31/11

19

1 Canton, City of OH 1/7/10
2 SAGINAW COUNTY 911 COMMUNICATIONS AUTHORITY, MI 3/22/10
3 STARK, COUNTY OF, OH PH II 4/9/10
4 PUYALLUP, CITY OF, WA PH II 4/9/10
5 Grand Isle County Emer SvcsAssoc PH II 4/19/10
6 SPOKANE TRANSIT AUTHORITY, WA PH II 6/14/10
7 Regents of University of Michigan, MI 8/23/10
8 Dublin, City of, OH 8/27/10
9 Port of Seattle, WA 9/1/10

10 WORTHINGTON, CITY OF PH II 9/20/10
11 Huron County 911, MI 9/27/10
12 Lansing School District, MI 10/22/10
13 Warren, City of, MI 11/17/10
14 CUYAHOGA FALLS, CITY OF, OH PH II 12/14/10
15 Niagara Frontier Transportation Authority, NY 1/31/11
16 FINDLAY, CITY OF, OH PH II 2/28/11
17 DELAWARE, COUNTY OF, OH PH II 6/6/11

17

1 CALIFORNIA, STATE OF PH II 3/10/11
1

286

Subtotal PFA count for Wave 4
Canadian Border Region

Wave 4

Subtotal PFA count for Canadian Border Region
Mexican Border Region

Subtotal PFA count for Mexican Border Region
Total PFAs
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Appendix 8
Summary of Stage 2 PFAs that are Pending TA Completion Certification Review, as of June 30, 2011

Deal Name
TA Completion Certification 

Receipt Date
Deal 
Count

1 NEW YORK, CITY OF, NY PH II 6/23/11
1

1 ELLSWORTH, COUNTY OF, KS PH II 6/27/11
1

0

0

1 TACOMA, CITY OF, WA PH II 1/14/11
2 ONONDAGA, COUNTY OF, NY PH II 6/27/11

2

0
4

Subtotal PFA count for Wave 4
Canadian Border Region

Stage 2 PFAs Pending TA Completion Certification Review

Wave 1

Subtotal PFA count for Wave 1
Wave 2

Subtotal PFA count for Wave 3

Subtotal PFA count for Wave 2
Wave 3

Wave 4

Subtotal PFA count for Canadian Border Region
Mexican Border Region

Subtotal PFA count for Mexican Border Region
Total PFAs Pending TA Completion Certification Review
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Appendix 9
800 MHz Transition Administrator, LLC

Fees and Expenses through June 30, 2011

Quarter Ending 
March 31, 2011

Quarter Ending 
June 30, 2011 Year-to-Date

Fees
Reconfiguration Management $461,744 $401,380 $863,124
Frequency Management $607,746 $648,685 $1,256,431
Financial Management $1,154,186 $1,075,407 $2,229,593
General Counsel/Regulatory Management $1,293,352 $1,296,406 $2,589,758
Stakeholder Implementation Management $2,386,673 $2,304,374 $4,691,047
TA Systems Support $582,496 $557,278 $1,139,774
Program Management Support $469,462 $587,031 $1,056,493
Alternative Dispute Resolution $544,530 $471,783 $1,016,313

Fees Subtotal $7,500,189 $7,342,345 $14,842,534
Expenses $95,354 $114,543 $209,897
Total Fees and Expenses $7,595,543 $7,456,888 $15,052,431
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